Proj #

7978.01

8192.01

8265.01

8265.02

8265.03

8403

8403.01

8476

8485.02

8525

8529.01

Est.

14

21

30

19

39

11

Estimate Summary

For payment dates between 03/01/2025 - 03/31/2025

Description

Reconstruct Washington St 5th to
1st Ave N***

Demers Light Pillar

Vail Circle Storm Sewer Impr - PS
#186/Forcemain/Upgrade #182 &
#188*+

Vail Circle Storm Sewer Impr - PS
#186 & Upgrade #182 & #188

Vail Circle Pump Station #186
(general contract)

WWTF Phase | iImprovements

WWTF Phase | Improvements

Sanitary LS #49 and Forcemain

Hwy 81 & Associated Area Storm
Pond Outfall

Greenway Floodwall Entrance
Renovation***

Upgrade Controls & Drives in Flood
Pump Stations #202, 203 and
210***

Contractor

NDDOT

Badman Design

WFwW

SUN ELECTRIC, INC.

ICS, INC.

Advanced Engineering

PKG Contracting

WFW

Advanced Engineering

Houston Engineering

RBB ELECTRIC INC

Original Contract Current Contract

$0.00

$396,000.00

$692,030.00

$1,275,000.00

$5,094,600.00

$1,022,000.00

$9,861,670.00

$25,000.00

$164,200.00

$49,713.00

$677,705.00

* For final acceptance only, payment has already been paid or will be paid privately.

*“*For professional services the contract as amended, is shown as original contract amount.
*** Apply to PO
***Contract Price DOES NOT include cost for reimbursables

$0.00

$1,152,800.00

$692,030.00

$1,279,746.31

$5,094,600.00

$1,933,000.00

$9,861,670.00

$672,170.00

$295,790.00

$99,328.00

$677,705.00

Previous Payments

$929,914.09

$888,800.00

$445,288.51

$222,574.86

$1,432,449.00

$1,729,035.30

$8,943,656.91

$662,207.69

$258,302.68

$87,957.46

$293,070.92

Net Due This
Estimate

$4,252.34

$132,000.00

$34,320.50

$152,758.79

$538,029.00

$29,727.20

$388,171.13

$889.00

$8,281.95

$9,810.80

$92,452.83

Retain

10%

10%

1%

5%

1/5



Proj # E;t‘
8567.01 23
8569 29
8569.01 18
8574 11
8576 2
8643.01 18
8643.02 17
8643.03 6
8658 8
8688 15
8703 7
8704 10
8705 13

Description

SED Flood Protection System
Master Planning

WWTF Phase Il Improvements

WWTF Phase 1l Improvements

Trail Extension & Fishing Project
Near Desiree Dr.

Watermain for Peony Addn & Hwy
81 Area, Phase 2

Bus Maintenance Facility Rehab
Phase !l

Bus Maintenance Facility Rehab
Phase Il

Bus Maintenance Facility Rehab
Phase I

EGF/GF Red River Crossing™*

ADA Transition Plan***

Sanitary Sewer for Korynta-Lemm
6th Resubdivision

Watermain for Korynta-Lemm 6th
Resubdivision

Storm Sewer for Korynta-Lemm 6th
Resubdivision

Contractor

Advanced Engineering

Advanced Engineering

PKG Contracting

Kadrmas Lee & Jackson

Advanced Engineering

INNES CONSTRUCTION

BERGSTROM ELECTRIC

LUNSETH PLUMBING &
HEATING CO.

City of EGF

SRF Consulting Group,
inc.

CPS, Ltd

CPS, Ltd

CPS, Ltd

Original Contract Current Contract

$568,670.00

$5,120,000.00

$80,664,291.00

$55,700.00

$149,020.00

$5,209,200.00

$519,757.00

$775,000.00

$37,792.58

$49,893.50

$66,200.00

$62,000.00

$155,000.00

* For final acceptance only, payment has already been paid or will be paid privately.
“*For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

“*Contract Price DOES NOT include cost for reimbursables

$1,192,360.00

$9,619,772.00

$80,664,291.00

$55,700.00

$149,020.00

$5,887,142.10

$564,041.00

$822,176.00

$44,893.58

$49,893.50

$158,200.00

$135,800.00

$264,700.00

Previous Payments

$848,002.85

$6,225,901.08

$29,578,871.77

$42,750.00

$811.00

$5,829,735.10

$561,657.00

$739,958.40

$30,898.24

$29,563.12

$96,236.29

$85,522.79

$172,791.69

Net Due This
Estimate

$24,048.88

$49,032.49

$2,773,207.86

$7,000.00

$4,974.50

$57,407.00

$2,384.00

$82,217.60

$9,435.04

$2,405.54

$4,237.50

$3,210.75

$26,339.25

Retain

5%

FINAL

FINAL

FINAL

2/5



Proj #

8706.01

8706.02

8707.01

8707.02

8707.03

8729

8791.01

8809

8809.01

8815

8820.01

8820.02

8824

Est.

20

22

14

11

12

16

17

12

Description

Stormwater Pond for
Korynta-Lemm 6th Resubdivision

Pump Station & Forcemain for
Korynta-Lemm 6th Resubdivision

Paving/Street Lights for

Korynta-Lemm 6th Resub (17th Ave

N)

Paving/Street Lights for
Korynta-Lemm 6th Resub (N 55th
St)

Paving/Street Lights for
Korynta-Lemm 6th Resub (N 52nd
St)

Storm Sewer on 30th Ave. North
{Hwy 81 - North 32nd St.)

2024 Flood Qutfall Repairs-Flood
Station 210***

Upgrade LS #24 & #27™

Upgrade LS #24 & #27

2024 Flood Infrastructure Rehab

Downtown Parking Ramp Rehab
(Central)

Downtown Parking Ramp Rehab
(Corporate)

Altru Sports Complex Scope &
Schematic Design™*

Contractor

CPS, Ltd

CPS, Ltd

CPS, Ltd

CPS, Ltd

CPS, Ltd

Advanced Engineering

DIRTY DEEDS DIRTWORK

INC

WFW

H&S ELECTRICAL
SERVICES LLC

UNITED CRANE &
EXCAVATION

Houston Engineering

Houston Engineering

JLG Architects

Original Contract
$370,000.00
$229,500.00
$164,300.00

$65,600.00
$44,300.00
$64,300.00
$273,694.70
$187,850.00
$267,000.00
$131,572.00
$49,944.00
$49,944.00

$1,697,661.51

* For final acceptance only, payment has already been paid or will be paid privately.

**For professional services the contract as amended, is shown as original contract amount.
“* Apply to PO
***Contract Price DOES NOT include cost for reimbursables

Current Contract

$482,500.00

$397,500.00

$252,700.00

$128,900.00

$105,000.00

$147,280.00

$296,794.70

$187,850.00

$267,000.00

$171,286.00

$110,544.00

$148,402.00

$5,833,683.54

Previous Payments

$196,970.42

$150,499.68

$124,013.50

$61,814.25

$45,618.50

$109,024.04

$191,195.26

$100,011.21

$85,710.46

$151,434.61

$35,288.56

$36,694.22

$4,291,152.15

Net Due This
Estimate

$28,358.75

$16,009.68

$1,145.00

$426.00

$426.00

$11,274.50

$74,489.30

$738.62

$64,591.60

$17,171.44

$1,397.25

$681.00

$609,250.35

Retain

5%

5%

1%

3/5



Proj # E;t'

8852.01 3

8857.01 6
8889 1
8911 2
8912 2
8917 6
8921 3
8926 4
8928 4
8935 3
8939 3
8942 1
8943 2

Description

47th Ave. South Stakeholder
Engagement & Concept Plan

Grand Forks WTP Redevelopment

Support

2025 City Strategic Planning

2025 Wastewater/Stormwater
Collections Instrumentation &

Controls***

2025 Wastewater Treatment
Instrumentation & Controls

2025 Bridge Rehab

Hwy 81 & Associated Area Sanitary

Sewer, Phase 3

27th Ave N (Hwy 81 to N 32nd St)
and N 32nd St (27th Ave N to 30th

Ave N) Storm Sewer

Upgrade LS #21 & #33

Demers Ave. & 5th St. Corridor
Signal Timing Plan Update

Ventilation Project at LS #1, 15,

16, 19, 21 & 40

2025 Membrane Technical

Support***

2025 GFRWTP Operational

Assistance

Contractor

Bolton & Menk Inc.

Advanced Engineering

Advanced Engineering

Advanced Engineering

Advanced Engineering

Houston Engineering,
Inc.

WFW

Advanced Engineering

WFW

ALLIANT ENGINEERING

WFW

Advanced Engineering

Advanced Engineering

Original Contract Current Contract

$39,750.00

$25,000.00

$30,000.00

$30,000.00

$30,000.00

$66,751.00

$256,494.00

$338,280.00

$206,846.00

$42,472.00

$36,665.00

$40,000.00

$30,000.00

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

$39,750.00

$25,000.00

$30,000.00

$30,000.00

$30,000.00

$66,751.00

$256,494.00

$338,280.00

$206,846.00

$42,472.00

$36,665.00

$40,000.00

$30,000.00

Previous Payments

$9,084.00

$4,316.50

$0.00

$1,456.50

$174.00

$43,500.35

$20,655.75

$106,889.09

$32,886.50

$8,325.00

$4,581.00

$0.00

$1,591.50

Net Due This
Estimate

$3,599.00

$388.50

$17,045.87

$862.35

$614.25

$8,290.00

$5,104.50

$34,974.21

$11,098.75

$14,462.50

$647.50

$4,318.50

$1,105.50

Retain

4/5



Proj # Est. Net Due This

Description Contractor Original Contract Current Contract Previous Payments Estimate Retain

$117,458,366.29 $131,068,526.73 $65,948,843.80 $5,365,064.87

Tammy Woodstrom 47725

Lt ) b

4/7/2025

Y

* For final acceptance only, payment has already been paid or will be paid privately. 5/5
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

**+Contract Price DOES NOT include cost for reimbursables



