
City of Grand Forks Design Phase: CD's
Altru Sports Complex Date: 4/25/2024

223,547   GSF

Building: Project Estimating & Budget History Summary

Base Project
4/24/25

GMP #1 + DD Estimate
3/5/25

70% DD Update
1/24/25

70% DD Update
12/18/24

SD Update
9/30/24 

SD Estimate

Base Project 

Construction Estimate* (Excludes Sitework, Alternates, and UND Deep Dive Well) 85,954,519$                    105,559,978$       105,559,978$       107,068,138$       114,300,000$       
Instructional Pool Included Above Included Above Included Above Included Above 6,864,000$             
Design Fee's and Testing (Excludes Owner Contingency and FF&E) 8,449,410$                      8,136,790$             10,398,790$          10,398,790$          12,000,000$          

* Construction estimate includes: Base Project Total 94,403,929$                     113,696,768$        115,958,768$        117,466,928$        133,164,000$        
$1,635,968 Design and Estimating Contingency (Bid Package #2 Only) Construction Cost / SF 385$                                      472$                            472$                            481$                            538$                            
$520,000 Escalation (Bid Package #2 Only)

$2,391,162 Construction Contingency 

Project Budget 110,000,000$                 110,000,000$       110,000,000$       110,000,000$       110,000,000$       
Project Contingency: Available for Owner Contingency and Alternates 15,596,071$                    (3,696,768)$           (5,958,768)$           (7,466,928)$           (23,164,000)$        

Alternates
Alternates - not included in above costs 

#1 - Add Elevated Walking Track for GMP #1 ($1,718,000 & $1,159,782 for GMP #2) 2,877,782$                      3,867,000$             3,867,000$             3,867,000$             Not Priced
#3 - Add Wet Multi-Purpose Movable, Dividing, Partition Wall (GMP #2) 78,000$                             42,000$                   42,000$                   42,000$                   Not Priced
#4 - Add Dry Multi-Purpose Movable, Dividing, Partition Wall (GMP #2) 67,000$                             42,000$                   42,000$                   42,000$                   Not Priced
#5 - Add Turf North Dividing Curtain (GMP #2) 208,000$                          Not Priced Not Priced Not Priced Not Priced
#6 - Add Turf West Dividing Curtain (GMP #2) 110,000$                          Not Priced Not Priced Not Priced Not Priced
#11 - Add Liner Panel - Full Height at Pickleball and Turf Box (GMP #2) 237,000$                          Not Priced Not Priced Not Priced Not Priced

Alternates Total 3,577,782$                        3,951,000$             3,951,000$             3,951,000$             -$                             

Adjusted  Project Total with Alternates Included 97,981,711$                     

Project Budget 110,000,000$                 
Project Contingency After Alternates: Available for Owner Contingency 12,018,289$                    

Owner:
Project:

Size:
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