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Discussion Overview:

Construction Update

User sign-up status

GF/EGF Current Nomination
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CONSTRUCTION PROGRESS 
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PIPE INSTALLATION BY YEAR (MILES)

2025 CONSTRUCTION WORKPLAN

4.3 miles Contract 5C (complete)
5.7 miles Contract 5D (complete)
3.5 miles Contract 6A (1/2 complete)
13.5 miles/season
3,300 ft/week
550 ft/work day

PIPELINE INSTALLATION PROGRESS
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USER UPDATE
SIGNED AND EXPECTED MOCS AS OF JULY 7, 2025

SERIES D2 PARTICIPANT TOTAL NOMINATION
Fargo / West Fargo / Cass Rural 83.70 cfs
Grand Forks 28.10 cfs
Valley City 2.00 cfs
Carrington / Carrington JDA 0.50 cfs
Hillsboro 0.50 cfs
Mayville 0.50 cfs
Cooperstown 0.20 cfs
Subtotal 115.50 cfs
POST SERIES D2 MOCS SIGNED TOTAL NOMINATION
Jamestown 11.00 cfs
Wahpeton 6.00 cfs
East Central Regional Water District 4.40 cfs
Richland County 4.00 cfs
Southeast Water Users District 4.00 cfs
Dickey County 4.00 cfs
Northeast Regional Water District 3.20 cfs
LaMoure County 3.00 cfs
Grafton 2.00 cfs
Agassiz Water Users District 1.00 cfs
Walsh Rural Water District 1.00 cfs
Lisbon 1.00 cfs
Sargent County 1.00 cfs
Washburn 0.45 cfs
McLean Sheridan Rural Water District 0.42 cfs
Subtotal 46.47 cfs
EXPECTED TO SIGN MOC SOON TOTAL NOMINATION
Probable Water Districts & Cities* 0.95 cfs
Probable Counties** 1.22 cfs
Subtotal 2.17 cfs
TOTAL 164.14 cfs

*Dakota Rural Water District & Hannaford (0.75), & Lakota (0.20 cfs)
**Traill County (1.22 cfs) 

TOTAL APPROVED: 161.97 CFS



GF/EGF NOMINATION
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GF/EGF NOMINATION – YEAR 2075

TOTAL CURRENT NOMINATION: 28.10 CFS*

Domestic Nomination: 13.80 CFS

Industrial Nomination: 14.30 CFS

*East Grand Forks 2.10 CFS of  Grand Forks’ current total nomination.  
Existing EGF emergency water interconnect would be used to deliver water to EGF.
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Review and Draft Project Participation Agreement including Technical 
Attachments – Complete by End of 2025
Focus Areas:

Emphasis on LAWA local control over operation to include discharge points from the pipeline.

USACE Ashtabula Reservoir Water Control Revisions.

NDDWR administration of  Thompson-Acker Account waters in Lake Ashtabula.

USACE Red Lake Water Control Manual Revisions.

Administrative actions and technical analysis necessary to accurately determine firm yield of  permits in Red River and Red Lake 
River Basins.

Uncertainty in firm yield of  current water supply sources should be reduced to determine accurate nomination for RRVWSP.

Determine RRVWSP nomination.

LAWA AND USERS NEXT ADMINISTRATIVE ACTION STEPS
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