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Exhibit A

Guaranteed Maximum Price Amendment



 

Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Drwgs Dated: 5/19/2025

Exhibit A-1  

City of Grand Forks

Altru Sports Complex

GMP Cost Breakdown



Owner: City of Grand Forks

Project: Altru Sports Complex

GSF: 242,055

GMP #2

Estimator: TW
Design Phase: CD Bid Pack #2

Date: 7/8/2025

Description Quantity      Unit Rate Total $ Total %

     Construction Costs

1      GSF 0.00Existing Conditions $0 0.00%242,055

2      GSF 2.63Sitework $635,855 1.68%242,055

3      GSF 0.00Substructure $0 0.00%242,055

4      GSF 2.95Structure $713,847 1.89%242,055

5      GSF 2.23Exterior Enclosure $539,352 1.43%242,055

6      GSF 0.00Roofing $0 0.00%242,055

7      GSF 43.64Interiors $10,563,127 27.95%242,055

8      GSF 0.95Building Equipment $228,848 0.61%242,055

9      GSF 0.00Conveying Systems $0 0.00%242,055

10      GSF 2.48Fire Protection $601,056 1.59%242,055

11      GSF 55.40Mechanical & Plumbing $13,409,742 35.49%242,055

12      GSF 17.22Electrical & Low Voltage $4,168,490 11.03%242,055

13      MO 255,398General Conditions $3,575,568 9.46%14

14      GSF 0.00Weather Conditions $0 0.00%242,055

15      MO 18,721Hoisting $262,094 0.69%14

     GSF 143.35Subtotal of Construction Costs $34,697,980 91.83%242,055

     

     Miscellaneous Costs

16      Permit Fees $323,557 0.86%

17      Municipality Fees ( SAC & WAC, CAF etc ) $0 0.00%

18      Unemployment Bond $47,529 0.13%

19      Surveying & Layout $0 0.00%

20      Testing & Inspections $0 0.00%

21      Builders Risk Insurance Premium $0 0.00%

22      Performance Bond $0 0.00%

23      Subcontractor Default Insurance $420,335 1.11%

24      Pre-Construction Services $0 0.00%

25      General Liability Insurance $337,149 0.89%

     GSF 148.01Subtotal Construction & Misc. Items $35,826,550 94.81%242,055

     

     Fees & Contingency

26      %Estimating & Design Contingency $0 0.00%0.00

27      %Construction Contingency $1,074,797 2.84%3.00

28      LSEscalation & Supply Chain Management Allowance $0 0.00%1.00

29      %Design Fees $0 0.00%0.00

30      %Construction Fee $885,632 2.34%2.40

     GSF 156.11Grand Total Construction Costs $37,786,979 100.00%242,055

Estimate Summary
07.10.2025  03:49 PM
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Owner: City of Grand Forks

Project: Altru Sports Complex

GSF: 242,055

GMP #2

Estimator: TW
Design Phase: CD Bid Pack #2

Date: 7/8/2025

Description Quantity Unit Rate TotalID #

Sitework 242,055 GSF $2.632 $635,855

242,055 1.39GSF 335,855Earthwork2.14

1 292,856.00LS 292,856Topsoil Correction2.15

1 42,998.55LS 42,999Pool Subgrade and Draintile2.16

242,055 1.24GSF 300,000Site Furnishings & Improvements2.45

2,400 125.00SF 300,000Mechanical and Trash Enclosure Walls - Allowance2.46

Structure 242,055 GSF $2.954 $713,847

242,055 2.00GSF 485,010Misc. Metals Supply4.24

1 475,500.00LS 475,500Misc. Metals Supply4.25

1 9,510.00LS 9,510Unidentified Architectural Steel4.26

242,055 0.95GSF 228,837Misc. Metals Install4.27

1 224,350.00LS 224,350Misc. Metals Install4.28

1 4,487.00LS 4,487Unidentified Architectural Steel4.29

Exterior Enclosure 242,055 GSF $2.235 $539,352

242,055 0.83GSF 200,000Wall Panels5.13

1 200,000.00LS 200,000Interior Liner Panel - Allowance5.14

242,055 0.25GSF 61,404Special Function Doors5.26

1 60,200.00LS 60,200Specialty Doors5.27

1 1,204.00LS 1,204Additional Mobilization5.28

242,055 1.03GSF 250,000Signage5.38

1 250,000.00LS 250,000Exterior Signage - Allowance5.39

242,055 0.12GSF 27,948General Requirements Labor5.50

6 4,610.42WK 27,948General Requirements Labor5.51

Interiors 242,055 GSF $43.647 $10,563,127

242,055 2.95GSF 714,749Masonry7.1

1 700,735.00LS 700,735Masonry7.2

1 14,014.00LS 14,014Reinforcement Detailing7.3

242,055 6.25GSF 1,512,800Carpentry7.29

1 1,497,800.00LS 1,497,800Carpentry7.30

1 10,000.00LS 10,000OFCI Blocking7.31

1 5,000.00LS 5,000Door & Hardware Finalization7.32

242,055 1.37GSF 332,795Joint Protection & Expansion Control7.33

1 326,270.00LS 326,270Joint Sealants7.34

1 6,525.00LS 6,525Additional Caulking7.35

242,055 1.48GSF 358,500Glass & Glazing7.36

1 150,000.00LS 150,000Hardware7.37

278 750.00LF 208,500Glass Railing7.38

242,055 7.61GSF 1,842,000Gypsum Drywall7.47

1 1,672,000.00LS 1,672,000Framing & Drywall7.48

Detailed Estimate
07.10.2025  03:49 PM
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Owner: City of Grand Forks

Project: Altru Sports Complex

GSF: 242,055

GMP #2

Estimator: TW
Design Phase: CD Bid Pack #2

Date: 7/8/2025

Description Quantity Unit Rate TotalID #

1 35,000.00LS 35,000Alternates #2 & #37.49

1 15,000.00LS 15,000Drywall Repairs7.50

1 10,000.00LS 10,000Temporary Walls7.51

1 10,000.00LS 10,000Out of Sequence Priority Walls7.52

1 100,000.00LS 100,000Gypsum Ceilings Above Acoustic Lids7.53

242,055 2.15GSF 520,000Tile Systems7.54

1 500,000.00LS 500,000Tiling7.55

1 20,000.00LS 20,000Floor Preparation7.56

242,055 4.73GSF 1,145,758Acoustical Ceilings & Treatments7.57

1 1,125,758.00LS 1,125,758Acoustical Ceilings7.58

1 5,000.00LS 5,000Additional Mobilizations7.59

1 15,000.00LS 15,000Ceiling Repairs7.60

242,055 0.76GSF 183,950Flooring7.61

1 143,950.00LS 143,950Flooring7.62

4 10,000.00EA 40,000Rubber Treads7.63

242,055 0.44GSF 106,200Concrete Polishing7.64

1 96,200.00LS 96,200Concrete Polishing7.65

1 5,000.00LS 5,000Temporary Power Provisions7.66

1 5,000.00LS 5,000Additional Mobilizations7.67

242,055 2.42GSF 585,000Athletic Flooring7.68

1 573,530.00LS 573,530Athletic Flooring7.69

1 11,470.00LS 11,470Floor Prep7.70

242,055 3.85GSF 931,596Synthetic Turf7.71

1 913,330.00LS 913,330Synthetic Turf7.72

1 18,266.00LS 18,266Final Grading7.73

242,055 6.53GSF 1,579,985Painting & Coatings7.74

1 1,433,381.00LS 1,433,381Painting7.75

1 500.00LS 500Alternate #47.76

1 100,000.00LS 100,000Tnemec Coatings at Taracon / True North7.77

5 9,220.85WK 46,104Prep/Clean Steel7.78

242,055 0.34GSF 82,203Interior Signage7.79

1 80,702.63LS 80,703Signage7.80

1 1,500.00LS 1,500Wall Prepration and Blocking7.81

242,055 0.39GSF 94,350Partitions7.91

1 92,500.00LS 92,500Operable Partitions7.92

1 1,850.00LS 1,850Final Adjustments7.93

242,055 0.02GSF 5,900Window Treatments7.96

1 5,900.00LS 5,900Window Treatments7.97

242,055 1.30GSF 315,806Cleaning & Waste Management7.106

182 200.00EA 36,372Dumpsters7.112

Detailed Estimate
07.10.2025  03:49 PM
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Owner: City of Grand Forks

Project: Altru Sports Complex

GSF: 242,055

GMP #2

Estimator: TW
Design Phase: CD Bid Pack #2

Date: 7/8/2025

Description Quantity Unit Rate TotalID #

242,055 1.15SF 279,434Final Cleaning7.113

242,055 1.04GSF 251,536General Requirements Labor7.117

55 4,610.42WK 251,536General Requirements Labor7.118

Building Equipment 242,055 GSF $0.958 $228,848

242,055 4.22GSF 1,020,900Athletic Equipment8.1

1 710,100.00LS 710,100Athletic Equipment8.2

1 290,800.00LS 290,800Alternates #4 & #58.3

1 20,000.00LS 20,000Mounting Details8.4

242,055 -3.39GSF -820,000Aquatics8.5

1 -1,000,000.0
0

LS -1,000,000Reconcile GMP #1 Pool Savings8.6

1 150,000.00LS 150,000Monorail Crane and Beam - Allowance8.14

1 20,000.00LS 20,000Equipment Supports8.15

1 10,000.00LS 10,000Electrical Connections8.16

242,055 0.12GSF 27,948General Requirements Labor8.39

6 4,610.42WK 27,948General Requirements Labor8.40

Fire Protection 242,055 GSF $2.4810 $601,056

242,055 2.37GSF 573,108Fire Protection10.1

1 561,858.00LS 561,858Fire Suppression10.2

1 11,250.00LS 11,250MEP Coordination10.3

242,055 0.12GSF 27,948General Requirements Labor10.7

6 4,610.42WK 27,948General Requirements Labor10.8

Mechanical & Plumbing 242,055 GSF $55.4011 $13,409,742

242,055 54.82GSF 13,270,000Mechanical11.1

1 13,055,000.0
0

LS 13,055,000Mechanical & Plumbing11.2

1 75,000.00LS 75,000Pool Coordination11.3

1 30,000.00LS 30,000VDC Modeling11.4

1 35,000.00LS 35,000AHU Construction Filters11.5

1 30,000.00LS 30,000Temorary Heating Maintenance11.6

500 50.00HRS 25,000Overtime Premium11.7

1 20,000.00LS 20,000Temporary Roof Drainage11.8

242,055 0.58GSF 139,742General Requirements Labor11.9

30 4,610.42WK 139,742General Requirements Labor11.10

Electrical & Low Voltage 242,055 GSF $17.2212 $4,168,490

242,055 16.87GSF 4,084,645Electrical12.1

1 3,990,645.00LS 3,990,645Electrical12.2

1 4,000.00LS 4,000Alternates #4 & #512.3

1 20,000.00LS 20,000Pool Coordination12.4

1 10,000.00LS 10,000Additional Grounding12.5

Detailed Estimate
07.10.2025  03:49 PM
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Owner: City of Grand Forks

Project: Altru Sports Complex

GSF: 242,055

GMP #2

Estimator: TW
Design Phase: CD Bid Pack #2

Date: 7/8/2025

Description Quantity Unit Rate TotalID #

1 20,000.00LS 20,000VDC Modeling12.6

1 15,000.00LS 15,000Temporary Power Services12.7

500 50.00HRS 25,000Overtime Premium12.8

242,055 0.35GSF 83,845General Requirements Labor12.18

18 4,610.42WK 83,845General Requirements Labor12.19

General Conditions 14 MO $255,39813 $3,575,568

14 223,084.74MO 3,123,186Project Staff13.1

61 2,132.00WK 129,242Project Executive - 10 HR/WK13.4

65 6,780.80WK 438,175Senior Project Manager - 40 HR/WK13.5

65 6,323.20WK 408,605Project Manager - 40 HR/WK13.7

65 4,368.00WK 282,260Project Engineer - 40 HR/WK13.9

16 4,368.00WK 69,888Project Engineer - 40 HR/WK13.10

61 3,494.40WK 211,831General Superintendent/Field Coordinator - 16 HR/WK13.11

65 6,739.20WK 435,487Superintendent - 40 HR/WK13.13

65 6,739.20WK 435,487Superintendent - 40 HR/WK13.14

61 1,256.32WK 76,158Quality Control - 8 HR/WK13.16

61 1,684.80WK 102,133Field Safety - 10 HR/WK13.17

61 517.92WK 31,396Accountant - 6 HR/WK13.21

61 673.92WK 40,853Project Coordinator - 8 HR/WK13.22

61 2,221.44WK 134,664M & E Project Manager - 12 HR/WK13.25

61 536.64WK 32,531Project Scheduler - 4 HR/WK13.30

61 4,857.74WK 294,476Labor Foreman - 40 HR/WK13.32

14 3,104.53MO 43,463Travel & Relocation Expenses13.33

65 672.60WK 43,463Staff Travel13.34

14 13,847.15MO 193,860Field Offices13.45

14 4,070.00MO 56,980Triple Wide Mobile Office 36'x60'13.48

14 8,000.00MO 112,000Temp Utility Consumption13.54

14 400.00MO 5,600Internet & Phone Service Monthly Fee13.58

14 125.00MO 1,750Office Supplies13.64

14 350.00MO 4,900Copy Machine, Toner, & Maintenance13.65

14 451.08MO 6,3158'x20' Storage Shed13.70

14 451.08MO 6,3158'x20' Lunch Shed13.72

14 5,436.33MO 76,109Other Administrative Expenses13.73

14 450.00MO 6,300Mobile Phone Airtime Charges13.75

14 250.00MO 3,500iPads & 4G Service13.76

14 2,690.78MO 37,671Project Management Software13.78

14 404.86MO 5,668OpenSpace13.84

14 890.69MO 12,470Revizto13.85

14 750.00MO 10,500Site Camera13.86

14 5,000.00MO 70,000Temporary Facilities & Controls13.87

Detailed Estimate
07.10.2025  03:49 PM

McGough Page 5



Owner: City of Grand Forks

Project: Altru Sports Complex

GSF: 242,055

GMP #2

Estimator: TW
Design Phase: CD Bid Pack #2

Date: 7/8/2025

Description Quantity Unit Rate TotalID #

14 4,000.00MO 56,000Temporary Toilets Field - 1 per 10 People13.88

14 800.00MO 11,200Temporary Toilets Mobile Offices - 1 per 10 People13.89

14 200.00MO 2,800Temporary Water & Cups13.90

14 1,500.00MO 21,000Construction Aids & Equipment13.97

14 1,500.00MO 21,000Miscellaneous Equipment13.103

14 1,996.36MO 27,949Project Identification & Safety13.106

14 500.00MO 7,000Safety General - First Aid Boxes, Hardhats, Gloves, Eyeware13.111

14 623.24MO 8,725Retractable with lifeline <30'13.123

4 3,055.93MO 12,224Raptor13.124

14 1,428.57MO 20,000Cleaning & Waste Management13.126

1 20,000.00LS 20,000Protection of Finished Surfaces13.131

Hoisting 14 MO $18,72115 $262,094

242,055 1.08GSF 262,094Construction Aids & Equipment15.24

14 3,760.05MO 52,641Skidsteer Rental15.32

14 14,960.95MO 209,453Telescopic Forklift & Part-Time Operator15.33

Detailed Estimate
07.10.2025  03:49 PM
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Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Drwgs Dated: 5/19/2025

ALT #1 Add Elevated Walking Track - Bid Package #1 Steel and Concrete Included

ALT #2 Wet Multi-purpose operable partition wall Included

ALT #3 Dry Multi-purpose operable partition wall Included

ALT #4 Turf North Dividing Curtain Included

ALT #5 Turf West Dividing Curtain Included

ALT #6 Line Panels at Turf and Pickleball Included

Exhibit A-2 

City of Grand Forks

Altru Sports Complex

Item Description  Amount 

Alternates



 

Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Drwgs Dated: 5/19/2025

01 Exterior Building Signage 250,000.00$            

02 Mechanical and Trash Screen Wall 300,000.00$            

03 Personnel Hoist 150,000.00$            

04 Interior Metal Liner Panels 200,000.00$            

Exhibit A-3

City of Grand Forks

Altru Sports Complex

Item Description  Amount 

 Allowances



 

Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Drwgs Dated: 5/19/2025

01

Includes the scope as indicated in the BP-2 construction documents as 

well as Addendums 1, 2, and 3.

02 See attached Basis of Estimate for additional clarifications 

03 Excludes design & consultant fees

04 Excludes owners and design contingency

05 Excludes special inspections/testing consultant fees

06 Excludes owners furnishings and equipment

Exhibit A-4  

City of Grand Forks

Altru Sports Complex

Item Description  Amount 

Assumptions, Clarifications and Exclusions



 

Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Drwgs Dated: 5/19/2025

  NONE

Exhibit A-5  

City of Grand Forks

Altru Sports Complex

Supplementary and Other Conditions

Item Description  Amount 



 

Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Civil Eng: AE2S

Structural Eng.: AE2S

Mechanical Eng.: CMTA

Electrical Eng.: CMTA

Consultant: Water Technology Inc.

Drawings Dated: 5/19/2025

00 0101.2 Project Title Page - BP2 5/19/2025

00 0105.2 Certifications Page - BP2 5/19/2025

00 0110.2 Table of Contents - BP2 6/12/2025

00 2600 Procurement Substitution Procedure 5/19/2025

00 3100.2 Available Project Information - BP2 5/19/2025

01 2300 Alternates 5/19/2025

01 2500 Substitution Procedures 5/19/2025

01 3000 Administrative Requirements 5/19/2025

01 4000 Quality Requirements 5/19/2025

01 4533 Code-Required Special Inspections  Special Provisions 5/19/2025

01 6000 Product Requirements 5/19/2025

01 6116 Volatile Organic Compound (VOC) Content Restrictions 5/19/2025

01 7000 Execution and Closeout Requirements 5/19/2025

01 7419 Construction Waste Management and Disposal 5/19/2025

01 7800 Closeout Submittals 5/19/2025

01 9113 General Commissioning Requirements 6/12/2025

03 3511 Concrete Floor Finishes 6/12/2025

05 4000 Cold-Formed Metal Framing 5/19/2025

05 5000 Metal Fabrications 6/12/2025

05 5100 Metal Stairs 6/12/2025

05 5113 Metal Ladders 5/19/2025

05 5213 Pipe and Tube Railings 5/19/2025

05 7000 Decorative Metal 5/19/2025

06 1000 Rough Carpentry 6/12/2025

06 2000 Finish Carpentry 5/19/2025

06 4100 Architectural Wood Casework 6/12/2025

06 5300 Plastic Decking 6/12/2025

06 6420 Decorative Architectural Panels 6/12/2025

06 8316 Fiberglass Reinforced Paneling 6/12/2025

08 1416 Flush Wood Doors 6/12/2025

08 1613 Fiberglass Doors 6/12/2025

08 3100 Access Doors and Panels 5/19/2025

Exhibit A-6  

Specification

Section
Description  Issued Date 

City of Grand Forks

Altru Sports Complex

Specifications



 

Specification

Section
Description  Issued Date 

08 3613 Sectional Doors 5/19/2025

08 7100 Door Hardware 5/19/2025

08 7105 Hardware Groups 5/19/2025

08 7113 Power Door Operators 5/19/2025

08 8300 Mirrors 6/12/2025

09 0561 Flooring Preparation 6/12/2025

09 2116 Gypsum Board Assemblies 6/12/2025

09 2513.23 Interior Acrylic Polymer Coating System 6/12/2025

09 3000 Tiling 6/12/2025

09 5100 Acoustical Ceilings 6/12/2025

09 5423 Linear Metal Ceilings 6/12/2025

09 6253 Synthetic Grass Surfacing 6/12/2025

09 6500 Resilient Flooring 5/19/2025

09 6566 Resilient Athletic Flooring 6/12/2025

09 6813 Tile Carpeting 5/19/2025

09 7200 Wall Coverings 6/12/2025

09 8430 Sound-Absorbing Wall and Ceiling Units 6/12/2025

09 9113 Exterior Painting 5/19/2025

09 9123 Interior Painting 5/19/2025

09 9600 High-Performance Coatings 5/19/2025

10 1423 Panel Signage 6/12/2025

10 2113.17 Phenolic Toilet Compartments 6/12/2025

10 2239 Folding Panel Partitions 5/19/2025

10 2600 Wall and Door Protection 6/12/2025

10 4400 Fire Protection Specialties 6/12/2025

10 5129 Phenolic Lockers 6/12/2025

10 5723 Closet and Utility Shelving 5/19/2025

11 1500 Overhead Hoists 5/19/2025

11 6623 Gymnasium Equipment 6/12/2025

11 6643 Scoreboards 5/19/2025

12 2400 Window Shades 6/12/2025

12 3600 Countertops 6/12/2025

12 4813 Entrance Floor Mats and Frames 6/12/2025

12 6100 Fixed Audience Seating 6/12/2025

13 1113 Pool General 5/19/2025

13 1114 Pool Start-Up, Maintenance & Operations Training 5/19/2025

13 1117 Prefabricated Swimming Pool 5/19/2025

13 1118 Pool Concrete 5/19/2025

13 1120 Pool Pipe and Pipe Fittings 5/19/2025

13 1123 Pool Pipe Supports 5/19/2025

13 1124 Pool Valves 5/19/2025

13 1125 Pool Centrifugal Pumps 5/19/2025

13 1126 Pool Pump VFD 5/19/2025

13 1130 Pool Regenerative Media Filters 5/19/2025

13 1135 Pool Ultraviolet Disinfection Equipment 5/19/2025

13 1137 Pool Chemical Systems and Controls 5/19/2025

13 1140 Pool Heating Systems 5/19/2025

13 1142 Perimeter Overflow Gutter Grating 5/19/2025

13 1143 Pool Stainless Steel Gutters 5/19/2025

13 1145 Pool Rail Goods 5/19/2025

13 1146 Pool Equipment 5/19/2025



 

Specification

Section
Description  Issued Date 

13 1148 Pool Covers 5/19/2025

13 1153 Pool Bulkheads 5/19/2025

13 1155 Pool Timing System 5/19/2025

13 1161 Pool Ceramic Tile 5/19/2025

21 0500 Common Work Results for Fire Suppression 5/19/2025

21 0523 General-Duty Valves for Water-Base Fire-Suppression Piping 5/19/2025

21 1300 Fire-Suppression Sprinkler Systems 5/19/2025

22 0500 Basic Plumbing Requirements 5/19/2025

22 0519 Meters and Gauges for Plumbing Piping 5/19/2025

22 0553 Identification for Plumbing Piping and Equipment 5/19/2025

22 0719 Plumbing Piping Insulation 5/19/2025

22 1005 Plumbing Piping 5/19/2025

22 1006 Plumbing Piping Specialties 5/19/2025

22 1429 Sump Pumps 5/19/2025

22 3000 Plumbing Equipment 5/19/2025

22 4000 Plumbing Fixtures 5/19/2025

23 0500 Basic HVAC Requirements 5/19/2025

23 0503 Through Penetration Firestopping 5/19/2025

23 0516 Expansion Fittings and Loops for HVAC 5/19/2025

23 0519 Meters and Gauges For HVAC Piping 5/19/2025

23 0540 Noise and Vibration Control for Mechanical 6/5/2025

23 0553 Identifications for HVAC Piping and Equipment 5/19/2025

23 0593 Testing, Adjusting, and Balancing for HVAC 5/19/2025

23 0713 Duct Insulation 5/19/2025

23 0716 HVAC Equipment Insulation 5/19/2025

23 0719 HVAC Piping Insulation 5/19/2025

23 0800 Commissioning of HVAC 5/19/2025

23 0913 Instrumentation and Control Devices for HVAC 6/5/2025

23 0923 Direct-Digital Control System for HVAC 6/5/2025

23 0934 Variable-Frequency Motor Controllers for HVAC 5/19/2025

23 0950 Gas Detection and Alarm 5/19/2025

23 1123 Facility Natural-Gas Piping 5/19/2025

23 2113 Hydronic Piping 5/19/2025

23 2114 Hydronic Specialties 5/19/2025

23 2123 Hydronic Pumps 5/19/2025

23 2500 HVAC Water Treatment 5/19/2025

23 3100 HVAC Ducts and Casings 5/19/2025

23 3300 Air Duct Accessories 5/19/2025

23 3319 Duct Silencers 5/19/2025

23 3423 HVAC Power Ventilators 5/19/2025

23 3440 Air Destratifications Fans 5/19/2025

23 3600 Air Terminal Units 5/19/2025

23 3700 Air Outlets and Inlets 5/19/2025

23 5100 Breechings, Chimneys, and Stacks 5/19/2025

23 5216 Condensing Boilers 5/19/2025

23 5700 Heat Exchangers for HVAC 5/19/2025

23 6426 Rotary-Screw Water Chillers 5/19/2025

23 7200 Air-To-Air Energy Recovery Equipment 5/19/2025

23 7313 Modular Indoor Central-Station Air-Handling Units 5/19/2025

23 7313.16 Indoor, Semi-Custom Air Handling Units 5/19/2025

23 7340 Air Rotation Units 5/19/2025



 

Specification

Section
Description  Issued Date 

23 8126.13 Small-Capacity Split System Air Conditioners 5/19/2025

23 8200 Convection Heating and Cooling Units 5/19/2025

23 8300 Radiant Heating and Cooling Units 5/19/2025

26 0000 Electrical General Requirements 5/19/2025

26 0011 Basic Material and Methods 5/19/2025

26 0100 Electrical Systems Close Out Documentation 5/19/2025

26 0500 Common Work Results for Electrical 5/19/2025

26 0519 Low-Voltage Electrical Power Conductors and Cables 5/19/2025

26 0526 Grounding and Bonding for Electrical Systems 5/19/2025

26 0529 Hangers and Supports for Electrical Systems 5/19/2025

26 0533.13 Conduit for Electrical Systems 5/19/2025

26 0533.16 Boxes for Electrical Systems 5/19/2025

26 0553 Identification for Electrical Systems 5/19/2025

26 0560 Underground Work for Electrical Systems 5/19/2025

26 0573 Power System Studies 5/19/2025

26 0813 Testing of Electrical Systems 5/19/2025

26 0923 Lighting Controls 5/19/2025

26 2100 Low-Voltage Electrical Service Entrance 5/19/2025

26 2200 Low-Voltage Transformers 5/19/2025

26 2413 Switchboards 5/19/2025

26 2416 Panelboards 5/19/2025

26 2726 Wiring Devices 5/19/2025

26 2816.13 Enclosed Circuit Breakers 5/19/2025

26 2816.16 Enclosed Switches 5/19/2025

26 4300 Surge Protective Devices 5/19/2025

26 5100 Interior Lighting 5/19/2025

26 5600 Exterior Lighting 5/19/2025

27 0000 Structured Cabling General Requirements 5/19/2025

27 0500 Common Work Results for Structured Cabling 5/19/2025

27 0528 Pathways for Communication Systems 5/19/2025

27 0813 Testing of Structured Cabling Systems 5/19/2025

27 1000 Structured Cabling 5/19/2025

27 4100 Audio & Video Systems 5/19/2025

28 0000 Electronic Safety and Security General Requirements 5/19/2025

28 0500 Common Work Results for Electronic Safety and Security Systems 5/19/2025

28 0813 Testing of Electronic Safety and Security Systems 5/19/2025

28 3113 Fire Alarm and Detection Systems 5/19/2025

32 3113 Louvered Fence and Gates 6/12/2025



 

Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Civil Eng: AE2S

Structural Eng.: AE2S

Mechanical Eng.: CMTA

Electrical Eng.: CMTA

Consultant: Water Technology Inc.

Drawings Dated: 5/19/2025

G101.2 TITLE SHEET - BP2 0 5/19/2025

G105 TYPICAL INTERIOR ASSEMBLIES 0 5/19/2025

G120 MOUNTING HEIGHTS 0 5/19/2025

A201 OVERALL FIRST FLOOR PLAN 2 6/12/2025

A201A FIRST FLOOR PLAN - AREA A 1 6/12/2025

A201B.1 FIRST FLOOR PLAN - AREA B.1 1 5/29/2025

A201B.2 FIRST FLOOR PLAN - AREA B.2 1 5/29/2025

A201C.1 FIRST FLOOR PLAN - AREA C.1 1 6/12/2025

A201C.2 FIRST FLOOR PLAN - AREA C.2 1 6/12/2025

A201D FIRST FLOOR PLAN - AREA D 1 6/12/2025

A202 OVERALL MEZZANINE FLOOR PLAN 1 5/19/2025

A202A MEZZANINE FLOOR PLAN - AREA A 1 5/29/2025

A202B.1 MEZZANINE FLOOR PLAN - AREA B.1 0 5/19/2025

A202B.2 MEZZANINE FLOOR PLAN - AREA B.2 0 5/19/2025

A202C.1 MEZZANINE FLOOR PLAN - AREA C.1 0 5/19/2025

A202C.2 MEZZANINE FLOOR PLAN - AREA C.2 0 5/19/2025

A202D MEZZANINE FLOOR PLAN - AREA D 0 5/19/2025

A207 INTERIOR MOVEMENT PLAN 1 5/19/2025

A212 COURT/FIELD LAYOUT/STRIPING 1 6/12/2025

A220 ENLARGED PLANS AND ELEVATIONS - RESTROOMS 0 5/19/2025

A221 ENLARGED PLANS AND ELEVATIONS - RESTROOMS 0 5/19/2025

A222.1 ENLARGED PLANS AND ELEVATIONS - LOCKER ROOMS 1 6/12/2025

A222.2 ENLARGED PLANS AND ELEVATIONS - LOCKER ROOMS 3 6/12/2025

A223 ENLARGED PLANS ANS ELEVATIONS - LOCKER ROOMS 0 5/19/2025

A224 ENLARGED PLANS AND ELEVATIONS - LOCKER ROOMS 0 5/19/2025

A240 NATATORIUM ENVELOPE DIAGRAMS 0 5/19/2025

A251 DOOR SCHEDULE & DETAILS 3 5/19/2025

A410 VERTICAL CIRCULATION - STAIRS 2 6/12/2025

A411 RAILING ELEVATION 0 5/19/2025

A413 STAIR AND RAILING DETAILS 1 6/12/2025

A511 PLAN DETAILS 1 6/12/2025

A600 FINISH LEGEND, INTERIOR ABBREVIATIONS & FINISH NOTES 1 6/12/2025

A601 INTERIOR DETAILS 0 5/19/2025

Exhibit A-7  

City of Grand Forks

Altru Sports Complex

Sheet No. Description  Dated 
Revision 

No.

Drawings



 

A602A FIRST FLOOR FINISH PLAN AREA A 0 5/19/2025

A602B.1 FIRST FLOOR FINISH PLAN AREA B.1 0 5/19/2025

A602B.2 FIRST FLOOR FINISH PLAN AREA B.2 1 6/12/2025

A602C.1 FIRST FLOOR FINISH PLAN AREA C.1 0 5/19/2025

A602C.2 FIRST FLOOR FINISH PLAN AREA C.2 0 5/19/2025

A602D FIRST FLOOR FINISH PLAN AREA D 0 5/19/2025

A603A MEZZANINE FINISH PLAN AREA A 1 6/12/2025

A603B.1 MEZZANINE FINISH PLAN AREA B.1 0 5/19/2025

A603B.2 MEZZANINE FINISH PLAN AREA B.2 0 5/19/2025

A603D MEZZANINE FINISH PLAN AREA D 1 6/12/2025

A610 INTERIOR ELEVATIONS 0 5/19/2025

A611 INTERIOR ELEVATIONS 2 6/12/2025

A612 INTERIOR ELEVATIONS 0 5/19/2025

A613 INTERIOR ELEVATIONS 2 6/12/2025

A614 INTERIOR ELEVATIONS 1 6/12/2025

A615 INTERIOR ELEVATIONS 1 6/12/2025

A616 EXTERIOR ELEVATIONS 0 5/19/2025

A621 WELCOME DESK PLAN & DETAILS 0 5/19/2025

A623 TYPICAL CASEWORK DETAILS 0 5/19/2025

A625 CASEWORK DETAILS 0 5/19/2025

A701 OVERALL FIRST FLOOR RCP 0 5/19/2025

A701A FIRST FLOOR RCP - AREA A 1 6/12/2025

A701B.1 FIRST FLOOR RCP - AREA B.1 1 6/12/2025

A701B.2 FIRST FLOOR RCP - AREA B.2 1 6/12/2025

A701C.1 FIRST FLOOR RCP - AREA C.1 1 6/12/2025

A701C.2 FIRST FLOOR RCP - AREA C.2 1 6/12/2025

A701D FIRST FLOOR RCP - AREA D 2 6/12/2025

A702 OVERALL MEZZANINE RCP 0 5/19/2025

A702A MEZZANINE RCP - AREA A 1 6/12/2025

A702B.1 MEZZANINE RCP - AREA B.1 1 6/12/2025

A702B.2 MEZZANINE RCP - AREA B.2 1 6/12/2025

A702C.1 MEZZANINE RCP - AREA C.1 0 5/19/2025

A702C.2 MEZZANINE RCP - AREA C.2 1 6/12/2025

A702D MEZZANINE RCP - AREA D 1 6/12/2025

A720 RCP DETAILS 1 6/12/2025

A901 SIGNAGE SCHEDULE 0 5/19/2025

A901A FIRST FLOOR SIGNAGE PLAN AREA A 0 5/19/2025

A901B.1 FIRST FLOOR SIGNAGE PLAN AREA B.1 0 5/19/2025

A901B.2 FIRST FLOOR SIGNAGE PLAN AREA B.2 0 5/19/2025

A901C.1 FIRST FLOOR SIGNAGE PLAN AREA C.1 0 5/19/2025

A901C.2 FIRST FLOOR SIGNAGE PLAN AREA C.2 0 5/19/2025

A901D FIRST FLOOR SIGNAGE PLAN AREA D 0 5/19/2025

A902A MEZZ FLOOR SIGNAGE PLAN AREA A 0 5/19/2025

A902B.1 MEZZ. FLOOR SIGNAGE PLAN AREA B.1 0 5/19/2025

A902B.2 MEZZ. FLOOR SIGNAGE PLAN AREA B.2 0 5/19/2025

A902C.1 MEZZ FLOOR SIGNAGE PLAN AREA C.1 0 5/19/2025

A902C.2 MEZZ. FLOOR SIGNAGE PLAN AREA C.2 0 5/19/2025

A902D MEZZ. FLOOR SIGNAGE PLAN AREA D 0 5/19/2025

A903 SIGNAGE DRAWINGS AND DETAILS 0 5/19/2025

A904 SIGNAGE DRAWINGS AND DETAILS 1 5/29/2025

A905 SIGNAGE DRAWINGS AND DETAILS 0 5/19/2025

A991 ALTERNATE #1 - ELEVATED WALKING TRACK 1 6/12/2025

A992 ALTERNATE #1 - ELEVATED WALKING TRACK 1 6/12/2025



 

A993 ALTERNATE #3 - WET MULTI-PURPOSE OPERABLE PARTITION WALL1 6/12/2025

A994 ALTERNATE #4 - DRY MULTI-PURPOSE OPERABLE PARTITION WALL0 5/19/2025

A995 ALTERNATES #5 & #6 - DIVIDING CURTAIN 0 5/19/2025

FP000 FIRE PROTECTION COVER SHEET 0 5/19/2025

FP100 FIRST FLOOR FIRE PROTECTION PLAN 0 5/19/2025

FP101 MEZZANINE FIRE PROTECTION PLAN 0 5/19/2025

M000 MECHANICAL COVER SHEET 0 5/19/2025

M100A UNDERFLOOR SANITARY PLAN - AREA A 0 5/19/2025

M100B.1 UNDERFLOOR SANITARY PLAN - AREA B.1 1 5/29/2025

M100B.2 UNDERFLOOR SANITARY PLAN - AREA B.2 1 5/29/2025

M100C.1 UNDERFLOOR SANITARY PLAN - AREA C.1 1 6/12/2025

M100C.2 UNDERFLOOR SANITARY PLAN - AREA C.2 1 6/12/2025

M100D UNDERFLOOR SANITARY PLAN - AREA D 0 5/19/2025

M101A FIRST FLOOR SANITARY PLAN - AREA A 0 5/19/2025

M101B.1 FIRST FLOOR SANITARY PLAN - AREA B.1 0 5/19/2025

M101B.2 FIRST FLOOR SANITARY PLAN - AREA B.2 0 5/19/2025

M101C.1 FIRST FLOOR SANITARY PLAN - AREA C.1 0 5/19/2025

M101C.2 FIRST FLOOR SANITARY PLAN - AREA C.2 0 5/19/2025

M101D FIRST FLOOR SANITARY PLAN - AREA D 0 5/19/2025

M102A MEZZANINE SANITARY PLAN - AREA A 0 5/19/2025

M102B.1 MEZZANINE SANITARY PLAN - AREA B.1 0 5/19/2025

M102B.2 MEZZANINE SANITARY PLAN - AREA B.2 0 5/19/2025

M102C.1 MEZZANINE SANITARY PLAN - AREA C.1 0 5/19/2025

M102C.2 MEZZANINE SANITARY PLAN - AREA C.2 0 5/19/2025

M102D MEZZANINE SANITARY PLAN - AREA D 0 5/19/2025

M103 SANITARY PLAN - WASTE & VENT DIAGRAM 0 5/19/2025

M104 SANITARY PLAN -WASTE & VENT DIAGRAM 0 5/19/2025

M105 SANITARY PLAN - WASTE & VENT DIAGRAM 0 5/19/2025

M106 ROOF PLUMBING PLAN - OVERALL 0 5/19/2025

M200A FIRST FLOOR DOMESTIC PLAN - AREA A 0 5/19/2025

M200B.1 FIRST FLOOR DOMESTIC PLAN - AREA B.1 1 5/29/2025

M200B.2 FIRST FLOOR DOMESTIC PLAN - AREA B.2 1 5/29/2025

M200C.1 FIRST FLOOR DOMESTIC PLAN - AREA C.1 0 5/19/2025

M200C.2 FIRST FLOOR DOMESTIC PLAN - AREA C.2 0 5/19/2025

M200D FIRST FLOOR DOMESTIC PLAN - AREA D 0 5/19/2025

M201 FIRST FLLOR DOMESTIC PLAN - ENLARGED ROOMS 163 & 165 0 5/19/2025

M202A MEZZANINE DOMESTIC PLAN - AREA A 0 5/19/2025

M202B.1 MEZZANINE DOMESTIC PLAN - AREA B.1 0 5/19/2025

M202B.2 MEZZANINE DOMESTIC PLAN - AREA B.2 0 5/19/2025

M202D MEZZANINE DOMESTIC PLAN - AREA D 0 5/19/2025

M203 DOMESTIC PLAN - RISER DIAGRAM 0 5/19/2025

M204 DOMESTIC PLAN - RISER DIAGRAM 0 5/19/2025

M205 DOMESTIC PLAN - RISER DIAGRAM 0 5/19/2025

M300B.1 UNDERFLOOR HVAC PLAN - AREA B.1 0 5/19/2025

M300B.2 UNDERFLOOR HVAC PLAN - AREA B.2 0 5/19/2025

M301A FIRST FLOOR HVAC PLAN - AREA A 1 5/29/2025

M301B.1 FIRST FLOOR HVAC PLAN - AREA B.1 0 5/19/2025

M301B.2 FIRST FLOOR HVAC PLAN - AREA B.2 1 5/29/2025

M301C.1 FIRST FLOOR HVAC PLAN - AREA C.1 0 5/19/2025

M301C.2 SHEET M301C.2 0 5/19/2025

M301D FIRST FLOOR HVAC PLAN - AREA D 1 6/12/2025

M302A MEZZANINE HVAC PLAN - AREA A 1 5/29/2025

M302B.1 MEZZANINE HVAC PLAN - AREA B.1 2 6/12/2025



 

M302B.2 MEZZANINE HVAC PLAN - AREA B.2 1 5/29/2025

M302C.1 SHEET M302C.1 1 5/29/2025

M302C.2 MEZZANINE HVAC PLAN - AREA C.2 1 5/29/2025

M302D MEZZANINE HVAC PLAN - AREA D 2 6/5/2025

M303 SHEET M303 HVAC PLAN - ENLARGED MECHANICAL ROOM 163 0 5/19/2025

M304 HVAC PLAN - ENLARGED ARU ROOMS 1 6/12/2025

M305 HVAC PLAN - ENLARGED MECHANICAL 211 1 5/29/2025

M306A ROOF HVAC PLAN - AREA A 0 5/19/2025

M306B.1 ROOF HVAC PLAN - AREA B.1 0 5/19/2025

M306B.2 ROOF HVAC PLAN - AREA B.2 0 5/19/2025

M307 MECHANICAL 0 5/19/2025

M308 MECHANICAL SECTIONS 0 5/19/2025

M400A FIRST FLOOR HVAC PIPING PLAN - AREA A 1 6/12/2025

M400B.1 FIRST FLOOR HVAC PIPING PLAN - AREA B.1 0 5/19/2025

M400B.2 FIRST FLOOR HVAC PIPING PLAN - AREA B.2 1 6/12/2025

M400C.1 FIRST FLOOR HVAC PIPING PLAN - AREA C.1 1 6/12/2025

M400C.2 FIRST FLOOR HVAC PIPING PLAN - AREA C.2 1 6/12/2025

M400D FIRST FLOOR HVAC PIPING PLAN - AREA D 1 6/12/2025

M401A MEZZANINE HVAC PIPING PLAN - AREA A 0 5/19/2025

M401B.1 MEZZANINE HVAC PIPING PLAN - AREA B.1 0 5/19/2025

M401B.2 MEZZANINE HVAC PIPING PLAN - AREA B.2 0 5/19/2025

M401C.1 MEZZANINE HVAC PIPING PLAN - AREA C.1 0 5/19/2025

M401C.2 MEZZANINE HVAC PIPING PLAN - AREA C.2 0 5/19/2025

M401D MEZZANINE HVAC PIPING PLAN - AREA D 0 5/19/2025

M402 HVAC PIPING PLAN - ENLARGED MECHANICAL ROOM 163 0 5/19/2025

M403 HVAC PIPING PLAN - FLOW DIAGRAM 1 6/12/2025

M404 HVAC PIPING PLAN - FLOW DIAGRAM 0 5/19/2025

M500 PLUMBING DETAILS 0 5/19/2025

M501 MECHANICAL DETAILS 1 6/12/2025

M502 MECHANICAL EQUIPMENT DETAILS 0 5/19/2025

M503 PLUMBING SCHEDULES 1 5/29/2025

M504 HYDRONIC SCHEDULES 1 5/29/2025

M505 HVAC SCHEDULES 1 5/29/2025

M506 HVAC SCHEDULES 2 6/5/2025

M600 CONTROLS 1 6/12/2025

M601 CONTROLS 1 6/12/2025

M602 CONTROLS 2 6/12/2025

M603 CONTROLS 1 6/12/2025

M604 CONTROLS 1 6/12/2025

E000.1 ELECTRICAL TITLE SHEET 0 5/19/2025

E001.1 SITE PLAN - ELECTRICAL 1 6/12/2025

E201 LEVEL 1 - OVERALL - LIGHTING 0 5/19/2025

E201A LEVEL 1 - AREA A - LIGHTING 3 6/12/2025

E201B.1 LEVEL 1 - AREA B.1- LIGHTING 2 6/5/2025

E201B.2 LEVEL 1  -AREA B.2 - LIGHTING 3 6/12/2025

E201C.1 LEVEL 1 - AREA C.1- LIGHTING 3 6/12/2025

E201C.2 LEVEL 1 - AREA C.2 - LIGHTING 1 5/29/2025

E201D LEVEL 1 - AREA D - LIGHTING 3 6/12/2025

E202 LEVEL 2 - OVERALL - LIGHTING 0 5/19/2025

E202A LEVEL 2 - AREA  A- LIGHTING 2 6/5/2025

E202B.1 LEVEL 2 - AREA B.1- LIGHTING 2 6/5/2025

E202B.2 LEVEL 2 - AREA B.2 - LIGHTING 2 6/5/2025

E202C.1 LEVEL 2 - AREA C.1 - LIGHTING 1 6/12/2025



 

E202C.2 LEVEL 2 - AREA C.2 - LIGHTING 1 6/12/2025

E202D LEVEL 2 - AREA D - LIGHTING 2 6/5/2025

E301 LEVEL 1 - OVERALL - POWER 0 5/19/2025

E301A LEVEL 1 - AREA  A - POWER 3 6/12/2025

E301B.1 LEVEL 1 AREA B.1 - POWER 2 6/5/2025

E301B.2 LEVEL 1 - AREA B.2 - POWER 2 6/5/2025

E301C.1 LEVEL 1 - AREA C.1 - POWER 0 5/19/2025

E301C.2 LEVEL 1 AREA C.2 - POWER 0 5/19/2025

E301D LEVEL 1 - AREA D - POWER 2 6/5/2025

E302 LEVEL 2 - OVERALL - POWER 0 5/19/2025

E302A LEVEL 2 - AREA  A - POWER 1 6/5/2025

E302B.1 LEVEL 2 - AREA B.1 - POWER 0 5/19/2025

E302B.2 LEVEL 2 - AREA B.2 - POWER 2 6/12/2025

E302C.1 LEVEL 2 - AREA C.1 - POWER 1 6/5/2025

E302C.2 LEVEL 2 - AREA C.2 - POWER 1 6/5/2025

E302D LEVEL 2 - AREA D - POWER 2 6/12/2025

E303 ROOF - OVERALL - POWER 2 6/12/2025

E401 LEVEL 1 - OVERALL -TELECOMM 0 5/29/2025

E401A LEVEL 1 - AREA  A - TELECOMM 1 6/12/2025

E401B.1 LEVEL 1 - AREA B.1 - TELECOMM 1 5/29/2025

E401B.2 LEVEL 1 - AREA B.2 - TELECOMM 2 6/12/2025

E401C.1 LEVEL 1 - AREA C.1 - TELECOMM 0 5/19/2025

E401C.2 LEVEL 1 - AREA C.2 - TELECOMM 0 5/19/2025

E401D LEVEL 1 - AREA D - TELECOMM 0 5/19/2025

E402 LEVEL 2 - OVERALL -TELECOMM 0 5/29/2025

E402A LEVEL 2 - AREA A - TELECOMM 0 5/19/2025

E402B.1 LEVEL 2 - AREA B.1 - TELECOMM 0 5/19/2025

E402B.2 LEVEL 2 - AREA B.2 - TELECOMM 2 6/12/2025

E402C.1 LEVEL 2 - AREA C.1 - TELECOMM 0 5/19/2025

E402C.2 LEVEL 2 - AREA C.2 - TELECOMM 0 5/19/2025

E402D LEVEL 2 - AREA D - TELECOMM 0 5/19/2025

E501A LEVEL 1 - AREA A - ELECTRONIC SAFETY & SECURITY 2 6/12/2025

E501B.1 LEVEL 1 AREA B.1 - ELECTRONIC SAFETY & SECURITY 1 6/12/2025

E501B.2 LEVEL 1 - AREA B.2 - ELECTRONIC SAFETY & SECURITY 1 6/12/2025

E501C.1 LEVEL 1 - AREA C.1 - ELECTRONIC SAFETY & SECURITY 1 6/12/2025

E501C.2 LEVEL 1 AREA C.2 - ELECTRONIC SAFETY & SECURITY 1 6/12/2025

E501D LEVEL 1 - AREA D - ELECTRONIC SAFETY & SECURITY 2 6/12/2025

E502A LEVEL 2 - AREA A- ELECTRONIC SAFETY & SECURITY 0 5/19/2025

E502B.1 LEVEL 2 - AREA B.1 - ELECTRONIC SAFETY & SECURITY 2 6/12/2025

E502B.2 LEVEL 2 - AREA B.2 - ELECTRONIC SAFETY & SECURITY 2 6/12/2025

E502C.1 LEVEL 2 - AREA C.1 - ELECTRONIC SAFETY & SECURITY 0 5/19/2025

E502C.2 LEVEL 2 - AREA C.2 - ELECTRONIC SAFETY & SECURITY 0 5/19/2025

E502D LEVEL 2 - AREA D - ELECTRONIC SAFETY & SECURITY 0 5/19/2025

E600 ENLARGED POOL EQUIPMENT 3 6/12/2025

E720 LIGHTING DETAILS 2 6/12/2025

E730 POWER DETAILS 2 6/12/2025

E740 SYSTEMS DETAILS 1 6/12/2025

E750 SHEET E750 0 5/19/2025

E820 LIGHTING SCHEDULES 3 6/12/2025

E830 POWER SCHEDULES 3 6/12/2025

E831 POWER SCHEDULES 3 6/12/2025

E832 POWER SCHEDULES 2 6/12/2025

E850 AV SCHEDULES 1 6/12/2025



 

E901 ALTERNATE #1 - ELEVATED WALKING TRACK 1 6/12/2025

PL100 OVERALL AQUATIC PLAN 0 5/19/2025

PL101 GENERAL DETAILS AND SCHEDULES 0 5/19/2025

PL110 POOL A - COMPETITION POOL PLAN 1 6/5/2025

PL111 POOL A - COMPETITION POOL DIMENSION PLAN 1 6/5/2025

PL112 POOL A - COMPETITION POOL SECTIONS 1 6/5/2025

PL113 POOL A - COMPETITION POOL DETAILS 0 5/19/2025

PL114 POOL A - DIVING PLAN AND SECTIONS 0 5/19/2025

PL115 POOL A - COMPETITION POOL PRIMARY 50M COURSE 0 5/19/2025

PL116 POOL A - COMPETITION POOL SECONDARY 50M COURSE 0 5/19/2025

PL117 POOL A- COMPETITION POOL 25M COURSE 0 5/19/2025

PL118 POOL A - COMPETITION POOL 25Y COURSE 0 5/19/2025

PL119 POOL A - COMPETITION POOL (2) 25Y COURSES 0 5/19/2025

PL120 POOL A- COMPETITION POOL 25Y CROSS COURSE 0 5/19/2025

PL121 POOL A - COMPETITION POOL DEEP 25Y COURSE 0 5/19/2025

PL122 POOL A - COMPETITION POOL WATER POLO COURSES 0 5/19/2025

PL130 POOL B - WARM UP POOL PLAN 0 5/19/2025

PL131 POOL B - WARM UP POOL SECTIONS AND DETAILS 0 5/19/2025

PL300 OVERALL PIPING PLAN 0 5/19/2025

PL301 MECHANICAL NOTES 0 5/19/2025

PL310 POOL A FILTRATION AND SUCTION PIPING PLAN 0 5/19/2025

PL311 POOL A GRAVITY PIPING PLAN 0 5/19/2025

PL320 POOL B FILTRATION AND SUCTION PIPING PLAN 0 5/19/2025

PL400 MECHANICAL EQUIPMENT PLAN 0 5/19/2025

PL401 MECHANICAL EQUIPMENT SCHEDULES 0 5/19/2025

PL402 MECHANICAL EQUIPMENT DETAILS 0 5/19/2025

PL403 MECHANICAL EQUIPMENT DETAILS 0 5/19/2025

PL404 MECHANICAL EQUIPMENT DETAILS 0 5/19/2025

PL510 POOL A MECHANICAL SCHEMATIC 0 5/19/2025

PL511 POOL A ELECTRICAL SCHEMATIC 0 5/19/2025

PL520 POOL B MECHANICAL SCHEMATIC 0 5/19/2025

PL521 POOL B ELECTRICAL SCHEMATIC 0 5/19/2025

PL600 PIPE PENETRATIONS 0 5/19/2025



 

Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Drwgs Dated: 5/19/2025

1 Addendum 1 5/29/2025

2 Addendum 2 6/5/2025

3 Addendum 3 6/12/2025
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Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Drwgs Dated: 5/19/2025

  NONE
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Location: 1600 S 42nd St.Grand Forks, ND 58201

Architect: JLG Architects

Drwgs Dated: 5/19/2025

Exhibit A-10 

Altru Sports Complex

Project Schedule

City of Grand Forks



Activity ID Activity Name Original

Duration

Start Finish

101274 - ASC DD Schedule - Live101274 - ASC DD Schedule - Live 612.00 22-May-25 A 18-Oct-27

Milestone SummaryMilestone Summary 564.00 21-Jul-25 18-Oct-27

PMILE-1020 Start TURF Excavations 0.00 21-Jul-25*

PMILE-1030 GMP Bid Pack #2 Approval 0.00 18-Aug-25*

PMILE-1040 Start TURF Structural Steel 0.00 08-Oct-25*

PMILE-1050 Foundations Complete 0.00 17-Nov-25*

PMILE-1060 Commons - Area A Structural Steel Complete 0.00 02-Dec-25*

PMILE-1070 Start Aquatics Overhead Rough In 0.00 12-Mar-26*

PMILE-1080 Pickleball Enclosed 0.00 02-Jun-26*

PMILE-1090 Pool Install Start 0.00 22-Jun-26*

PMILE-1100 Pool Install Complete 0.00 24-Nov-26*

PMILE-1110 Start Install Pickleball Flooring 0.00 22-Dec-26*

PMILE-1120 Start TURF/Track Install 0.00 01-Feb-27*

PMILE-1130 Punchlist Start 0.00 26-Apr-27*

PMILE-1140 Sitework Complete 0.00 10-Aug-27*

PMILE-1150 Certificate of Occupancy 0.00 31-Aug-27*

PMILE-1160 Owner Move In Complete 0.00 18-Oct-27

PreconstructionPreconstruction 40.00 22-May-25 A 28-Jul-25

PREC-1120 GMP Bid Pack #2 40.00 22-May-25 A 28-Jul-25

ProcurementProcurement 294.00 27-May-25 A 15-Jul-26

PROC-1000 Procurement & Bidding 63.00 27-May-25 A 08-Aug-25

PROC-1010 Precast 120.00 27-May-25 A 12-Nov-25

PROC-1020 Structural Steel 100.00 27-May-25 A 15-Oct-25

PROC-1040 Pre-Engineered Metal Building 100.00 27-May-25 A 07-Oct-25

PROC-1050 Elevator 120.00 27-May-25 A 12-Nov-25

PROC-1080 Pool 105.00 30-Jun-25 A 12-Nov-25

PROC-1060 Switch Gear 240.00 29-Jul-25 15-Jul-26

PROC-1070 RTU's 240.00 29-Jul-25 15-Jul-26

ConstructionConstruction 576.00 01-Jul-25 18-Oct-27

Sitework & UtilitiesSitework & Utilities 528.00 02-Jul-25 10-Aug-27

SITE-1030 Underground Utilities 30.00 02-Jul-25 13-Aug-25

SITE-1110 Winter Sitework Hold #1 177.00 14-Aug-25 01-May-26

SITE-1050 Parking Lot Earthwork 40.00 04-May-26* 29-Jun-26

SITE-1060 Curb & Gutter/Concrete Paving 40.00 30-Jun-26 25-Aug-26

SITE-1070 Winter Sitework Hold #2 171.00 26-Aug-26 30-Apr-27

SITE-1080 Sidewalks 20.00 03-May-27* 28-May-27

SITE-1090 Landscaping & Irrigation 30.00 01-Jun-27 13-Jul-27

SITE-1100 Striping & Signage 20.00 14-Jul-27 10-Aug-27

SubstructureSubstructure 349.00 02-Jul-25 20-Nov-26

Aquatics - Area B - Crew #1Aquatics - Area B - Crew #1 349.00 02-Jul-25 20-Nov-26

Pool - Area BPool - Area B 109.00 08-Jul-25 10-Dec-25

SUBBP-1000 Pool Excavation 9.00 08-Jul-25 18-Jul-25

17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51

D J F M A May J July A S O N D J F M A May J July A S O N D J F M A May J July A S O

Start TURF Excavations

GMP Bid Pack #2 Approval

Start TURF Structural Steel

Foundations Complete

Commons - Area A Structural Steel Complete

Start Aquatics Overhead Rough In

Pickleball Enclosed

Pool Install Start

Pool Install Complete

Start Install Pickleball Flooring

Start TURF/Track Install

Punchlist Start

Sitework Complete

Certificate of Occupancy

Owner Move In Complete

GMP Bid Pack #2

Procurement & Bidding

Precast

Structural Steel

Pre-Engineered Metal Building

Elevator

Pool

Switch Gear

RTU's

Underground Utilities

Winter Sitework Hold #1

Parking Lot Earthwork

Curb & Gutter/Concrete Paving

Winter Sitework Hold #2

Sidewalks

Landscaping & Irrigation

Striping & Signage

Pool Excavation

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

101274 - ASC BP-2 Schedule - Live

01-Jul-25
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Activity ID Activity Name Original

Duration

Start Finish

SUBBP-1010 Deep Well Subgrade Prep & Drain Tile 10.00 21-Jul-25 01-Aug-25

SUBBP-1020 Deep Well Mat Slab 5.00 04-Aug-25 08-Aug-25

SUBBP-1030 Deep Well Foundation Walls 5.00 11-Aug-25 15-Aug-25

SUBBP-1040 Pool Main Drain Plumbing 5.00 18-Aug-25 22-Aug-25

SUBBP-1050 Deep Well Backfill & Drain Tile 5.00 18-Aug-25 22-Aug-25

SUBBP-1060 Pour 87'-6" Slab 5.00 25-Aug-25 29-Aug-25

SUBBP-1070 Subgrade Prep & Drain Tile for 93' Slab 5.00 25-Aug-25 29-Aug-25

SUBBP-1080 Pour 93' Slab 15.00 02-Sep-25 22-Sep-25

SUBBP-1090 Pour Sloped Slab 5.00 23-Sep-25 29-Sep-25

SUBBP-1100 Deep End Foundation Walls 10.00 30-Sep-25 13-Oct-25

SUBBP-1110 Deep End Backfill & Drail Tile 5.00 14-Oct-25 20-Oct-25

SUBBP-1120 Subgrade Prep & Drail Tile Warm Up Pool 5.00 21-Oct-25 27-Oct-25

SUBBP-1130 Myrtha Walls Slab 5.00 21-Oct-25 27-Oct-25

SUBBP-1140 Warm Up Pool Main Drain Plumbing 5.00 28-Oct-25 03-Nov-25

SUBBP-1150 Warm Up Pool Mat Slab 10.00 04-Nov-25 17-Nov-25

SUBBP-1160 Pool Underground MEP 15.00 18-Nov-25 10-Dec-25

Natatorium - Area BNatatorium - Area B 349.00 02-Jul-25 20-Nov-26

SUBBN-1000 Aquatics Rammed Aggregate Piers 3.00 02-Jul-25 07-Jul-25

SUBBN-1010 Excavate Deep Footings North 5.00 27-Aug-25 03-Sep-25

SUBBN-1020 Form & Pour Deep Footings North 3.00 04-Sep-25 08-Sep-25

SUBBN-1080 Excavate Shallow Footings South 5.00 04-Sep-25 10-Sep-25

SUBBN-1090 Form & Pour Deep Foundation Walls North 5.00 09-Sep-25 15-Sep-25

SUBBN-1100 Form & Pour Shallow Footings South 4.00 09-Sep-25 12-Sep-25

SUBBN-1110 Excavate North/Mech Room 5.00 11-Sep-25 17-Sep-25

SUBBN-1120 Form & Pour Shallow Foundation Walls South 4.00 16-Sep-25 19-Sep-25

SUBBN-1130 Form & Pour North/Mech Room Footings & Pads 4.00 18-Sep-25 23-Sep-25

SUBBN-1140 Form & Pour North/Mech Room Foundation Walls & Piers 4.00 24-Sep-25 29-Sep-25

SUBBN-1030 Backfill North/Mech Room 5.00 30-Sep-25 06-Oct-25

SUBBN-1150 Install Insulation/Waterproofing 5.00 30-Sep-25 06-Oct-25

SUBBN-1040 Aquatics Underslab Utilities 10.00 11-Dec-25 29-Dec-25

SUBBN-1050 Mechanical Room SOD 5.00 24-Feb-26 02-Mar-26

SUBBN-1060 Mechanical Room SOG 5.00 03-Mar-26 09-Mar-26

SUBBN-1070 Aquatics Perimeter SOG 10.00 09-Nov-26 20-Nov-26

Commons - Area A - Crew #1Commons - Area A - Crew #1 177.00 07-Jul-25 23-Mar-26

SUBA-1000 Excavate Pads North 4.00 07-Jul-25 10-Jul-25

SUBA-1010 Form & Pour North Pads 2.00 11-Jul-25 14-Jul-25

SUBA-1060 Excavate Walls/Pads Middle 4.00 11-Jul-25 16-Jul-25

SUBA-1070 Form & Pour Piers North 2.00 15-Jul-25 16-Jul-25

SUBA-1020 Backfill North 2.00 17-Jul-25 18-Jul-25

SUBA-1080 Excavate Walls/Pads South 3.00 17-Jul-25 21-Jul-25

SUBA-1090 Form & Pour Pads Middle 2.00 17-Jul-25 18-Jul-25

SUBA-1100 Form & Pour Piers Middle 2.00 21-Jul-25 22-Jul-25

SUBA-1110 Form & Pour Pads/Footings South 5.00 22-Jul-25 28-Jul-25
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Deep Well Subgrade Prep & Drain Tile

Deep Well Mat Slab

Deep Well Foundation Walls

Pool Main Drain Plumbing

Deep Well Backfill & Drain Tile

Pour 87'-6" Slab

Subgrade Prep & Drain Tile for 93' Slab

Pour 93' Slab

Pour Sloped Slab

Deep End Foundation Walls

Deep End Backfill & Drail Tile

Subgrade Prep & Drail Tile Warm Up Pool

Myrtha Walls Slab

Warm Up Pool Main Drain Plumbing

Warm Up Pool Mat Slab

Pool Underground MEP

Aquatics Rammed Aggregate Piers

Excavate Deep Footings North

Form & Pour Deep Footings North

Excavate Shallow Footings South

Form & Pour Deep Foundation Walls North

Form & Pour Shallow Footings South

Excavate North/Mech Room

Form & Pour Shallow Foundation Walls South

Form & Pour North/Mech Room Footings & Pads

Form & Pour North/Mech Room Foundation Walls & Piers

Backfill North/Mech Room

Install Insulation/Waterproofing

Aquatics Underslab Utilities

Mechanical Room SOD

Mechanical Room SOG

Aquatics Perimeter SOG

Excavate Pads North

Form & Pour North Pads

Excavate Walls/Pads Middle

Form & Pour Piers North

Backfill North

Excavate Walls/Pads South

Form & Pour Pads Middle

Form & Pour Piers Middle

Form & Pour Pads/Footings South

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

101274 - ASC BP-2 Schedule - Live
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Activity ID Activity Name Original

Duration

Start Finish

SUBA-1120 Backfill Middle 3.00 23-Jul-25 25-Jul-25

SUBA-1130 Form & Pour Foundation Walls/Piers South 5.00 29-Jul-25 04-Aug-25

SUBA-1140 Backfill South 5.00 05-Aug-25 11-Aug-25

SUBA-1150 Install Insulation/Waterproofing 2.00 08-Aug-25 11-Aug-25

SUBA-1030 Underslab Utilities 10.00 12-Aug-25 25-Aug-25

SUBA-1040 SOD 5.00 24-Feb-26 02-Mar-26

SUBA-1050 SOG 15.00 03-Mar-26 23-Mar-26

TURF - Area C - Crew #2TURF - Area C - Crew #2 220.00 08-Jul-25 26-May-26

SUBC-1010 Rammed Aggregate Piers 2.00 08-Jul-25 09-Jul-25

SUBC-1000 Excavate North Wall 5.00 21-Jul-25 25-Jul-25

SUBC-1020 Form & Pour Footings/Pads North Wall 3.00 28-Jul-25 30-Jul-25

SUBC-1070 Excavate East Wall 5.00 28-Jul-25 01-Aug-25

SUBC-1100 Form & Pour Foundation Walls/Piers North Wall 4.00 31-Jul-25 05-Aug-25

SUBC-1080 Excavate South Wall 5.00 04-Aug-25 08-Aug-25

SUBC-1110 Form & Pour Pads East Wall 2.00 04-Aug-25 05-Aug-25

SUBC-1120 Form & Pour Piers East Wall 4.00 06-Aug-25 11-Aug-25

SUBC-1090 Excavate West Wall 5.00 11-Aug-25 15-Aug-25

SUBC-1130 Form & Pour Footings/Pads South Wall 2.00 11-Aug-25 12-Aug-25

SUBC-1150 Form & Pour Walls/Piers South Wall 4.00 13-Aug-25 18-Aug-25

SUBC-1140 Form & Pour Footings/Pads West Wall 4.00 18-Aug-25 21-Aug-25

SUBC-1160 Excavate Grade Beams #1-4 3.00 19-Aug-25 21-Aug-25

SUBC-1170 Form & Pour Foundation Walls/Piers West Wall 4.00 22-Aug-25 27-Aug-25

SUBC-1180 Form & Pour Grade Beams #1-4 4.00 22-Aug-25 27-Aug-25

SUBC-1190 Backfill Grade Beams #1-4/Excavate Grade Beams #5-8 5.00 28-Aug-25 04-Sep-25

SUBC-1200 Form & Pour Grade Beams #5-8 4.00 05-Sep-25 10-Sep-25

SUBC-1210 Backfill Grade Beams #5-8/Excavate Grade Beams #9-12 5.00 11-Sep-25 17-Sep-25

SUBC-1220 Install Insulation/Waterproofing North Wall 2.00 16-Sep-25 17-Sep-25

SUBC-1230 Form & Pour Grade Beams #9-12 4.00 18-Sep-25 23-Sep-25

SUBC-1240 Backfill Grade Beams #9-12/Excavate Grade Beams #13-16 & Leave Out Wall5.00 24-Sep-25 30-Sep-25

SUBC-1250 Form & Pour Grade Beams #13-16/Leave Out Wall 4.00 01-Oct-25 06-Oct-25

SUBC-1260 Install Insulation/Waterproofing South & West Walls 3.00 02-Oct-25 06-Oct-25

SUBC-1030 Backfill Grade Beams #13-16/Leave Out Wall 5.00 07-Oct-25 13-Oct-25

SUBC-1040 Underslab Utilities 5.00 14-Oct-25 20-Oct-25

SUBC-1050 Walking Track SOD 5.00 05-May-26 11-May-26

SUBC-1060 Perimeter SOG 10.00 12-May-26 26-May-26

Pickleball - Area D - Crew #2Pickleball - Area D - Crew #2 201.00 02-Sep-25 23-Jun-26

SUBD-1000 Excavate All Pads 5.00 02-Sep-25 08-Sep-25

SUBD-1010 Form & Pour All Pads 3.00 09-Sep-25 11-Sep-25

SUBD-1060 Excavate South & West Walls 5.00 09-Sep-25 15-Sep-25

SUBD-1070 Form & Pour All Piers 3.00 12-Sep-25 16-Sep-25

SUBD-1080 Form & Pour South/West Footings 4.00 16-Sep-25 19-Sep-25

SUBD-1090 Backfill All Pads 5.00 17-Sep-25 23-Sep-25

SUBD-1100 Form & Pour Foundation Walls South/West 4.00 22-Sep-25 25-Sep-25
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Backfill Middle

Form & Pour Foundation Walls/Piers South

Backfill South

Install Insulation/Waterproofing

Underslab Utilities

SOD

SOG

Rammed Aggregate Piers

Excavate North Wall

Form & Pour Footings/Pads North Wall

Excavate East Wall

Form & Pour Foundation Walls/Piers North Wall

Excavate South Wall

Form & Pour Pads East Wall

Form & Pour Piers East Wall

Excavate West Wall

Form & Pour Footings/Pads South Wall

Form & Pour Walls/Piers South Wall

Form & Pour Footings/Pads West Wall

Excavate Grade Beams #1-4

Form & Pour Foundation Walls/Piers West Wall

Form & Pour Grade Beams #1-4

Backfill Grade Beams #1-4/Excavate Grade Beams #5-8

Form & Pour Grade Beams #5-8

Backfill Grade Beams #5-8/Excavate Grade Beams #9-12

Install Insulation/Waterproofing North Wall

Form & Pour Grade Beams #9-12

Backfill Grade Beams #9-12/Excavate Grade Beams #13-16 & Leave Out Wall

Form & Pour Grade Beams #13-16/Leave Out Wall

Install Insulation/Waterproofing South & West Walls

Backfill Grade Beams #13-16/Leave Out Wall

Underslab Utilities

Walking Track SOD

Perimeter SOG

Excavate All Pads

Form & Pour All Pads

Excavate South & West Walls

Form & Pour All Piers

Form & Pour South/West Footings

Backfill All Pads

Form & Pour Foundation Walls South/West

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

101274 - ASC BP-2 Schedule - Live

01-Jul-25
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Activity ID Activity Name Original
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Start Finish

SUBD-1110 Excavate All Grade Beams 5.00 24-Sep-25 30-Sep-25

SUBD-1120 Form & Pour All Grade Beams 6.00 01-Oct-25 08-Oct-25

SUBD-1020 Backfill All Area D 5.00 09-Oct-25 15-Oct-25

SUBD-1130 Install Insulation/Waterproofing South/West 5.00 09-Oct-25 15-Oct-25

SUBD-1030 Underslab Utilities 5.00 16-Oct-25 22-Oct-25

SUBD-1040 SOD 5.00 03-Jun-26 09-Jun-26

SUBD-1050 SOG 10.00 10-Jun-26 23-Jun-26

StructureStructure 100.00 08-Oct-25 06-Mar-26

Aquatics - Area BAquatics - Area B 50.00 13-Nov-25 02-Feb-26

STRB-1000 Precast Walls 15.00 13-Nov-25 05-Dec-25

STRB-1010 Mechanical Room Structural Steel 10.00 08-Dec-25 19-Dec-25

STRB-1020 Mechanical Room Decking 5.00 22-Dec-25 05-Jan-26

STRB-1030 Structural Steel Girders & Decking 20.00 06-Jan-26 02-Feb-26

Commons - Area ACommons - Area A 60.00 16-Oct-25 19-Jan-26

STRA-1000 Structural Steel 30.00 16-Oct-25 26-Nov-25

STRA-1010 Level 2 Decking/Stadia Seating Precast 20.00 01-Dec-25 05-Jan-26

STRA-1020 Roof Decking 10.00 06-Jan-26 19-Jan-26

TURF - Area CTURF - Area C 100.00 08-Oct-25 06-Mar-26

STRC-1000 PEMB Columns 25.00 08-Oct-25 11-Nov-25

STRC-1010 PEMB Trusses 25.00 12-Nov-25 18-Dec-25

STRC-1020 Walking Track Structural Steel 40.00 19-Dec-25 20-Feb-26

STRC-1030 Walking Track Decking 10.00 23-Feb-26 06-Mar-26

Pickleball - Area DPickleball - Area D 45.00 12-Nov-25 23-Jan-26

STRD-1000 PEMB Columns 15.00 12-Nov-25 04-Dec-25

STRD-1010 PEMB Trusses 20.00 05-Dec-25 09-Jan-26

STRD-1020 Structural Steel and Decking 10.00 12-Jan-26 23-Jan-26

EnvelopeEnvelope 160.00 19-Dec-25 12-Aug-26

Aquatics - Area BAquatics - Area B 65.00 03-Feb-26 05-May-26

ENVB-1000 Parapet Backing/Block & Roofing 15.00 03-Feb-26 23-Feb-26

ENVB-1010 Metal Panel 40.00 24-Feb-26 21-Apr-26

ENVB-1020 Storefront/Curtain Wall 10.00 22-Apr-26 05-May-26

TURF - Area CTURF - Area C 155.00 19-Dec-25 05-Aug-26

ENVC-1000 PEMB Roof Panels 60.00 19-Dec-25 20-Mar-26

ENVC-1010 PEMB Wall Panels 30.00 23-Mar-26 04-May-26

ENVC-1020 Storefront/Curtain Wall 5.00 05-May-26 11-May-26

ENVC-1030 PEMB Simple Saver/Liner Panels 20.00 09-Jul-26 05-Aug-26

Commons - Area ACommons - Area A 70.00 20-Jan-26 28-Apr-26

ENVA-1000 Exterior Framing/Sheathing 15.00 20-Jan-26 09-Feb-26

ENVA-1010 Vapor Barrier 10.00 10-Feb-26 23-Feb-26

ENVA-1020 Parapet Backing/Blocking & Roofing 10.00 10-Feb-26 23-Feb-26

ENVA-1030 Metal Panel 30.00 24-Feb-26 07-Apr-26

ENVA-1040 Storefront/Curtain Wall 15.00 08-Apr-26 28-Apr-26

Pickleball - Area DPickleball - Area D 100.00 23-Mar-26 12-Aug-26
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Excavate All Grade Beams

Form & Pour All Grade Beams

Backfill All Area D

Install Insulation/Waterproofing South/West

Underslab Utilities

SOD

SOG

Precast Walls

Mechanical Room Structural Steel

Mechanical Room Decking

Structural Steel Girders & Decking

Structural Steel

Level 2 Decking/Stadia Seating Precast

Roof Decking

PEMB Columns

PEMB Trusses

Walking Track Structural Steel

Walking Track Decking

PEMB Columns

PEMB Trusses

Structural Steel and Decking

Parapet Backing/Block & Roofing

Metal Panel

Storefront/Curtain Wall

PEMB Roof Panels

PEMB Wall Panels

Storefront/Curtain Wall

PEMB Simple Saver/Liner Panels

Exterior Framing/Sheathing

Vapor Barrier

Parapet Backing/Blocking & Roofing

Metal Panel

Storefront/Curtain Wall

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

101274 - ASC BP-2 Schedule - Live

01-Jul-25
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Start Finish

ENVD-1000 PEMB Roof Panels 25.00 23-Mar-26 27-Apr-26

ENVD-1010 PEMB Wall Panels 25.00 28-Apr-26 02-Jun-26

ENVD-1020 Storefront/Curtain Wall 10.00 03-Jun-26 16-Jun-26

ENVD-1030 PEMB Simple Saver/Liner Panels 10.00 30-Jul-26 12-Aug-26

Interior FinishesInterior Finishes 294.00 24-Feb-26 23-Apr-27

Aquatics - Area BAquatics - Area B 220.00 24-Feb-26 11-Jan-27

FINB-1000 MEP Overhead Rough In 35.00 24-Feb-26 14-Apr-26

FINB-1010 Masonry 15.00 10-Mar-26 30-Mar-26

FINB-1020 MEP In Wall Rough In 10.00 31-Mar-26 14-Apr-26

FINB-1030 Mechanical Room Build-out 60.00 31-Mar-26 24-Jun-26

FINB-1040 Paint 20.00 15-Apr-26 12-May-26

FINB-1050 MEP Trim Out 15.00 13-May-26 03-Jun-26

FINB-1060 Pool Install 110.00 04-Jun-26 06-Nov-26

FINB-1070 Install Storefronts 5.00 23-Nov-26 01-Dec-26

FINB-1080 Install Flooring/Base 15.00 02-Dec-26 22-Dec-26

FINB-1090 Install Specialties/Doors & Hardware 10.00 23-Dec-26 11-Jan-27

TURF - Area CTURF - Area C 230.00 27-May-26 23-Apr-27

FINC-1000 Interior Framing 5.00 27-May-26 02-Jun-26

FINC-1010 MEP Overhead Rough In 30.00 27-May-26 08-Jul-26

FINC-1020 MEP In Wall Rough In 15.00 17-Jun-26 08-Jul-26

FINC-1030 Hang Drywall 5.00 09-Jul-26 15-Jul-26

FINC-1040 Paint 60.00 09-Jul-26 01-Oct-26

FINC-1050 Tape & Finish 5.00 16-Jul-26 22-Jul-26

FINC-1060 MEP Trim Out 30.00 02-Oct-26 12-Nov-26

FINC-1070 Install Turf Equipment 40.00 13-Nov-26 15-Jan-27

FINC-1080 Install Turf/Track Surfaces 60.00 18-Jan-27 09-Apr-27

FINC-1090 Install Specialties/Doors & Hardware 10.00 12-Apr-27 23-Apr-27

Commons - Area ACommons - Area A 240.00 24-Mar-26 08-Mar-27

FINA-1000 Interior Framing 15.00 24-Mar-26 14-Apr-26

FINA-1010 Masonry 60.00 24-Mar-26 17-Jun-26

FINA-1020 MEP In Wall Rough In 20.00 15-Apr-26 12-May-26

FINA-1030 Top Out Walls 5.00 13-May-26 19-May-26

FINA-1040 MEP Mains & Branch Lines 30.00 20-May-26 01-Jul-26

FINA-1050 Hang Drywall 15.00 02-Jul-26 23-Jul-26

FINA-1060 Tape & Finish 20.00 24-Jul-26 20-Aug-26

FINA-1070 Paint 30.00 21-Aug-26 02-Oct-26

FINA-1080 Install Ceiling Grid 10.00 05-Oct-26 16-Oct-26

FINA-1090 Install Acoustic Fin/Whisper Walls System/Metal Ceiling 20.00 05-Oct-26 30-Oct-26

FINA-1100 Install Tile 30.00 05-Oct-26 13-Nov-26

FINA-1110 MEP Trim Out 15.00 26-Oct-26 13-Nov-26

FINA-1120 Install Drop Ceiling Tile 10.00 16-Nov-26 01-Dec-26

FINA-1130 Install Casework/Countertops/Specialties 25.00 02-Dec-26 11-Jan-27

FINA-1140 Install Concessions Equipment 10.00 02-Dec-26 15-Dec-26
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PEMB Roof Panels

PEMB Wall Panels

Storefront/Curtain Wall

PEMB Simple Saver/Liner Panels

MEP Overhead Rough In

Masonry

MEP In Wall Rough In

Mechanical Room Build-out

Paint

MEP Trim Out

Pool Install

Install Storefronts

Install Flooring/Base

Install Specialties/Doors & Hardware

Interior Framing

MEP Overhead Rough In

MEP In Wall Rough In

Hang Drywall

Paint

Tape & Finish

MEP Trim Out

Install Turf Equipment

Install Turf/Track Surfaces

Install Specialties/Doors & Hardware

Interior Framing

Masonry

MEP In Wall Rough In

Top Out Walls

MEP Mains & Branch Lines

Hang Drywall

Tape & Finish

Paint

Install Ceiling Grid

Install Acoustic Fin/Whisper Walls System/Metal Ceiling

Install Tile

MEP Trim Out

Install Drop Ceiling Tile

Install Casework/Countertops/Specialties

Install Concessions Equipment

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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FINA-1150 Install Flooring/Base 20.00 12-Jan-27 08-Feb-27

FINA-1160 Install Doors & Hardware 15.00 09-Feb-27 01-Mar-27

FINA-1170 Install Stadia Seating 20.00 09-Feb-27 08-Mar-27

Pickleball - Area DPickleball - Area D 170.00 03-Jun-26 05-Feb-27

FIND-1000 MEP Overhead Rough In 15.00 03-Jun-26 23-Jun-26

FIND-1010 Interior Framing 10.00 24-Jun-26 08-Jul-26

FIND-1020 MEP In Wall Rough In 15.00 09-Jul-26 29-Jul-26

FIND-1030 Hang Drywall 10.00 30-Jul-26 12-Aug-26

FIND-1040 Tape & Finish 10.00 13-Aug-26 26-Aug-26

FIND-1050 Paint 20.00 27-Aug-26 24-Sep-26

FIND-1060 Install Ceiling Grid 10.00 25-Sep-26 08-Oct-26

FIND-1070 MEP Trim Out 20.00 09-Oct-26 05-Nov-26

FIND-1080 Install Drop Ceiling Tile 10.00 06-Nov-26 19-Nov-26

FIND-1090 Install Casework/Countertops 10.00 20-Nov-26 07-Dec-26

FIND-1100 Install Flooring/Base 30.00 08-Dec-26 22-Jan-27

FIND-1110 Install Pickleball Equipment/Fences 10.00 25-Jan-27 05-Feb-27

FIND-1120 Install Specialties/Doors & Hardware 5.00 25-Jan-27 29-Jan-27

Closeout & InspectionsCloseout & Inspections 135.00 08-Apr-27 18-Oct-27

CLOSE-1000 HVAC Startup & Comissioning 40.00 08-Apr-27 03-Jun-27

CLOSE-1010 Punchlist 28.00 26-Apr-27 03-Jun-27

CLOSE-1020 Final Inspections 15.00 04-Jun-27 24-Jun-27

CLOSE-1030 Weather Days 47.00 25-Jun-27 31-Aug-27

CLOSE-1040 Certificate of Occupancy 0.00 31-Aug-27

CLOSE-1050 Owner Move-In 33.00 01-Sep-27 18-Oct-27

Project Impacts and DelaysProject Impacts and Delays 0.00

Weather DaysWeather Days 0.00

McGough StandardsMcGough Standards 528.00 01-Jul-25 10-Aug-27

17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51

D J F M A May J July A S O N D J F M A May J July A S O N D J F M A May J July A S O

Install Flooring/Base

Install Doors & Hardware

Install Stadia Seating

MEP Overhead Rough In

Interior Framing

MEP In Wall Rough In

Hang Drywall

Tape & Finish

Paint

Install Ceiling Grid

MEP Trim Out

Install Drop Ceiling Tile

Install Casework/Countertops

Install Flooring/Base

Install Pickleball Equipment/Fences

Install Specialties/Doors & Hardware

HVAC Startup & Comissioning

Punchlist

Final Inspections

Weather Days

Certificate of Occupancy

Owner Move-In

Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

101274 - ASC BP-2 Schedule - Live

01-Jul-25
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