(*j McGouGH

City of Grand Forks
POTENTIAL CHANGE ITEM # 0004

09/16/25
Description: ALTRU SPORTS COMPLEX - ASI #003 - Civil Infrastructure for Phase I

This owner change order covers the costs associated with the Phase Il civil infrastructure changes that were captured in ASI #003. Changes included
revised extents for concrete pavement, updated stormwater, sanitary, and water utility extents, and costs associated with revised construction logistics
such as relocating the jobsite trailer and relocating temporary roads around the project site. Site electrical revisions are assumed to be a zero cost
change and not captured in this CO as a result.

Funding Source (Type):

Change Order

Item Description Quantity Unit $ / Unit Totals

1 [Altru Sports Complex
2 [McGough 1 LS $21,366.00 $21,366.00
3 [Subcontractor
4 Quality Concrete - 8933 - Concrete Paving 1 LS $ 54,570.00 $ 54,570.00
5 Gowan Construction Inc - 8930 - Sanitary Sewer 1 LS $ 56,980.00 $ 56,980.00
6 Gowan Construction Inc - 8931 - Watermain 1 LS $97,460.00 $97,460.00
7 Gowan Construction Inc - 8933 - Earthwork/Utilities for Paving 1 LS $231,997.20 $231,997.20
8
9
10
Subtotal $ 462,373.20
Markups
Altru Sports Complex
SDI (1.2%) 1.20 % % $5,292.09
GL (.95%) 0.95 % % $ 4,497.96
Fee (2.4%) 2.40 % % $11,096.96

Total Construction Cost $ 483,260.21]

McGough Construction Architect

Owner

Date
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Satellitey

The First In Space

Satellite Shelters, Inc.
Remittance Address

PO Box 860700

Minneapolis, MN 55486-0700

Your Satellite Sales Representative:

Jeremy Zaayer
Email: jeremyz@satelliteco.com

Contract Date: 09/04/2025
9949 79th Court NE Phone: 763-420-2001 .
Otsego, MN 55362 . Contract No.: RQ342457
Mobile: 612-916-7896 Rental Insurance Status: CURRENT
Insurance Exp Date: 1/1/2026
Page: 1
Company: C12371 Contact: Ship-To Address:
McGough Construction Brian Lambrecht McGough Construction
2737 Fairview Ave N 651-633-5050 Grand Forks, ND 58204
Saint Paul, MN 55113-1307 brian.lambrecht@mcgough.com
Pymt Terms: NET30 MRA #:. C12371
Billing Term: 1 Delivery Date (On or About): 09/07/2026
Min Billing Period: N/A
Extended
Contract
Description Term Qty Unit Price Total Price Price
Trip Charge 2 Trucks Each 1 4,766.00  4,766.00
Dismantle Each 1 5,800.00 5,800.00
Installation-MW: Labor Each 1 3,100.00 3,100.00
Installation-MW: Materials Each 1 3,100.00 3,100.00
Skirting: Installation Each 1 2,300.00 2,300.00
Skirting: Material Each 1 2,300.00 2,300.00
Total Recurring Charges 0.00 0.00
Total One Time Charges 21,366.00 21,366.00
Pre-Tax Total Contract 21,366.00

Customer acknowledges that Satellite Shelters will charge a Damage Waiver Fee of 10% of the Trailer Rental Rate for the term of the lease unless a current valid
Certificate of Insurance (per Terms and Conditions attached) is on file. In instances where the Damage Waiver Program is unavailable due to location or model restrictions, a
Convenience Fee of 10% of the Trailer Rental Rate will be charged unless a current valid Certificate of Insurance (per Terms and Conditions attached) is on file.

Quote expires 30 days from Contract Date. Acceptance of this quote by signature constitutes a Rental Order and acceptance of Satellite Shelters, Inc. (Lessor) Rental Order Terms
and Conditions which can be viewed at https://www.satelliteco.com/download/pdf/SatelliteSheltersRentalOrderTCs.pdf unless otherwise noted.

Signature:

Date:

Print Name:

PO #:

Title:




Satellite Shelters, Inc. Your Satellite Sales Representative:

Satellite™y s Jeremy Zaayer

Email: jeremyz@satelliteco.com

The First In Space Minneapolis, MN 55486-0700
Contract Date: 09/04/2025
9949 79th Court NE Phone: 763-420-2001 .
Otsego, MN 55362 . Contract No.: RQ342457
Mobile: 612-916-7896 Rental Insurance Status: CURRENT
Insurance Exp Date: 1/1/2026
Page: 2

MRA Customers: This document is for the acknowledgment of equipment and price only. All terms and conditions are as agreed per MRA # listed on page 1 of this
document.

Quote is based upon availability and credit approval. Prices quoted do not include applicable taxes. If project/customer qualifies for exemption to sales tax, a valid certificate
must be provided prior to delivery. If valid exemption certificate is received after any billing, tax will be due and exemption will be applied to all future billing.

Quote expires 30 days from Contract Date. Clerical errors are subject to correction. All charges billed in advance, unless otherwise noted. Pricing is based on non-prevailing wage
rates with use of non-union labor.

Anchor pricing based on dirt. Additional charges apply to other surfaces, encountering concealed conditions or rock. Anchors do not guarantee prevention of weather-related
damages. Building and anchor removal based on disconnecting metal strapping and leaving the anchor head or any foundations below grade. Site/Surface repair/restoration is not
included.

Prices assume level, truck-accessible site (both for install & removal) free of obstruction above/below ground with adequate soil bearing (min 3,000 psf) and proper water drainage
away from building.

Permits (except transport) and other scopes of work/additional items, including all utilities (supply/connect/disconnect) are not included unless specifically listed herein. Satellite does
not warrant that the building meets local codes unless expressly stated.

Quote based on use of Satellite's rental/sale/relocation agreements. For Used sales, all are "as is" without warranty expressed or implied.

Unless a current certificate of insurance is provided or already on file, customer will be required to utilize Satellite's Damage Waiver Program.



Change Order

QUALITY e e o ons
CONCRETE

From: Quality Concrete Inc. To: McGough Construction
3918 37th Ave S Project: Altru Sports Complex
Fargo, ND 58104 Grand Forks, ND

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Ordered By:

Description of Work Amount

Deduct 41,083 SF Regular duty paving

Add 33,455 SF Heavy duty paving
Add 3,960 SF Sidewalk

Add 550 LF Curb

Add 200 LF Valley Gutter

Add Signage/Striping

Negative changes will lower the overal contract
price requiring no additional payment by owner. Req uest Amount of Cha nge: $ 54,570.00

The original CONTrACT SUM WaS......ciiiiiiiiiiiiieceitie et ee et e et e e et e e s e e e e e esstaeeessstaeeeesssaeeesssaeeessnsseaenn
Net change by previous Change OrderS..........ueieiuieeieiiiee et e e et e e es e e e e e tte e e e e bbeeeeebaeeeseareeesensteeesennees
The Contract Sum will be change by this Change Order..........cooviiiiiiiiee e
The new Contract Sum including this Change Order Will De.........oouiiiiieee i,

54,570.00
54,570.00

v n n un

Date of Acceptance: Signature:

Owner/General Contractor

Quality Concrete, Inc.
3918 37t Avenue South,

Fargo, ND 58104
701.232.2418 ph 701.282.7959 fax
www.qualityconcretefargo.com




OSLO

Office 701.699.5171| Fax 701.699.3400| PO. BOX 228 | Oslo, MN 56744

Altru Sports Complex

ASI #3
Civil Plan changes due to future fieldhouse
9/2/2025

1 Excavation cY 3679 S 8.75 i S 32,191.25
2 Embankment Ccy 4753 S 6.25 1 S 29,706.25
3 Borrow cY 1450 S 11.30 1 S 16,385.00
4  Subgrade Prep SY 331 S 2.25 1 S 744.75
5  Geotextile Fabric LF -350 S 0.99 1 S (346.50)
6  Aggregate Base TON 1656 S 18.61 1 S 30,818.16
7 Backfilling LS 1 S 1,875.00 1 S 1,875.00
8 Topsoiling cY -55 S 6.00 1 S (330.00)
9 Molstad Sanitary LS 1 S 51,800.00 1.1 S 56,980.00
10 Molstad Watermain LS 1 S 88,600.00 1.1 S 97,460.00
11 Molstad Storm Sewer LS 1 S 71,733.90 11 S 78,907.29
12  Survey/GPS LS 1 S 3,500.00 1 S 3,500.00
13  Office Overhead LS 39 S 9.00 1 S 351.00
14 Move Topsoil Stockpile cY 1500 S 8.75 1 S 13,125.00
15 Relocate South Temp Road LS 1 S 14,920.00 1 S 14,920.00
16 Haul away Molstad excavation CY 200 S 8.75 1 S 1,750.00

[s  378,037.20 |
1  Future Hard Court Area Topsoiling cy 1400 S 6.00 1 I S 8,400.00 |

Bid Clarifications:
1  Price do not include structural des
2  See aatached Molstad Quote

Steve Mack
Project Manager

igns changes




Molstad Excavating, Inc

1575 N 73rd Street

Grand Forks, ND 58203

701-746-5474

ASI 3 Added/Changed Quantities

Altru Sports Complex
Grand Forks, ND

Bid
Description Amount Unit __ Unit Price Extended Price
8" Sanitary - 630 if_:i ~60.00 $ 37,800.00
SanitaryMH B 2 | ea $ 7,00000|$ 14,000.00
Bore & Push 8" C900 140 if$ 110.00 | $  15,400.00
Bore & Push 6" C900 140 F$ 90.00 | $  12,600.00
8" Watermain - 420 i $ - 80.00 | § 33,600.00
6" Watermain 20 If$ 65.00 | $ 1,300.00
8" x 6" Tap Sleeve & Valve o 1 ea $ 500000 $ 5,000.00
Hydrant - 1 ea | $ 7,500.00 3% 7,500.00
Hydrant extensions (planned 8'6" hydrants) 6 | ea $ 200000 $ 12,000.00
BMX water service change to 2" 1 | Is $ 120000 $ 120000
42" RCP - 15039 If | §  360.00 $ 54,140.40
30" RCP 65 | If | $ 200.00 | $ 1,300.00
24" RCP B _i_ -168.7  If |3 165.00 $ (27,835.50)
21"RCP - 1496 | If | § 160.00 | §  23,936.00
18" RCP. - 5077 If '§ 110.00 ' $§ 55847.00
15" RCP - -4104 | If  § 70.00 § (28,728.00)
12" RCP | 1836  If | $ 65.00 § 11,934.00
12" HDPE 52775 If | § 40.00 | $ (21,110.00)
84" MH - 2 ea  $ 15,000.00 $ (30,000.00)
60"MH 3 ea | $§ 8,750.00 $ 26,250.00
48"MH - 5 |ea|$ 650000 $ 32,500.00
30"CB - -3 ea $ 4500.00 $ (13,500.00)
24" AREA INLET 4 ea $ 300000 $ (12,000.00)
15" FES - -1 ea ' $ 100000 $ (1,000.00)
Total Installed $ 212,133.90



