
JLG #18080.01 Cities Area Transit, Phase 2

Issued: 5/5/25

Base Bid + Alternates #1 through #5 and #7

Innes Construction (includes General and Fuel scopes) $5,209,200 

Wash Bay Equipment (BP#2, Change Order G000) $440,000 

Lunseth Plumbing and Heating $775,000 

Bergstrom Electric $519,757 

Subtotal $6,943,957 

Construction Contingency

Construction Contingency 5.0% $347,198

Subtotal $347,198 

Total Construction Budget 7,291,155$          

Professional Fees & Grand Award Management $464,828

Reimbursable Expenses $5,000

Furniture, fixtures and equipment (FFE) $50,000

Technology, security and equipment $60,000

Geotechnical Report $6,500

Environmental Study $20,000

Special Inspections and Testing $8,000

Building Commissioning $50,000

Total Soft Cost Budget 664,328$             

8,631,936$          

CONSTRUCTION COSTS

General Construction

Innes Construction (Base Bid + Alternates #1 - #5) $4,811,200 

Fuel Storage and Dispensing Equipment

Innes Construction $398,000 

Change Orders Processed to Date

G000 $440,000 

Wash Bay Equipment (BP#2 Base + Alternate #7) $440,000 

G001 $56,494.30 

PR 01 - Wood-look metal ceilings [match Phase 1] $0 

PR 02.1 - Replace existing TD w/ floor trench, grating $71,458 

PR 02.2G - Floor trench, grating ILO specified TD-2 * $39,888 

PR 03 - Add bollards @ fuel shelter, telecom box $13,075

PR 04.1 - SEC GL-1 in storefront EXT GL5 ($615)

PR 04.2 - Retrofit existing storefront frames for SEC GL ($7,000)

PR 05 - Withdraw Alt #4, revise INT GL3 ($34,616)

PR 06 - Add soil to north berm $1,575

PR 08 - Add soil to east berm $1,260 

PR 12 - Unforeseen existing condition - roof modifications and curb $9,719 

PR 14  - Ballasted roofing ILO fully adhered ($38,250)

G002 $42,969.90 

PR 15 - Low temperature AIR BAR-3 $5,400 

2.3 - Edge angle nelson studs at floor trenches $7,605 

PR 16 - Double door to wash equipment room $0 

PR 21G - Reconfigure plumbing vent for conf. room sink ** $982 

PR 23 - CMU wall near electrical room $0 

PR 24 - Mirror door swing at exterior aluminum $0 

PR 26 - Tank monitor upgrade to ELLD compatible $28,983 

G003 $79,451.72 

PR 22 - New ADA ramp and revised rip rap flume detail $6,501 

PR 25 - Additional floor trench and grate $9,790 

PR 27 - Repaint former fuel bay $2,310 

PR 32 - Drain location and concrete replacement $5,092 

PR 33 - Translucent film at exterior door $389 

PR 34G - Cap and abandon existing underground plumbing $9,782 

PR 35G - Replace original underground sanitary and service $39,717 

PR 36 - Revised footing and rebar size $5,872 

G004 $59,026.18 

PR 37 - Sanitary sewer subgrade $24,171 

PR 39 - Outlet to ditch $716 

PR 41 - Cap and abandon 2in water line at exterior $11,723 

PR 42 - Structural support for RTU, roof opening $17,832 

PR 43 - Replace heaved concrete near ADA ramp $3,176 

PR 45 - Additional roof pavers $1,407 

$5,887,142.10 

SOFT COSTS (OWNER) BUDGET

PROJECT BUDGET

CONSTRUCTION BUDGET

TOTAL PROJECT BUDGET

GC Subtotal

BUDGET SUMMARY



Mechanical Construction

Lunseth Plumbing and Heating (Base Bid + Alts #1 - #5) $775,000 

Change Orders Processed to Date

M001 ($6,830)

PR 02.2M - Floor trench, grating ILO specified TD-2 * ($25,190)

PR 09 - Existing fire sprinkler modifications $8,065 

PR 10 - Corrosion resistant sprinkler in wash bay $3,885 

PR 17 - Secondary trench drain in wash bay $2,970 

PR 20 - Re-route control wiring between conf. room & mezz. $525 

PR 21M - Reconfigure plumbing vent for conf. room sink ** $2,915 

M002 $47,803 

PR 28 - Remove water line in former fuel bay $685 

PR 30 - Install water valve in maintenance bay $607 

PR 31 - Install water line to pressure washer $5,524 

PR 34M - Cap and abandon existing underground plumbing $5,099 

PR 35M - Replace original underground sanitary and service $35,888 

M003 $6,203 

PR 40 - Refeed 2in water line at interior $6,203 

$822,176 

Electrical Construction

Bergstrom Electric (Base Bid + Alternates #1 - #5) $519,757 

Change Orders Processed to Date

E001 $19,518 

PR 11 - Type L light fixture $2,562 

PR 13 - Power to fueling stage $16,956 

E002 $22,382 

PR 07 - Camera quantity revisions $0 

PR 18 - Light fixture at hallway link $0 

PR 19 - Lighting controls in maintenance bay $0 

PR 29 - Lighting in former fuel bay $6,595 

PR 35E - Floor conduit repair $1,190 

PR 38 - Existing bus parking lighting controls $6,694 

PR 44 - Security cabling upgrades $7,903 

E003 $2,384 

PR 46 - Additional power outlets $2,384 

$564,041 

Total Construction Costs to Date 7,273,359.10$    

SOFT COSTS (OWNER)

Professional Fees & Grand Award Management $464,828

Reimbursable Expenses $0

Furniture, fixtures and equipment (FFE) $32,095

Digital Signage $46,288

Technology, security and equipment [separate grant] $49,449

Technology: Switches $33,098

Geotechnical Report $6,950

Environmental Study $0

Special Inspections and Testing $12,888

Building Commissioning $24,500

Total Soft Costs to Date $620,645.92

Total Construction Costs to Date 7,273,359$          

Total Soft Costs to Date $620,646

TOTAL PROJECT COSTS TO DATE 7,894,005$          

Amount over/under budget -9% 737,931$             

BUDGET VS ACTUAL SUMMARY

MC Subtotal

EC Subtotal


