
MINUTES 

Finance & Renovation Committee 

of the Grand Forks Events Center Commission  

 

Wednesday August 13, 2025| 12:00 PM 

Happy Harry’s Suite Level       ______________ 

Jarrod Spoor called the meeting to order at 12:07 P.M. 

 

Roll Call 

Present: Jarrod Spoor 

Alerus Center:  Anna Rosburg, Derek Hoffert, Dominick Washington, Shelby Looker, and AJ Heath   

Guest:  Jake Dunham, PCL Contractors 

 

We do not have a quorum. 

 

Approval of May 14, 2025, June 11, 2025, July 9, 2025 minutes  

 

Approval moved to next meeting for a quorum 

 

2025 Capital Review 

 

The chiller plant will be powered up on the 18th and 27th will be turned on and left on for the new game if 

all goes well.  Entrance 3 has been painted for UND and the new storage is being painted as well.  Most 

projects are done.  The new carpet extractor should be in the building next week.  Derek mentioned that 

the project was priced at $40,000 but was purchased for around $12,000 as it was a very lightly used 

demo model. Netting for the chiller plant was around $10,000 and there is a blinding system for the 

pigeons that is being installed.  Chiller plant will be up for football and running but completed by 

November. 

 

Conference Center Renovation 

 

Jake said that meeting rooms are done and working on the punch list for those, Steamatic is in cleaning.  

The finishing touches are being put on the meeting room bathrooms in the hallway.  In the ballrooms the 

hearing loop is being done in 1-3, carpet is being finished in 4-5, and the ring lights are being assembled 

and installed tomorrow. Kitchen flooring is done.  Furniture vendor is reporting that they are waiting for a 

few more items and will be in to start placing furniture on Friday.  Trash cutouts in bathrooms are being 

fitted as the ones in pre-function need a square cut that slide under. Trashcans need to be ordered.  

Bathroom partitions for the junior ballroom bathrooms are on backorder. Project is currently on time and 

on budget. 

 

Adjournment 

 

Meeting adjourned at 12:30pm. 

 

Respectfully submitted, 

 

         

AJ Heath    Jarrod Spoor 

Office Manager    GFECC Chair 


