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GRAND Staff Report
Fo s Committee of the Whole - May 26, 2026
B!s City Council - June 1, 2026
Agenda Item: Altru Sports Complex (ASC) Project Phase I and II Updates and ASC Phase 11

Approvals
(Updated Information in Bold)

Submitted by: Todd Feland, City Administrator
Maureen Storstad, City Finance Director
Dan Gaustad, City Attorney

Staff Recommended Action:

1. Receive informational update on ASC Project Phase I construction (Aquatics, Turf,
Pickleball & Offsite Infrastructure) and ASC Project Phase II design development and
construction estimating (Four Hard Courts and Athletic Performance).

2. Approve the ASC Guaranteed Maximum Price (GMP) #3 (four courts and athletic
performance — building foundations, structure, and enclosure) in the amount of $9,664,534,
design development estimate for bid package #4 (four courts and athletic performance —
building mechanical, electrical, and interiors) in the amount of $12,497,579, and total
estimated Phase II cost of $22,162,113 with McGough and Construction Engineers.

3. Approve proceeding to ASC Phase II GMP #4 (four courts and athletic performance —
building mechanical, electrical, and interiors) Construction Development Phase (producing
detailed drawings for building) and Bidding (selecting contractors).

4. Approve basic service fee for ASC Phase II construction services in the amount of $337,824,
Phase II Code Required Special Inspections in the amount of $45,200, and Phase II
Audio/Visual Engineering in the amount of $30,000 with JLG.

5. Approve the ASC City of Grand Forks/Grand Forks Park District Operations/Maintenance
Agreement, which addresses management and operation of both Phase I and Phase II
components.

6. All subject to City Attorney review and approval.

Committee Recommended Action:

Staff recommended action 1 — Motion by Weigel, second by Fridolfs to refer to City Council
with a recommendation to approve staff recommendation. Motion passed 6-1 with Osowski
dissenting.

Staff recommended action 2 — Motion by Weigel, second by Fridolfs to refer to City Council
with a recommendation to approve staff recommendation. Motion passed 6-1 with Osowski
dissenting.

Staff Recommended action 3 - Motion by Weigel, second by Fridolfs to refer to City Council
with a recommendation to approve staff recommendation. Motion passed 6-1 with Osowski
dissenting.

Staff recommended action 4 — Motion by Weigel, second by Berg to refer to City Council with
a recommendation to approve staff recommendation. Motion passed 6-1 with Osowski dissenting.
Staff recommended action 5 and 6 — Motion by Osowski, second by Lunski to refer to City
Council with a recommendation to approve staff recommendation. Motion passed unanimously.
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Council Action:

Motion by Lunski, second by Fridolfs to approve items 1-4. Motion passed -1 with Osowski dissenting.

Motion by Osowski, second by Weigel to approve items 5 and 6. Motion passed unanimously.

BACKGROUND:

In 2022, the Grand Forks Park District (Park District), with support from the City of Grand Forks (City),
hired BerryDunn, Barker Rinker Seacat (BRS), and Water Technology Inc. (WTI) to complete an Indoor
Sports Facility and Indoor Aquatic Facility Feasibility Study (Feasibility Study). This Feasibility Study was
completed in 2023 and led to a proposed city-wide vote for an extension to the existing 0.75% Alerus Center
Sales Tax. Funding, which passed with 66% voter approval. From the passing of this sales tax extension in
November of 2023, this sales tax will be used to support ongoing capital improvements of the Alerus Center
and the capital construction and long-term capital maintenance of the new Altru Sports Complex (ASC).

The City and Altru have entered into a complex naming rights agreement for the ASC in the amount of $10
million, which will help support the project funding. This agreement is currently in final stages of
development and will be presented to the City Council for approval in the near future. The late Jim Fristad
donated $500,000.00 and JR Simplot in Grand Forks donated $75,000.00 to the ASC. Additional funding,
donor and financial support will be explored and considered throughout the project’s development.

The ASC will be owned by the City and operations and maintenance are proposed to be managed by the
Park District. The City and the Park District entered a memorandum of understanding (MOU) between each
party to provide these management and operation services, and as noted below, the City negotiated with the
Park District for a long-term operation and maintenance agreement.

The City administration along with the University of North Dakota (UND), Park District, and Grand Forks
Public School District have agreed on a Community Based Use Agreement For UND Athletic Facilities.
The UND facilities include the Frederick “Fritz” D. Pollard Jr. Athletic Center, Memorial Stadium Track
and Turf Facility, and Albrecht Field — Softball Complex.

The conceptual location of the ASC, and also the proposed Children’s Museum, is located just south of the
existing Alerus Center, west of South 42nd Street, north of 17th Avenue South, and east of Interstate 29.
The City recently purchased the remaining 6.28 acres of the site for $2.12 million. Currently, the proposed
ASC project is approximately 224,000 square feet in size and is planned to include the following amenities:

- 50 Meter Indoor Pool
- 25 Yard Instructional Pool
- Deep Diving Well



- Indoor Turf with Sprint Track and Elevated Walking Track
- Indoor Pickleball — Eight (8) Courts

- Multi-Use Program Rooms

- Concessions

- Spectator Seating

- Facility & Aquatic Support Spaces

- Administrative Offices

- Site Infrastructure

The Children’s Museum made the decision that the site south of Alerus Center near the ASC is their
preferred location. The previous preferred location was near the Choice Health and Fitness Center on Altru
owned land. The estimated land requirement for the Children’s Museum is approximately four (4) acres on
the south of the Alerus Center site and in the southeast corner of the site. The land was owned by the City
and was purchased using City Alerus Center sales tax funds. The noted Children’s Museum parcel was
transferred from the City to the Jobs Development Authority (JDA), and the JDA transferred funds to
reimburse the City for the value of the approximately four (4) acre parcel based on the per acre purchase
price paid by the City for the larger tract that contains or adjacent to this approximately four (4) acre tract.
The Grand Forks JDA entered into a long-term ground lease agreement with the Children’s Museum for
this approximately four (4) acre parcel. A funding and development agreement with the Children’s
Museum was finalized and entered into.

ANALYSIS AND FINDINGS OF FACT:
e The City has accomplished many ASC goals to date to include the following.

o Park District Feasibility Study planned and completed from 2022 to 2023.

o City Council approval calling for a Special Election for a sales tax extension of the Alerus
Center %% sales tax to include the ASC and the Alerus Center.

o Voter approved extension of the % percent “Alerus Center” sales tax with a 66 percent
approval on November 14, 2023.

o Altru complex naming Letter of Intent of $10 million — City Council approval December
18, 2023.

o Grand Forks Park District Operations and Maintenance Letter of Intent — City Council
approval December 18, 2023.

o City Council approval of Sales Tax Ordinance Amendment on January 2, 2024.

o JLG Architects selected and contracted as the Architect of Record in April 2024.

o Bolton & Menk selected and contracted for master planning and traffic study services in
May 2024

o McGough and Construction Engineers were selected and contracted as CMAR in May/June
2024.

o ASC schematic design, stakeholder engagement, cost estimating, site master planning,
traffic study, support infrastructure planning, and Children’s Museum engagement from
May to September 2024.

o City Council approval on October 7, 2024 of the Community Based Use Agreement for
UND Athletic Facilities; Schematic Design Plan; Site Master Plan, Traffic Study and
Support Infrastructure Plan; Children’s Museum Agreement on Long Term Ground Lease;
and Design Development and Construction Document Phases with JLG Architects.

o City Council approval on March 3, 2025 for the Engineer’s Report for the ASC paving,
stormwater and sitework, and created the Special Assessment District.

o City Council approval on March 17, 2025 of bidding GMP Bid Package #1 for the ASC
and Site Infrastructure and resolution solicitation of bids for ASC temporary financing.

o The City Council approval on May 5, 2025 of the following.

Approve and authorize the Construction Manager at Risk (CMAR) contract amendment
for McGough Construction/Construction Engineers for Guaranteed Maximum Price



(GMP) Bid Package #1 for the Altru Sports Complex and Site Infrastructure in the amount
of $50,379,912.00 (includes Elevated Walking Track Structure and Children’s Museum
Project Concrete Parking Lot Project Alternates), subject to final review and approval of
budget amendments from the Finance Department and agreements from the City
Attorney’s Office.

Approve and authorize the University of North Dakota (UND) Deep Dive Well of
$1,344,000.00 as part of GMP Bid Package #1 and Upcoming GMP Bid Package #2,
subject to agreement with UND, the City and Park District for UND’s funding of the
construction and on-going and future capital maintenance and repair of this deep dive well
facility and the Park District’s operation of this facility.

Approve and authorize the CMAR to solicit bids for GMP Bid Package #2 in the Design
Development estimate amount of $46,054,320.00.

Approve and authorize Architect of Record contract amendment to JLG Architects for
bidding and construction administrative services in the amount of $2,161,618.10, subject
to final review and approval of budget amendments from the Finance Department and
agreements from the City Attorney’s Office.

Approval of Resolution directing Issuance & describing terms/covenants thereof
(Subordinate Sales Tax Revenue Bonds, Series 2025), to include Continuing Covenant
Agreement (CCA) & Rate Lock Agreement with Wells Fargo, along with associated
budget amendments, subject to final legal review and approval.

Approve and authorize the ASC Management and Operations Agreement with the Grand
Forks Park District, subject to final review and approval from the City Attorney’s Office.

The City Council approval on July 7, 2025 of the following.

On May 5, 2025, the City Council approved and authorize the Construction Manager
at Risk (CMAR) contract amendment for McGough Construction

Engineers for Guaranteed Maximum Price (GMP) Bid Package #1 for the Altru
Sports Complex and Site Infrastructure in the amount of $50,379,912.00 (includes
Elevated Walking Track Structure and Children’s Museum Project Concrete

Parking Lot Project Alternates), subject to final review and approval of budget
amendments from the Finance Department and agreements from the City Attorney’s
Office. GMP Bid #1 included an up to estimate for the pool package and initial bid
results indicate the pool package bids are approximately $1 million under the up to
estimate. City administration, Architects/Engineers, and CMAR will provide further
information and recommendations at the City Council meeting on July 7, 2025.
(Information and update)

On May 5, 2025, the City Council approved the CMAR to solicit bids for GMP Bid
Package #2 in the Design Development estimate amount of $46,054,320.00. On May 19,
2025, the GMP Bid Package #2 was opened, and the CMAR is currently doing due
diligence on the GMP Bid Package #2 and initial estimates indicate it is approximately $8
million under budget. City administration, Architects/Engineers, and CMAR will provide
further information and recommendations at the City Council meeting on July 7, 2025. 4
finalized GMP Bid Package #2 will be presented for review and approval at the COW
meeting on July 14, 2025 and City Council meeting on July 21, 2025.

Initial results from GMP #1 and #2 indicate the ASC is approximately $20 million under
budget, which includes a $3 million owner contingency. Based on these results, the City
administration is recommending moving forward with details to include design,



engineering, funding on an ASC addition that would include four (4) high school basketball
courts (or eight (8) high school volleyball or eight (8) middle school cross basketball
courts), 4,200 sf sports training/dryland, and various support areas. City administration,
Architects/Engineers, and CMAR will provide further information and recommendations
at the City Council meeting on July 7, 2025.

As related to the ASC project budget of $110 million, the current adjusted ASC project cost
that includes alternates, design fees, and testing fees is estimated at $89,902,485.00 and
includes a construction contingency in the amount of $2,300,000.00 and UND has
committed to funding the deep dive well in the estimated amount $1,344,000.00. The total
ASC project estimated cost is $386,258,485.00 (389,902,485.00 minus $2,300,000.00 and
831,344,000.00). The total ASC estimated project contingency is $23,741,515.00
(3110,000,000.00 minus $86,258,485.00). Construction and owner contingencies will be
added into the project cost in the future. GMP #2 is being finalized with final City Council
review and approval at the COW meeting on July 14, 2025 and City Council meeting on
July 21, 2025.

A JLG Architects scope of services to begin work on the Programming and Pre Design
Scope of Services in the amount of $46,566.00 that includes programming and pre design
work the indoor courts, athletic training spaces, multipurpose spaces, building support
spaces (e.g. mechanical and electrical), and site infrastructure. The schedule is estimated
for 10 weeks and between July 14, 2025 to September 19, 2025. Authorize the JLG
Architects scope of services, subject to final review and approval of the City Attorney and
with Finance Department approval on necessary budget amendment.

Red River BMX is requesting City of Grand Forks (City) financial support for capital
improvements to the HUGO’S RACEWAY between an estimated $719,380.00 and
$864,380.00 and the City administration is requesting to work with Red River BMX on the
capital improvements proposal to include planning, construction, funding, and related
agreements. The capital improvements generally include registration and concession
building, site support infrastructure, and track improvements. The goals of capital
investments are to make significant improvements to safety, access, and aesthetics as part
of the overall district, expand capacity for youth in the community, and help to further
make the HUGO’s RACEWAY a premier facility for regional and national events. City
administration, Architects/Engineers, and CMAR will provide further information and
recommendations at the City Council meeting on July 7, 2025.

The City administration and ASC project team can incorporate and change order
infrastructure development to the HUGO’S RACEWAY as part of the site infrastructure
development to include water, wastewater, and fiber services and an asphalt/concrete pad
and chain link security fence extension. These improvements are proposed to be paid from
City infrastructure designated funds. Authorize appropriate change orders to designated
City projects, respective contractors, and City designated funding sources.

The Red River BMX is also requesting consideration for City funding and/or financing for
the HUGO'’S RACEWAY facility improvements for a registration and concession building,
retaining wall corner improvements, covered stage area, and gate vault and start hill
improvements. These costs are estimated at $742,750.00. Along with City funding and/or
financing, the Red River BMX is planning to designate its own funds, contractor in kind
donations, and other grant funding. Authorize the City administration to negotiate an
agreement and funding plan with Red River BMX regarding the HUGO’S RACEWAY
capital improvements for future City Council consideration, review, and approval.

The City Council approved the following on July 21, 2025

Approve and authorize the Construction Manager at Risk (CMAR) contract amendment



for McGough Construction/Construction Engineers for Guaranteed Maximum Price
(GMP) Bid Package #2 for the ASC in the amount of $37,786,979.00, subject to final
review and approval of budget amendments from the Finance Department and agreement
from the City Attorney’s Office.

Approve and authorize the Architect of Record amendment for JLG Basic Services for
Bidding Services (BID) and Construction Administration in the amount of $229,779.44
and $1,566,505.24 respectively for a total amount of $1,796,284.68, subject to final review
and approval budget approvals from the Finance Department and agreement from the City
Attorney’s Office.

Approve and authorize Additional Services to include Site Infrastructure Redesign
Services to Support ASC Phase 2 in the amount of $74,375.00, subject to final review and
approval of budget amendments form the Finance Department and Agreement from the
City Attorney’s Office.

o City Council approved the following on August 4, 2025.

Approved the Red River BMX request for funding of capital projects for the Hugo’s
Raceway for the budget of $650,000 with $100,000 repayment over 10 years.

o City Council approved the following on October 6, 2025.

Approved ASC Phase II (Four Court and Sports Performance Option) Schematic Design
Agreement with JLG in the amount of $270,259.20 and CMAR Pre Construction
Agreement in the amount of $25,000.

The ASC project team have had many meetings on the project from 2022 to present to include
public input, stakeholder workshops, advisory team, Park Board, and City Council meetings.
Previous City Council meetings can be found on the City’s website under Altru Sports Complex
and links are provided with the material provided at each noted meeting.
The City administration recommended, and the City Council approved on March 17, 2025,
expedited ASC Phase I project delivery and construction with a GMP Bid Package #1 and GMP
Bid Package #2 Design Development (DD) like the Grand Forks Regional Water Treatment Plant
Project in 2016 that provided the opportunity to reduce project costs and early identification of cost
or schedule issues.
Based on March 5, 2025, McGough estimates, the GMP Bid Package #1 represents more than 50
percent of the total building construction cost ($105,559,978.00 estimate) plus the overall site
infrastructure cost ($10,657,925.00 estimate) and included the following.
o Building Foundations.
o Building Structure.
o Building Enclosure.
o Agquatic Package.
o Site Infrastructure.
Estimated 2025 Timeline Highlights as follows.
o March 10 and 17 Committee of the Whole and City Council — GMP Bid Package #1
soliciting bids and soliciting interim financing bids/proposals requests. March 20 to April
15 GMP Bid Package #1 bidding duration.
o February 26 to April 4 — GMP Bid Package #2 Design Development Estimating Duration.
o April 28 and May 5 Committee of the Whole and City Council — Consideration of approval
of GMP Bid Package #1 bids and authorization to bid GMP Bid Package #2, JLG Bidding
and Construction Administration Agreement, interim financing bids/proposals, ASC
Operation and Maintenance Agreement with the Park District.
o GMP Bid Package #2 Bidding duration from May to June.
o GMP Bid Package #2 bid opening on June 19.



o June 23 and July 7 or July 14 and July 21 Committee of the Whole and City Council —
Consideration of approval of GMP Bid Package #2 bids.
GMP Bid Package #1 included 19 bid packages and 86 total bidders in the following 19 bid
packages.
o Site Fence.
Surveying.
Earthwork & Utilities.
Rammed Piers.
Building Concrete.
Precast Concrete.
Pre-Engineered Metal Building.
Steel Supply.
Steel Erection.
Waterproofing.
Metal Panels.
Storefronts and Curtainwalls.
Roofing.
Elevators.
Landscaping.
Concrete Paving.
Asphalt Paving.
Site Electrical.
Pool Package.
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The ASC received very competitive bids due to the following reasons:

o Good timing.

o Soft construction market.

o An aggressive and competitive bidding environment.
The ASC Phase I GMP Bid Package #1 and GMP Bid Package #2 DD estimate with design fees
and is estimated at $94,403,929.00 as compared to the 70% DD Estimate on 3/5/25 of
$113,696,768.00. The ASC Project Budget is $110 million, which allows for more than
$15,596,071 million for owner contingency, project alternates, and ASC project savings.

The GMP Bid Package #2 DD estimate includes $1,635,968.00 in design and construction
contingency and $520,000.00 in escalation. GMP Bid Package #1 and GMP Bid Package #2 DD
estimate includes $2,391,162.00 in construction contingency.

ASC Phase I GMP Bid Package #1 accepted alternate includes the Elevating Walking Track (steel
and concrete) in an additional amount of $1,718,000.00. The total cost for the Elevated Walking
Track component is $2,877,782.00, the balance of the cost will be provided in GMP #2 after the
bids are received.

The ASC Phase | GMP Bid Package #1 Site Infrastructure was also very competitive at $6,861,788
and as compared to the project budget estimate of $10,657,925.00. The GMP Bid Package #1
includes the following site infrastructure components: sanitary sewer, watermain, stormwater pond,
and paving and landscaping,

The GMP Bid Package #1 accepted add includes expansion of parking lot and sidewalk serving the
Children’s Museum Project in the additional amount of $595,000.00.

The ASC Phase I GMP Bid Package #1 includes a UND Deep Dive Well in the amount of
$1,344,000.00, which is subject to an agreement with UND via the City Attorney’s Office. This
agreement is in final stages of development and is expected to be presented to the City Council for
approval in near future.

The ASC Phase I GMP Bid Package #1.5 for the pool package was opened on June 5, 2025, and
included one bid package and three bidders and the initial results indicate approximately $1 million
under the up-to-date budget estimate.



The ASC Phase I GMP Bid Package #2 includes the following components and less than 50% of
the total construction cost.

o Building mechanical.

o Building electrical.

o Building interiors.

The ASC Phase I GMP Bid Package #2 was opened on June 19, 2025, and included 22 bid packages
and 85 bidders and results indicate the bids are approximately $8 million under the budget estimate.
The mechanical and electrical bid packages were the largest bid packages and made up $7 million
of the $8 million in estimated budget savings. See attached Altru Sports Complex bid tabulation.

o The GMP Bid Package #2 is $37,786,979.00.

o GMP Bid Package #2 includes the higher bid numbers for Bid Scope #37 Synthetic Turf
and Bid Scope #38 Resilient Athletic Flooring and includes a deep dive well cover estimate
that is considered on upper end construction estimate. The Bid Scope #37 and #38 and the
deep dive well cover bid will get reconciled once the final resolutions on the bid items are
complete and likely the GMP will be reconciled to a lower GMP and will be finalized and
approved with City Council at a future meeting.

The following is the combined ASC Phase I GMP (includes ASC and Site Infrastructure) as
follows.

GMP Bid Package #1 — ASC Building and Site Infrastructure - $50,379,912,00

GMP Bid Package #2 — ASC Building - $37,786,979.00

Total GMP - $88,166,891.00.

The Total GMP includes the cost of construction, construction contingency, CMAR
general conditions, and CMAR construction fee.

The ASC Phase I Total Project cost is $88,540,082.00 includes construction of $80,710,104.00 and
design and inspection fees of $7,829,978.00. The ASC total project cost includes the following.

o Construction Contingency of $2,305,657.00.

o Alternates include deep dive well; elevated walking track; partition walls; dividing
curtains; and liner panel.

Based on the ASC Phase I project budget of $110,000,000.00, the project has an available budget
01 $21,459,918.00 plus $1,344,000.00 (UND Deep Dive Well Reimbursement) for a total available
budget of $22,803,918.00 for owner contingency and building enhancements.

Approve and authorize the Architect of Record amendment for JLG Basic Services for Bidding
Services (BID) and Construction Administration in the amount of $229,779.44 and $1,566,505.24
respectively for a total amount of $1,796,284.68. The total Architectural & Engineering Basic
Services Phase 1 is $7,310,991.00.

Supplemental Design Services Phase I for audio/visual & acoustic engineering, environmental
graphics, furniture design & procurement, code required special inspections, and elevated
walking/running track services in the total amount of $518,987.00

In support of the ASC Phase II Programming and Pre Design Scope of Services work for the indoor
courts, athletic training spaces, multipurpose spaces, and building support services, approve and
authorize additional services to include Site Infrastructure Redesign Services to Support ASC Phase
II in the amount of $74,375.00.

The ASC Phase I and Site Infrastructure Construction Projects are scheduled as follows:

o Mobilization and construction start on May 19, 2025.

o Groundbreaking Ceremony on June 27, 2025.

o Substantial completion in August 2027.

o ASC move in and grand opening in September 2027.

o ASC grand opening in October 2027.

The potential future phases ASC include the following:

o Potential and future West Expansion of approximately 65,000 sf consisting of sports
training, indoor playground, four (4) additional pickleball courts, and/or eight (8) middle
school sized basketball/volleyball courts.

o Potential and future East Expanded Parking.

o Potential and future approximately 5,000 sf UND Swimming/Diving Team Suite.
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e The ASC Management and Operations Agreement negotiated with the Park District generally
provides management and operations control of the ASC to the Grand Forks Park District as City’s
management and operating partner. City Attorney Dan Gaustad has previously provided a briefing
of the agreement, in the draft form at that time, at the Committee of the Whole meeting. Significant
notes of the ASC Management and Operations Agreement discussed were as follows.

o Effective agreement date of July 1, 2025, as the Grand Forks Park District is dedicating
resources to the ASC Project and intends to move forward with hiring a General Manager
in anticipation of the ASC completion in September 2027.

o Generally, the City, subject to available funding and approval by City Council, is
responsible for ASC construction and on-going capital requirements, and the Grand Forks
Park District is responsible for ASC operations and maintenance requirements to include
funding.

o Naming rights revenue for athletic and operational facilities.

o The ten-year term of the ASC Management and Operations Agreement ends on December
31, 2035, with a mid-term review on or before July 1, 2030. The ASC Management and
Operations Agreement can be extended via mutual consent and either party can terminate
the agreement without penalty with a one year advance written notice.

o The Park District is reviewing operational and maintenance components of the addition of
the indoor courts, athletic training, and other multipurpose and building support spaces.

e  Matters related to financing of the project: ($100M Bonding + $10M Cash Reserves/Donations)

o Very competitive bidding environment — received 4 bids:

=  Wells Fargo Bank
»  Choice Bank
= Alerus/Bremer (joint bid)
= Bell Bank
o Bids analyzed by City Staff & Baker Tilly (Municipal Advisor)
»= Low bidder determined to be Wells Fargo for the entire $100M
= Offer fixed rate based on a predetermined draw schedule
e Approximate rate 3.54% (final rate lock May 5%)

o Resolution related to this financing is attached: Authorizing Issuance, Terms & Conditions
to include the Continuing Covenant Agreement (CCA) & Rate Lock Agreement

e Planned permanent financing — expected in 2027.

o Pay off temporary financing.

o Alerus Center Debt paid down with cash on hand.

o FFE — estimated at $1.2M — set aside cash from sales tax & interest revenue that has come
in better than budget.

o Site Infrastructure costs — estimated cost/split as included on presentation slide totaling
$9.3M (previous estimate was $11.8M).

e  On September 8, 2025, an ASC Phase II Final Predesign Review Meeting was held to include City,
Park District, architecture, and CMAR representatives to discuss the ASC Phase II concept design,
estimate, and budget history. There was a consensus to move forward with ASC Phase II to include
the four-court option because this will allow the facility to be a tournament impactful facility,
centralize sports training, and remain within the $110 million budget.

o The September 2025 ASC Phase II (four court and sports performance option) includes a
gymnasium, sports training, multipurpose room, referee/coach room, concessions, administrative
area, lobby/lounge area, storage, and restrooms. A total of 60,059 square feet (SF).

o Gymnasium (36,784 SF) —four (4) high school basketball courts, eight (8) volleyball cross

courts with drop down nets, spectator seating for 1,600 (tip/roll bleachers), and three (3)

divider curtains.

Sports Training (7,020 SF) — utilizes Phase I turf field for open exercise.

Multipurpose Room (1,702 SF) — total capacity 120.

Referee/Coaches Room (393 SF) — lockers.

Concessions (444 SF) — satellite to Phase I concessions.

Administrative Area (447 SF)
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o Lobby/Lounge (9,532 SF)
o Storage (2,288 SF)
o Restrooms (1,209 SF)
o Grossing Area (240 SF)
The September 2025 alternative ASC Phase II includes a two-court gymnasium with a total of
38,000 SF.
The September 2025 Phase II estimate of probable schedule is as follows.
o Schematic Design — October 2025 to January 2026.
Design Development — January 2026 to April 2026.
GMP #1 Approval — May 2026.
Construction Documents — March 2026 to June 2026.
GMP #2 Approval — August 2026.
Phase II Construction Start — June 2026.
Final GMP — August 2026.
o Phase II Construction Completion - Spring/Summer 2028.
September 2025 Phase I and II (Four Court Option) Estimate of Probable Cost.
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o Phase I Construction GMP $ 80,710,104.00
o Phase IT Construction (Est.) $ 19,584,000.00
o Phase I Design/Testing Fees $ 7,829,978.00
o Phase II Design/Testing Fees (Est.) $ 1,379,465.00
o Project Total $109,503,547.00
o Project Contingency $  496,453.00
September 2025 Phase I and II (Two Court Option) Estimate of Probable Cost.
o Phase I Construction GMP $ 80,710,104.00
o Phase IT Construction (Est.) $ 13,679,000.00
o Phase I Design/Testing Fees $ 7,829,978.00
o Phase II Design/Testing Fees (Est.) § 1,379,465.00
o Project Total $103,598,547.00
o Project Contingency $ 6,401,453.00

September 2025 ASC Phase II supports infrastructure additional cost is estimated at $483,260,
which included concrete paving, sanitary sewer, watermain, and earthwork and was constructed
and completed in the fall of 2025. The total Phase I and II site infrastructure cost was $7,940,047
as compared to the budget of $10,657,925 for a site infrastructure savings/contingency of
$2,717,878.

On October 6, 2025, the City Council approved the JLG ASC Phase II (four court and sports
performance) Schematic Design Agreement in the amount of $270,259.20 and the McGough Phase
II ASC Phase II (four court and sports performance) CMAR Pre Construction Agreement cost in
the of $25,000.00 that includes for Schematic Design, Development, and Construction Document
Phase estimates.

On January 23, 2026, an ASC Phase II Schematic Design and Construction Estimating Meeting
was held to include City, Park District, architecture, and CMAR representatives to discuss the ASC
Phase II schematic design, construction estimate, and budget history. There was a consensus to
move forward with ASC Phase II design development, construction documents, and bidding to
include the four-court and sports performance option because this will allow the facility to be a
tournament impactful facility, centralize sports training, and remain within the $110 million budget.
January 2026 ASC Phase II (four court and sports performance option) includes a gymnasium,
sports training, multipurpose room, referee/coach room, concessions, administrative area,
lobby/lounge area, storage, and restrooms. A total of 62,188 square feet (SF).

o Gymnasium (37,644 SF) — four (4) high school basketball courts, eight (8) volleyball cross
courts with drop down nets, spectator seating for 1,600 (tip/roll bleachers), and three (3)
divider curtains.

o Sports Training (6,453 SF) — utilizes Phase I turf field for open exercise.

Multipurpose Room (1,492 SF) — total capacity 99.
o Referee/Coaches Room (455 SF) — lockers.

o



Concessions (414 SF) — satellite to Phase I concessions.
Administrative Area (320 SF)
Lobby/Lounge (6,265 SF)
Storage (2,683 SF)
Restrooms (1,248 SF)
Mechanical Mezzanine (3,233 SF)
o Grossing Area (1,981 SF)
January 2026 ASC Phase II estimate of probable schedule is as follows. Phase Il GMP #3 includes
building foundations, building structure, and building enclosure and represents approximately 55%
of Phase II building costs. Phase Il GMP #4 includes building mechanical, electrical, and interiors
and represents approximately 45% of Phase II building costs.
o Schematic Design — October 2025 to January 2026.
Design Development — February 2026 to June 2026.
GMP #3 Approval — June 2026.
Construction Documents — February 2026 to August 2026.
GMP #4 Approval — October 2026.
Phase II GMP #3 Construction Start — July 2026.
Final GMP and GMP #4 Construction Start — October 2026.
o Phase II Construction Completion — Spring 2028.
January 2026 ASC Phase I and II (Four Court Sports Performance Option) Estimate of Probable
Cost. ASC Phase I GMP includes $1,598,155 construction contingency. ASC Phase II estimate
includes a 3% construction contingency, and pricing is based on bidding in Q1 and Q2 of 2026.

O 0O O O O O

O O O O O O

o Phase I Construction GMP $ 80,844,838.00
o Phase I GMP Estimated Savings ($  600.000.00)
o Phase I Deep Dive Well UND Funding ($ 1,500,000.00)
o Phase II Construction SD Est $ 20,992,263.00
o Phase I Design/Testing Fees $ 7,829,978.00
o Phase II Design/Testing Fees (Est.) § 1,379,465.00
o Project Total $108,946,544.00
o Project Contingency $ 1,053,546.00

January 2026 the Grand Forks Park District has estimated the ASC Phase I and II operations and
maintenance projections with a total net cost of $633,634 (Phase I - $472,198 + Phase II -
$161,436). The Grand Forks Park District fiscal goal is to initially limit its cost to $550,000
annually with annual inflationary increases.

To assist with the total net cost goal of $550,000, the Grand Forks Park District and City
administration have discussed the City paying the City related utility fee costs that are estimated at
$69,723 annually, since the ASC is a City owned facility. The other major facility cost that the
Grand Forks Park District wants the City to understand is the gas/electricity estimated operating
cost of $679,757 annually and possible future discussions about sharing a portion of this expense
with the Grand Forks Park District, if needed.

In February 2026, the Grand Forks Park District Foundation will begin in earnest furthering action
on ASC Phase I and Il naming rights funding on the various capital assets inside the facility. Based
on the current naming rights funding from Altru, Jim Fristad Family, and JR Simplot — Grand Forks
of approximately $10.6 million, an additional and approximate $4 million naming rights funding
can be procured without jeopardizing the tax-exempt bonding for the ASC facility.

Currently these funds will be given to the City and allocated to support ASC building capital costs.
Since the ASC has a capital reserve funded via the sales tax, the City administration would like to
engage the City Council in allowing these funds to be used for operation/maintenance, which would
help reduce the facility’s net operating cost.

In support of the ASC and in partnership with the City and Grand Forks Park District, Visit Greater
Grand Forks has developed a Tournament Development Specialist job description and position to
help support the ASC and importantly driving tournaments, quality of life, and economic impact to



the ASC. The Tournament Development Specialist position will be a Visit Greater Grand Forks
position and will be located at the ASC and Visit Greater Grand Forks. The intention is to fill the
Tournament Development Specialist in 2026 in anticipation of the ASC opening in the fall of 2027
and proactively getting ready for tournaments for the ASC.

The Tournament Development Specialist position will assist in selling, coordination, and execution
of multi-sport tournaments at the ASC to attract non-local participants and increase visitor spending
in Greater Grand Forks. The position will work with user groups, ASC facility staff, community
partners, and vendors to support high quality events across sports including swimming and diving,
lacrosse, soccer, football, basketball, volleyball, pickleball, and others.

The Tournament Development Specialist position’s total funding is between $60,000 and $90,000
annually and the funding breakdown is as follows and the City’s funding will come from existing
funds in the City’s Economic Development Fund —2163. Visit Greater Grand Forks and the Grand
Forks Park District have approved the position and their respective funding.

o City of Grand Forks - $20,000-$30,000/Y ear.

o Grand Forks Park District - $20,000-$30,000/Year.

o Visit Greater Grand Forks - $20,000-$30,000/Year.
ASC GMP #3 (four hard courts and athletic performance — building foundations, structure
and enclosure) bids were received on May 12,2026 on 10 trade packages and received 52 bids
across those 10 trade packages, which represents a very strong turnout of over five (5) bids
per package. ASC GMP #3 is $9,0664,534. The ASC Design Development estimate bid
package GMP #4 (four hard courts and athletic performance — building mechanical,
electrical, and interiors) in the amount of $12,497,579. The total estimated ASC Phase II cost
is $22,162,113. (See attached ASC GMP #3, Base Estimate GMP #4, and presentation)
The total ASC cost for Phase I and II is $109,853,975 and is under budget by $146,025 based
on the budget of $110 million. As part of the total cost for the ASC for Phase I and II of
$109,853,975, the total contingency in construction GMPs and Design Development estimate
is $2,589,402. (See attached presentation)
ASC GMP #3 (four hard courts and athletic performance — building foundations, structure,
and enclosure) is approximately 44% of Phase II and GMP #4 (four hard courts and athletic
performance — building mechanical, electrical, and interiors) is approximately 56% of Phase
I1. (See attached presentation)
Approve proceeding to ASC Phase II GMP #4 (four courts and athletic performance —
building mechanical, electrical, and interiors) Construction Development Phase (producing
detailed drawings for building) and Bidding (selecting contractors). ASC GMP #4 is planned
to be bid from August 6 to September 3, 2026, with Committee of the Whole review and
recommendation on September 28 and City Council approval on October 5, 2026. (See
attached presentation)
ASC Phase I substantial completion is scheduled for October 8, 2027 with a grand opening
on November 19, 2027. ASC Phase II substantial completion is scheduled for June 30, 2028,
with a grand opening on July 28, 2028. (See attached presentation)
Approve basic service fee for ASC Phase II construction services in the amount of $337,824,
Phase II Code Required Special Inspections in the amount of $45,200, and Phase II
Audio/Visual Engineering in the amount of $30,000 with JLG. (See attached JLG Service
Proposal)
Approve the necessary modification of the ASC City of Grand Forks/Grand Forks Park
District Operations/Maintenance Agreement incorporating ASC Phase II (See attached
agreement summary and agreement)
The City administration is working on finalizing an agreement on the ASC Deep Dive Well
with UND, UND Aerospace Foundation, and the Grand Forks Park District for City Council
review and approval soon.
The City administration is working on finalizing an agreement on Altru Naming Rights with
Altru and the Grand Forks Park District for City Council review and approval soon.



SUPPORT MATERIALS:

ASC - Courts & Athletic Development Design Development Presentation dated May 26, 2026.
McGough GMP #3 dated May 20, 2026.

McGough Base Estimate GMP #4 dated May 20, 2026.

JLG Service Proposal Altru Sports Complex — Phase 2 dated May 21, 2026.

Summary of ASC City and Park District Operations and Maintenance Agreement.

ASC City and Park District Management & Operating Agreement.





