
Owner: City of Grand Forks

Project: Altru Sports Complex - Phase 2

GSF: 62,381

GMP #3

Estimator: TW
Design Phase: CD Bid Pack #3

Date: 5/20/2026

Description Quantity      Unit Rate Total $ Total %

1 GSF -Existing Conditions - -62,381

2 SF 1.39Sitework 1,134,140 11.74%818,000

3 SF 14.89Substructure 875,707 9.06%58,825

4 GSF 60.26Structure 3,759,084 38.90%62,381

5 SF 56.57Exterior Enclosure 2,101,745 21.75%37,151

6 SF 16.82Roofing 1,000,614 10.35%59,497

7 GSF -Interiors - -62,381

8 GSF -Building Equipment - -62,381

9 GSF -Special Construction - -62,381

10 GSF -Conveying Systems - -62,381

11 GSF -Fire Protection - -62,381

12 GSF -Mechanical - -62,381

13 GSF -Electrical - -62,381

14 GSF -Low Voltage & Special Electrical Systems - -62,381

15 MO -General Conditions - -10

16 MO -Site Services - -10

17 GSF -Weather Conditions - -62,381

18 MO -Hoisting - -10

$/GSFSubtotal of Construction Costs 8,871,290 91.79%142.21

Miscellaneous Costs

19 %Escalation & Supply Chain Management Allowance - 0.00%-

20 %Permit Fees - 0.00%-

21 LSMunicipality Fees (SAC/WAC/CAF) - 0.00%-

22 LSUnemployment Bond 12,000 0.12%1.00

23 LSPre-Construction Services - 0.00%-

24 %Special Taxes - 0.00%-

25 %Subcontractor Default Insurance 105,016 1.09%1.20

26 %Builders Risk Insurance Premium 16,108 0.17%0.20

27 %Performance Bond 72,484 0.75%0.75

28 %Estimating & Design Contingency - 0.00%-

29 %Construction Contingency 272,307 2.82%3.00

30 %General Liability Insurance 88,817 0.92%0.95

31 %Construction Fee 226,513 2.34%2.40

$/GSFGrand Total Construction Costs 9,664,534 100.00%154.93
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Owner: City of Grand Forks

Project: Altru Sports Complex - Phase 2

GSF: 62,381

GMP #3
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Date: 5/20/2026

Description Quantity Unit Rate TotalID #

Sitework 818,000 SF $1.3932 $1,134,140

62,381 0.32GSF 19,994Project Coordination33

4 4,617.49WK 19,994Laborer34

62,381 0.16GSF 10,000Temporary Barriers & Enclosures35

1 10,000.00LS 10,000Temporary Fence and Gate Modifications36

62,381 14.29GSF 891,146Site Clearing & Earthwork37

1 682,646.00LS 682,646Building Earthwork38

1 135,000.00LS 135,000Building Subgrade Corrections39

2,350 10.00SY 23,500Temporary Access Road and Pad Maintenance40

6 1,500.00MO 9,000Snow Removal41

1 20,000.00LS 20,000Dewatering42

6 3,500.00MO 21,000Street Sweeping43

62,381 3.41GSF 213,000Special Foundations44

1 213,000.00LS 213,000Rammed Aggregate Piers45

Substructure 58,825 SF $14.8946 $875,707

62,381 0.32GSF 19,994Project Coordination47

4 4,617.49WK 19,994Laborer48

62,381 13.07GSF 815,082Cast in Place Concrete49

1 795,082.00LS 795,082Building Concrete50

1 20,000.00LS 20,000Dewatering Control51

62,381 0.65GSF 40,631Dampproofing & Waterproofing52

1 38,131.00LS 38,131Foundation Waterproofing53

1 2,500.00LS 2,500Existing Foundation Wall Tie-Ins54

Structure 62,381 GSF $60.2655 $3,759,084

62,381 0.32GSF 19,994Project Coordination56

4 4,617.49WK 19,994Laborer57

62,381 21.92GSF 1,367,226Precast Structural Concrete58

1 1,319,226.00LS 1,319,226Structural Precast59

1 12,000.00LS 12,000Temporary Panel Leave Out60

1 16,000.00LS 16,000Temporary Bracing61

1 20,000.00LS 20,000Erection Overtime62

62,381 38.02GSF 2,371,865Structural Steel Framing63

1 1,691,214.55LS 1,691,215Steel Supply64

1 20,000.00LS 20,000Steel Supply and Install Coordination65

1 10,000.00LS 10,000Countertops and Bench Support Brackets66

1 15,000.00LS 15,000Engineering and Field Measuring67

1 615,650.00LS 615,650Steel Erection68

1 20,000.00LS 20,000Coordination and Detailing69

Exterior Enclosure 37,151 SF $56.5770 $2,101,745

Detailed Estimate
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Owner: City of Grand Forks

Project: Altru Sports Complex - Phase 2
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Description Quantity Unit Rate TotalID #

62,381 0.64GSF 39,987Project Coordination71

9 4,617.49WK 39,987Laborer72

62,381 33.05GSF 2,061,758Wall Panels73

1 1,953,258.00LS 1,953,258Metal Wall Panels74

1 12,500.00LS 12,500Additional Trims and Flashings75

1 16,000.00LS 16,000Weather Proofing Details76

1 80,000.00LS 80,000Phase 2 Enclosure Tie-In77

Roofing 59,497 SF $16.8278 $1,000,614

62,381 0.32GSF 19,994Project Coordination79

4 4,617.49WK 19,994Laborer80

62,381 15.72GSF 980,620Roofing81

1 943,120.00LS 943,120Roofing82

1 10,000.00LS 10,000Fall Protection83

1 20,000.00LS 20,000Temporary Roofing84

1 7,500.00LS 7,500Snow Removal85

Detailed Estimate
05.20.2026  04:17 PM
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