
Owner: City of Grand Forks

Project: Altru Sports Complex - Phase 2

GSF: 62,381

BASE ESTIMATE - BP #4

Estimator: TW
Design Phase: 100% DD

Date: 5/20/2026

Description Quantity      Unit Rate Total $ Total %

1 GSF 1.17Existing Conditions 72,910 0.58%62,381

2 SF -Sitework - -818,000

3 SF -Substructure - -58,825

4 GSF 0.71Structure 44,440 0.36%62,381

5 SF 18.29Exterior Enclosure 679,498 5.44%37,151

6 SF 6.57Roofing 390,732 3.13%59,497

7 GSF 56.44Interiors 3,520,538 28.17%62,381

8 GSF 9.38Building Equipment 584,891 4.68%62,381

9 GSF -Special Construction - -62,381

10 GSF -Conveying Systems - -62,381

11 GSF 3.00Fire Protection 187,143 1.50%62,381

12 GSF 45.25Mechanical 2,822,740 22.59%62,381

13 GSF 11.65Electrical 726,739 5.82%62,381

14 GSF 6.40Low Voltage & Special Electrical Systems 399,238 3.19%62,381

15 MO 138,571.82General Conditions 1,385,718 11.09%10

16 MO 13,589.10Site Services 135,891 1.09%10

17 GSF 2.50Weather Conditions 155,953 1.25%62,381

18 MO 13,531.24Hoisting 135,312 1.08%10

$/GSFSubtotal of Construction Costs 11,241,743 89.95%180.21

Miscellaneous Costs

19 %Escalation & Supply Chain Management Allowance 98,927 0.79%0.88

20 %Permit Fees 95,415 0.76%0.43

21 LSMunicipality Fees (SAC/WAC/CAF) - 0.00%-

22 LSUnemployment Bond 12,000 0.10%1.00

23 LSPre-Construction Services - 0.00%-

24 %Special Taxes - 0.00%-

25 %Subcontractor Default Insurance 114,947 0.92%1.20

26 %Builders Risk Insurance Premium 20,829 0.17%0.20

27 %Performance Bond 93,732 0.75%0.75

28 %Estimating & Design Contingency 233,552 1.87%2.00

29 %Construction Contingency 178,667 1.43%1.50

30 %General Liability Insurance 114,853 0.92%0.95

31 %Construction Fee 292,912 2.34%2.40

$/GSFGrand Total Construction Costs 12,497,579 100.00%200.34

Estimate Summary
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Owner: City of Grand Forks

Project: Altru Sports Complex - Phase 2

GSF: 62,381

BASE ESTIMATE - BP #4

Estimator: TW
Design Phase: 100% DD

Date: 5/20/2026

Description Quantity Unit Rate TotalID #

Existing Conditions 62,381 GSF $1.1732 $72,910

62,381 1.17GSF 72,910Temporary Barriers & Enclosures33

6 1,160.75EA 6,965Sticky Mats34

601 3.79SF 2,275Temporary Floor Protection35

601 1.33SF 801Temporary Protection Maintenance & Demo36

824 13.32SF 10,974Temporary Interior Walls - Hard37

824 2.30SF 1,896Temporary Wall Maintenance & Demo38

1 50,000.00LS 50,000Temporary Building Egress39

Structure 62,381 GSF $0.7140 $44,440

62,381 0.71GSF 44,440Applied Fireproofing41

2,020 22.00SF 44,440Spray Applied Fireproofing (FR PRF-10)42

Exterior Enclosure 37,151 SF $18.2943 $679,498

62,381 0.03GSF 2,047Construction Clean & Waste Management44

2,408 0.85SF 2,047Final Window Washing45

62,381 4.40GSF 274,500Cold Formed Metal Framing46

7,135 18.00SF 128,4306" Cold Formed Metal Framed Wall (XA5)47

226 20.00SF 4,5206" Cold Formed Metal Framed Wall - 1Hr Rated (XA5.1)48

250 18.00SF 4,5006" Cold Formed Metal Framed Wall (XA6)49

5,510 19.00SF 104,6906" Cold Formed Metal Framed Wall (XA8)50

1,618 20.00SF 32,360Cold Formed Metal Framed Lighting Alcove51

62,381 0.10GSF 6,316Metal Fabrications52

37,151 0.17SF 6,316Miscellaneous Metals53

62,381 0.68GSF 42,228Rough Carpentry54

2,346 18.00LF 42,228Blocking & Backing - Exterior Wall55

62,381 0.19GSF 11,828Expansion Control56

57 207.50LF 11,828Expansion Joint Metal Cover & Compressible Filler (EXP
JT-1)

57

62,381 0.44GSF 27,150Doors, Frames, & Hardware58

6 2,800.00EA 16,800Exterior Door Materials59

6 400.00EA 2,400Receive, Sort, & Distribute60

2 400.00EA 800Single HM Door Frame Install61

2 600.00EA 1,200Double HM Door Frame Install62

6 600.00EA 3,600HM Door & Hardware Install63

5 470.00EA 2,350Panic Device Install Premium64

62,381 0.29GSF 18,300Specialty Doors65

1 18,300.00EA 18,300Coiling Overhead Door 12'-0" x 10'-0" (OHC)66

62,381 4.75GSF 296,230Entrances, Storefronts, & Curtain Wall67

7 5,500.00EA 38,500Aluminum Door, Frame & Hardware68

2 3,500.00EA 7,000Automatic Door Operators69

10 1,200.00EA 12,00018' Painted Aluminum Mullion Cap70

Detailed Estimate
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GSF: 62,381
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Date: 5/20/2026
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866 70.00SF 60,620Aluminum Storefront - Insulated Glass (INSUL GL-1)71

1,002 105.00SF 105,210Aluminum Curtain Wall - Insulated Glass (INSUL GL-1)72

540 135.00SF 72,900Aluminum Curtain Wall - Solera (INSUL GL-2)73

62,381 0.01GSF $900.00Painting & Coatings74

6 150.00EA 900Paint HM Doors & Frames75

Roofing 59,497 SF $6.5776 $390,732

62,381 6.26GSF 390,732Rough Carpentry77

6,158 18.00LF 110,844Blocking 78

12,530 14.00SF 175,420Parapet Plywood79

8,036 13.00SF 104,468Roof Parapet Rigid Insulation80

Interiors 62,381 GSF $56.4481 $3,520,538

62,381 0.93GSF 58,129Project Coordination82

12 4,844.05WK 58,129Labor Foreman83

62,381 0.51GSF 31,744Polished Concrete84

3,382 4.75SF 16,065Polished Concrete (PCONC-1)85

1,647 5.75SF 9,470Colored Concrete (SCONC-3, 4)86

6,209 1.00SF 6,209Sealed Concrete (CSLR-1)87

62,381 0.11GSF 6,896Masonry88

21 20.75SF 4364" CMU Partition (M4)89

278 23.24SF 6,4616" CMU Partition (M6)90

62,381 0.21GSF 13,100Metal Fabrications91

62,381 0.21GSF 13,100Miscellaneous Metals92

62,381 0.78GSF 48,391Rough Carpentry93

421 18.00LF 7,569Backing94

2,176 17.00LF 36,992Blocking95

212 10.00SF 2,120Plywood Wall Mounting Surface96

95 18.00LF 1,710OFCI Specialties, Equipment, & Furnishings Backing97

62,381 2.59GSF 161,600Finish Carpentry & Casework98

21 1,000.00LF 21,0008' Tall Custom Casework (PLAM-1)99

39 350.00LF 13,650Bar Counter (WDT-1)100

21 1,200.00LF 25,200Concession Casework (PLAM-1)101

10 1,200.00LF 12,000Control Desk Casework (PLAM-1)102

28 500.00LF 14,000Custom Built In Seating (PLAM-1)103

8 400.00LF 3,200Gym Storage Base Cabinets (PLAM-1)104

31 350.00LF 10,850Vanity (PLAM-2)105

49 100.00LF 4,900Solid Surface Sills F&I106

31 400.00LF 12,400Base Cabinets (PLAM-1)107

3 550.00LF 1,650Tall Storage Cabinets (PLAM-1)108

232 150.00SF 34,800Solid Surface Countertops F&I (SSM-1)109

Detailed Estimate
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53 150.00SF 7,950Solid Surface Countertops F&I (SSM-2)110

62,381 0.50GSF 31,191Firestopping111

62,381 0.50GSF 31,191Head of Wall & Penetrations Firestopping112

62,381 0.30GSF 18,714Joint Sealants113

62,381 0.30GSF 18,714Interior Caulking114

62,381 0.10GSF 6,474Expansion Control115

66 62.25LF 4,109Expansion Joint Covers - Walls116

29 41.50LF 1,204Expansion Joint Covers - Ceilings117

28 41.50LF 1,162Expansion Joint Covers - Floors118

62,381 1.82GSF 113,750Doors, Frames, & Hardware119

24 3,300.00EA 79,200Interior Door Materials Supply (WD)120

24 400.00EA 9,600Receive, Sort, & Distribute121

18 400.00EA 7,200Single HM Door Frame Install122

3 600.00EA 1,800Double HM Door Frame Install123

17 600.00EA 10,200HM Door & Hardware Install124

7 650.00EA 4,550Wood Door & Hardware Install125

24 50.00EA 1,200Final Door Adjustment126

62,381 0.33GSF 20,800Specialty Doors127

2 10,400.00EA 20,800Glass Sectional Overhead Door 10'-0" x 8'-0"128

62,381 5.64GSF 351,760Interior Glass & Glazing129

2 3,500.00EA 7,000Auto Door Operators130

2,011 60.00SF 120,660Storefront - Aluminum Framed131

144 400.00SF 57,600Storefront - Aluminum Framed - Fire Rated (FR GL-1)132

17 4,500.00EA 76,500Aluminum Door, Frame, & Hardware133

6 15,000.00EA 90,000Aluminum Door, Frame, Hardware - 90 Min Rated134

62,381 9.58GSF 597,344Gypsum Board135

10,609 12.00SF 127,3083 5/8" Gypsum Partition [A4]136

1,918 14.00SF 26,8523 5/8" Gypsum Partition - 2 Layers Gyp [A4.A2]137

3,266 15.00SF 48,9906" Gypsum Partition [A6]138

687 17.00SF 11,6796" Gypsum Partition - 2 Layers Gyp  [A6.A2]139

1,542 17.00SF 26,2148" Gypsum Partition [A8]140

2,339 9.00SF 21,0513 5/8" Furred Gypsum Wall [F4]141

2,894 11.00SF 31,8343 5/8" Furred Gypsum Wall [F4.A]142

989 12.00SF 11,8683 5/8" Furred Gypsum Wall - 2 Layers Gyp [F4.A.2]143

496 14.00SF 6,9446" Furred Gypsum Wall  [F6]144

295 15.00SF 4,4258" Furred Gypsum Wall  [F8]145

473 13.00SF 6,1493 5/8" Gypsum Partition [P4]146

138 17.00SF 2,3466" Gypsum Partition [P6]147

5,474 20.00SF 109,4806" Shaft Wall Gypsum Partition [S6.2B]148

2,174 4.00SF 8,696Tile Backer Board Premium149
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4,183 4.00SF 16,732Level 5 Finish Premium150

2,277 18.00SF 40,986Gypsum Ceilings151

467 22.00SF 10,274Gypsum Ceilings - Acoustic Hanging152

768 19.00SF 14,592Horizontal Soffits153

3,496 19.00SF 66,424Vertical Soffits154

9 500.00EA 4,500Access Panels155

62,381 1.11GSF 69,483Tile156

321 14.00SF 4,494Quarry Tile Floor (QT-1)157

86 12.00LF 1,032Quarry Tile Base (QTB-1)158

755 19.00SF 14,345Porcelain Tile Floor (T-15, 16)159

80 16.00LF 1,280Tile Base (TB-2)160

2,037 20.00SF 40,740Porcelain Tile Walls (T-1)161

137 24.00SF 3,288Porcelain Tile Walls (T-2)162

1,076 4.00SF 4,304Floor Preparation163

62,381 12.40GSF 773,636Acoustical Treatments & Ceilings164

2,362 5.50SF 12,991Acoustic Ceiling Tile (ACT-1)165

2,254 155.00SF 349,370Acoustical Ceiling Baffles (ACTB-1)166

9,840 32.00SF 314,880Sound Absorbing Panels (SAP-1 to SAP-13)167

1,483 65.00SF 96,395Linear Wood Look Ceiling Tile (WCT-2)168

62,381 9.49GSF 592,254Wood Flooring169

37,584 15.50SF 582,552Wood Athletic Flooring (WDAF-1)170

693 14.00LF 9,7026" Vented Rubber Base (RBV-1)171

62,381 2.57GSF 160,574Carpet & Resilient Flooring172

1,100 7.00SF 7,700Milliken Carpet Tile (CPT-4)173

1,603 7.00SF 11,221J&J Carpet Tile (CPT-6)174

5,672 19.50SF 110,604Performance Beast Plus Resilient Athletic Flooring
(RAF-5)

175

1,320 18.50SF 24,420Bounce 2 Motivate Resilient Athletic Flooring (RAF-7)176

1,894 3.50LF 6,629Resilient Base (RB-1)177

62,381 4.45GSF 277,558Painting & Coatings178

38 200.00EA 7,600Paint HM Doors & Frames179

83,124 0.90SF 74,812Paint Walls180

2,275 1.75SF 3,981Paint Ceilings181

55,661 2.50SF 139,153Dry Fall Paint182

12 500.00EA 6,000Painted Court Numbers183

4,183 11.00SF 46,013Digital Wall Graphic (WC-8, 9, 10, 11)184

62,381 0.48GSF 30,000Signage185

1 30,000.00LS 30,000Interior Signage Allowance (SIGN-1)186

62,381 0.46GSF 28,550Compartments & Cubicles187

10 2,700.00EA 27,000Toilet Partitions (TOILET COMP-40)188

2 700.00EA 1,400Urinal Screens (COMP-1)189
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Date: 5/20/2026
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1 100.00EA 100Curtain Rod (ROD-1)190

1 50.00EA 50Shower Curtain (SH-1)191

62,381 0.59GSF 36,500Partitions192

1 36,500.00EA 36,500Operable Partition 28'-3" x 11''6"193

62,381 0.18GSF 11,320Wall Protection194

46 100.00EA 4,600Corner Guards195

672 10.00SF 6,720Fiberglass Reinforced Panels (FRP-1)196

62,381 0.30GSF 18,430Toilet & Bath Accessories197

7 120.00EA 84018" Grab Bar (GB-18)198

7 130.00EA 91036" Grab Bar (GB-36)199

7 140.00EA 98042" Grab Bar (GB-42)200

1 700.00EA 700Semi Recessed Waste Receptacle (WR-3)201

3 1,200.00EA 3,600Baby Changing Station (BCS-1)202

21 50.00EA 1,050Coat Hooks (HK-1)203

1 500.00EA 500Folding Shower Seat204

9 400.00EA 3,600Framed Mirrors (MIR-50)205

5 200.00EA 1,000Paper Towel Dispenser (PTD)206

11 125.00EA 1,375Sanitary Napkin Dispenser (ND-1)207

13 75.00EA 975Soap Dispenser (SP-1)208

13 200.00EA 2,600Toilet Paper Dispenser (TP-2)209

2 150.00EA 300Utility Shelf and Mop Holder210

62,381 0.03GSF 2,100Safety & Fire Protection Specialties211

6 350.00EA 2,100Fire Extinguisher Cabinets (FCAB-1)212

62,381 0.50GSF 31,500Lockers213

15 500.00EA 7,5001'-0" x 1'-0" Phenolic Locker214

20 700.00EA 14,0002'-6" x 1'-0" Phenolic Locker215

12 800.00EA 9,6002'-6" x 1'-6" Phenolic Locker216

4 100.00LF 400Locker Room Benches (WPC-1)217

62,381 0.21GSF 12,900Window Treatments218

645 20.00SF 12,900Window Treatments (WT-1)219

62,381 0.25GSF 15,840Entrance Mats220

288 55.00SF 15,840Floor Mat System (FLR MAT-1)221

Building Equipment 62,381 GSF $9.38222 $584,891

62,381 0.39GSF 24,220Project Coordination223

5 4,844.05WK 24,220Labor Foreman224

62,381 8.99GSF 560,671Athletic & Recreational Equipment225

24 8,000.00EA 192,000Basketball Backboards226

10,461 11.00SF 115,071Gym Divider Curtains (GYMCRTN-1)227

4 18,000.00EA 72,000Scoreboards 4'-0" x 8'-0"228

24 2,000.00EA 48,000Shot Clocks229

Detailed Estimate
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8 14,000.00EA 112,000Ceiling Suspended Volleyball Net230

72 300.00EA 21,600Wall Padding (WALL PAD-1)231

Fire Protection 62,381 GSF $3.00232 $187,143

62,381 3.00GSF 187,143Fire Protection233

62,381 3.00GSF 187,143Wet Fire Suppression System234

Mechanical 62,381 GSF $45.25235 $2,822,740

62,381 17.00GSF 1,060,477Plumbing236

62,381 16.00GSF 998,096Plumbing & Hydronics237

62,381 1.00GSF 62,381Insulation238

62,381 28.25GSF 1,762,263HVAC239

62,381 19.00GSF 1,185,239Ventilation240

62,381 2.50GSF 155,953Insulation241

62,381 6.00GSF 374,286Temperature Controls242

62,381 0.75GSF 46,786Testing & Balancing243

Electrical 62,381 GSF $11.65244 $726,739

62,381 11.65GSF 726,739Electrical245

62,381 7.00GSF 436,667Lighting & Lighting Control246

62,381 1.90SF 118,524Power247

62,381 2.45GSF 152,833Service Riser248

62,381 0.30GSF 18,714Equipment Power249

Low Voltage & Special Electrical Systems 62,381 GSF $6.40250 $399,238

62,381 3.75GSF 233,929Communications251

62,381 3.75GSF 233,929Communications252

62,381 2.65GSF 165,310Electronic Safety & Security253

62,381 2.65GSF 165,310Safety & Security254

General Conditions 10 MO $138,571.82255 $1,385,718

62,381 19.20GSF 1,197,908Project Management256

43 1,107.60WK 47,959Project Executive257

43 3,536.00WK 153,109Senior Project Manager258

43 4,534.40WK 196,340Project Engineer259

43 4,534.40WK 196,340Project Engineer260

43 6,988.80WK 302,615Superintendent261

43 3,078.40WK 133,295Assistant Superintendent262

43 665.60WK 28,820Safety Manager263

43 357.76WK 15,491Project Accountant264

43 349.44WK 15,131Project Coordinator265

43 2,512.91WK 108,809Labor Foreman266

62,381 0.11GSF 6,830Travel & Relocation Expenses267

Detailed Estimate
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43 100.00WK 4,330Staff Travel268

1 2,500.00LS 2,500Trip Expenses269

62,381 2.90GSF 180,980Construction Facilities270

10 4,365.08MO 43,651Triple Wide Mobile Office 36'x60'271

1 8,000.00EA 8,000Trailer Relocation272

1 5,000.00EA 5,000Mobile Office Temporary Electric Hook Up273

12 5,362.50MO 64,350Temp Utility Consumption274

1 5,362.50EA 5,363Midco Modifications275

10 429.00MO 4,290Internet & Phone Service Fees276

10 134.06MO 1,341Office Supplies277

10 350.00MO 3,500Copy Machine, Toner, & Maintenance278

10 3,432.00MO 34,320Temporary Toilets - Field - 1 per 10 People279

10 214.50MO 2,145Water & Cups280

10 451.07MO 4,5118'x20' Storage Shed281

10 451.07MO 4,5118'x20' Lunch Shed282

Site Services 10 MO $13,589.10283 $135,891

62,381 0.38GSF 23,691Other Administrative Expenses284

10 450.00MO 4,500Mobile Phone Airtime Charges285

10 250.00MO 2,500iPads & 4G Service286

10 1,669.07MO 16,691PM Software & Document Management287

62,381 0.41GSF 25,819Project Identification & Safety288

10 536.25MO 5,363Safety General - First Aid Boxes, Hardhats, Gloves,
Eyeware

289

119 16.75LF 1,993Openings & Perimeter Toe Boards290

10 624.00MO 6,240Retractable Lifeline Lanyards291

4 3,056.00MO 12,224Raptor Mobile Fall Cart292

62,381 0.38GSF 24,000Surveying & Layout293

1 24,000.00LS 24,000Surveying & Layout294

62,381 1.00GSF 62,381Construction Clean & Waste Management295

62,381 1.00GSF 62,381Final Clean296

Weather Conditions 62,381 GSF $2.50297 $155,953

62,381 2.50GSF 155,953Temporary Barriers & Enclosures298

62,381 2.50GSF 155,953Weather Conditions299

Hoisting 10 MO $13,531.24300 $135,312

62,381 2.17GSF 135,312Construction Aids & Equipment301

8 16,914.05MO 135,312Telescopic Forklift & Part-Time Operator302
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