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PROPOSAL 005
PROPOSAL SUBMITTED TO TODAY’S DATE DATE OF PLANS/PAGE #’S

PHONE NUMBER EMAIL JOB NAME

ADDRESS, CITY, STATE, ZIP JOB LOCATION

Sixty Eight Thousand Five Hundred Hundred Sixty Three Dollars and 57/100 ($ )

Payment as follows: Progress payments

30 days.

Date of Acceptance

Lee Estad   EAPC 4/15/2026 11/3/2025

701-775-3000 Lee.Estad@eapc.net Grand Forks Police Station Renovation

3100 DeMers Avenue. Grand Forks, ND 58201 122 S 5th St. Grand Forks, ND 58201

DCI Labor    180 hours @ $58/hr  $      10,440.00 
DCI Materials  $        2,164.00 

OH&P 5%  $        2,574.71 

Taping  $        5,610.00 

Diversified Contractors Inc. hereby proposes to provide material, equipment and labor to 
complete EAPC ASI-001 2nd floor additional scope.

TCH  $      15,500.00 

Great Plains Flooring  $      23,234.26 

Authorized 
Signature

Note: this proposal may be 
withdrawn by us if not accepted 
within

OH&P 15%  $        1,890.60 

We propose hereby to furnish material and labor – complete in accordance with above specifications for the sum of:

68,563.57      

Signature

ACCEPTANCE OF PROPOSAL The above prices, specifications 
and conditions are satisfactory and are hereby accepted.  You 
are authorized to do the work as specified. Payment will be 
made as outlined above.

Signature

DM Acoustics

Painting  $        4,675.00 

 $        2,475.00 

All material is guaranteed to be as specified. All work to be completed in a substantial workmanlike manner according to specifications submitted, per standard practices.
Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the
estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are
fully covered by Workmen’s Compensation Insurance. If either party commences legal action to enforce its rights pursuant to this agreement, the prevailing party in said
legal action shall be entitled to recover its reasonable attorney’s fees and costs of litigation relating to said legal action, as determined by a court of competent jurisdiction.
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CHANGE ORDER REQUEST (PROPOSAL) 
 

Project: G r a n d  F o r k s  P o l i c e  S t a t i o n  R e n o v a t i o n   

Change Order Request Number: 01.1 (1st Revision)  

 

ATT: Eli Olson                                                                                                                                              Date: A p r i l  1 5 t h ,  2 0 2 6  

 

 

 

This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to 

proposed modifications to the Contract Documents based on Proposal Request No. 

 

 

Great Plains Flooring is submitting this Change Order per the pricing request for ASI #001 issued by the Architect. ASI #001 

includes all new floor finishes and rubber base on the Second Floor of the Grand Forks Police Station. 

 

Material 

• CPT-1 Philadelphia Commercial Unscripted (507 Stand Up Comedy, 24” x 24”): 495 SY  

• LokWorx 3000 Carpet Tile Adhesive: 5 – 4-gallon pails  

• RB-1 Tarkett 4” Cove Base VL4 (Cool Metal): 11 – 120 LF rolls  

• Standard Cove Base Adhesive: 22 tubes  

 

Labor 

• Minor floor preparation (any preparation beyond minimal will be charged on a per-bag basis for feather finish or self-

leveling materials)  

• Carpet tile installation   

• Rubber base (RB-1) installation  

• Office overhead  

 

Clarifications 

 

This pricing includes: 

• An additional mobilization  

• Minimal subfloor preparation  

• Installation of all specified flooring materials and transitions  

• Applicable taxes and freight  

 

Please review our proposal for ASI #001 and return with a signature. Upon acceptance of this Change Order, Great Plains 

Flooring will proceed with ordering the associated materials. 

 

 

 

 

 

  



Does Proposed Change involve a change in Contract Sum? Yes/No [Increase]  [Decrease] $23,234.26  

Does Proposed Change involve a change in Contract Time? Yes/No [Increase]  [Decrease] No  

 

 

 

Signed by:   Date:   

 



Twin
City
Hardware

3031 Thunder Road
Fargo, ND 58104

Phone 701-232-5790
Fax 701-232-5794

Change Order Request #03
TO: DATE:

TCH CONTRACT NO.:
ATTN: PROJECT NAME:

Phone: PROJECT LOCATION:
Email:

DIversified Contractors, Inc.
PO Box 10506
Fargo, ND 58106
Eli Olson Grand Forks Police Station Renovation
701-361-6681 122 S. 5th Street

Grand Forks, ND 58201

2 - HM FRAMES
4 - PLAIN SLICED RED OAK - 45 MIN - CUSTOM FINISHED
1 LOT OF HARDWARE - SEE ATTACHMENT

**INCLUDES FREIGHT**

April 7, 2026

CN109710

Eli@diversifiedcontractorsinc.net

This Change Order must be signed by a representative of said company & returned to TCH via fax or email before additional
material will be shipped or labor performed. This protects both parties and, in most cases, is required by the contract or your home
office. This quotation is subject to revision if not accepted within 60 days.

Respectfully submitted,

Tom Dvorak, DHT
Project Manager

The person signing above acknowledges they are a certified representative of the above listed company with full authority to
execute this change order. By signing this change order the above listed company agrees to payment of said Change Order per
TCH's credit terms.  The person also acknowledges that changes to scope may delay delivery dates as lead times vary based on
product availability.  All order information, as well as this Change Order Form, must be given to Twin City Hardware with enough
time to adhere to lead time requirements, order entry time, shipping time, and workload.  Failure to do so absolves Twin City
Hardware of any additional costs incurred due to shipment delays.  By accepting this correspondence of change, the person also
accepts all terms noted on this form, or on any form related to this change, including form of said company accepting the change.

If you have any questions, please call me direct at or email at

The current lead time for product on this change order is: working days upon written acceptance, which is required, to
maintain quoted price, otherwise price and/or delivery date will be affected.  The acceptance of this change order may or may not cause
delays in your project timeline, depending on the type of change involved**

ASI #01 $15,500.00

Amount This Change Order... $15,500.00

Notes and Exclusions:

Accepted by

TWIN CITY HARDWARE
Signed

Printed Name
Title By
Date

Alternates:

xxx

ADD )

) Includes Tax of 7.25%

**All prices are confidential and are the property of TCH. Freight F.O.B. destination. Any changes to project documents may affect the price. All changes will be
required to have an executed change order signed by all parties prior to any material being released to jobsite. Back charges for work performed without prior
written authorization from TCH will not be accepted. This quotation is subject to change if not accepted in writing within 30 days. TCH is a material supplier, no
retainage will be accepted.
**Payment Terms are net 30 days from date of invoice. Your FINANCE CHARGE is computed by a single periodic rate of 1.5% which is an ANNUAL
PERCENTAGE RATE of 18% applied to your "previous balance without deducting current payments and/or credits appearing on the face of the statement." Buyer
expressly agrees to pay all of Seller's costs, expenses, and attorneys' fees incurred for enforcement of collection of any amount due Seller under this agreement.
Venue is Washington County, MN.

701-371-1285 tdvorak@tchco.com

(COMPANY NAME)



HARDWARE SCHEDULE

Filtered By Area(s): ASI 01

Mark KeyGroup Qty Mode Description Location HandSize  / Material / Rating Deg
Act/InAct

Heading 245 + 246

245 1 PR RHRADOORS 3-0/3-0 x 7-0 x 1 3/4 90/90

45PP Door/45 MIN Frame

WD Door/ HMF Frame

 FROM 

246 1 PR RHRADOORS 3-0/3-0 x 7-0 x 1 3/4 90/90

45PP Door/45 MIN Frame

WD Door/ HMF Frame

 FROM 

MfgrQty UM Type Description Finish

2 Openings - Each to receive:
Attached

To

245 + 246Arch Set Name:

6 EA IVEHINGE, 4 1/2, STD WT 6525BB1 X 4.5 X 4.5 BOTH

1 EA VONSVR EXIT DEVICE LEVER,
BLANK ESCUTCHEON -
FIRE EXIT DEVICE

US26D9927L-BE-F X 996L-BE(#06) X 499F X 3-0 X 84 H X LBR ACT

1 EA VONSVR EXIT DEVICE LEVER,
BLANK ESCUTCHEON -
FIRE EXIT DEVICE

US26D9927L-BE-F X 996L-BE(#06) X 499F X 3-0 X 84 H X LBRAFL INACT

2 EA LCNCLOSER, PARALLEL ARM 6894041.CYLDEL.EDA.689.WMS BOTH

2 EA LCNELECTROMAGNETIC
HOLDER

689SEM7850.689

1 EA REEGASKETING B797B-21
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Submitted By:  TOM DVORAK, DHT

TWD51227

Control No.51227 (CN109710)

GRAND FORKS POLICE STATION RENOVATION

Fax:  701-232-5794

58104NDFARGO

3031 THUNDER RD S

TWIN CITY HARDWARE

April 09, 2026

Tel:  701-232-5790




