APPROVED

Proj # E;t‘
8265.02 16
8265.03 17
8265.05 10
8403 44
8525 25
8567.01 37
8569 43
8577 3
8577.01 1
8703 20
8703.01 9

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

Estimate Summary

For payment dates between 05/01/2026 - 05/31/2026

Description

Vail Circle Storm Sewer Impr - PS
#186 & Upgrade #182 & #188

Vail Circle Pump Station #186
(general contract)

Pump Station #186 Forcemain

WWTF Phase | Improvements

Greenway Floodwall Entrance
Renovation

SED Flood Protection System
Master Planning

WWTF Phase Il Improvements

Watermain for Peony Addn & Hwy
81 Area, Phase 3

Watermain for Peony Addn & Hwy
81 Area, Phase 3

Sanitary Sewer for Korynta-Lemm
6th Resubdivision

Sanitary Sewer for Korynta-Lemm
6th Resubdivision

Contractor

SUN ELECTRIC, INC.

ICS, INC.

TAGGART CONTRACTING
INC.

Advanced Engineering

Houston Engineering

Advanced Engineering

Advanced Engineering

Advanced Engineering

TAGGART CONTRACTING
INC.

CPS, Ltd

MEYER CONTRACTING

****Contract Price DOES NOT include cost for reimbursables

Original Contract

$1,275,000.00

$5,094,600.00

$3,934,233.00

$1,022,000.00

$49,713.00

$568,670.00

$5,120,000.00

$227,490.00

$1,406,401.00

$66,200.00

$928,722.38

Current Contract

$1,311,823.66

$5,123,366.50

$4,301,587.51

$1,933,000.00

$690,012.00

$1,192,360.00

$9,619,772.00

$227,490.00

$1,406,401.00

$158,200.00

$937,173.06

Previous Payments

$1,239,712.78

$5,020,899.16

$4,035,538.56

$1,858,512.58

$496,972.85

$1,100,304.73

$7,400,406.54

$99,192.88

$0.00

$150,066.79

$843,652.94

Net Due This
Estimate

$59,032.06

$76,850.50

$197,496.44

$14,580.00

$10,831.00

$22,704.25

$100,391.05

$18,101.32

$276,997.00

$1,408.75

$3,539.04

Retain

1%

1%

1%

5%

1/5


bsalwey
Approved


Proj # E;t‘
8704 21
8704.01 9
8705 23
8705.01 9
8706.01 34
8706.02 35
8706.04 6
8707.01 24
8707.02 19
8707.03 19
8707.04 2
8707.05 1
8707.06 1

Description

Watermain for Korynta-Lemm 6th
Resubdivision

Watermain for Korynta-Lemm 6th
Resubdivision

Storm Sewer for Korynta-Lemm 6th
Resubdivision

Storm Sewer for Korynta-Lemm 6th
Resubdivision

Stormwater Pond for
Korynta-Lemm 6th Resubdivision

Pump Station & Forcemain for
Korynta-Lemm 6th Resubdivision

Pump Station & Forcemain for
Korynta-Lemm 6th Resubdivision
(General)

Paving/Street Lights for
Korynta-Lemm 6th Resub (17th Ave
N)

Paving/Street Lights for
Korynta-Lemm 6th Resub (N 55th
St)

Paving/Street Lights for
Korynta-Lemm 6th Resub (N 52nd
St)

Paving/Street ILights for
Korynta-Lemm 6th Resub (17th Ave
N)

Paving /Street Lights for
Korynta-Lemm 6th Resub (N 55th
St)

Paving /Street Lights for
Korynta-Lemm 6th Resub (N 52nd
St)

Contractor

CPS, Ltd

MEYER CONTRACTING

CPS, Ltd

MEYER CONTRACTING

CPS, Ltd

CPS, Ltd

MEYER CONTRACTING

CPS, Ltd

CPS, Ltd

CPS, Ltd

GOWAN CONSTRUCTION

GOWAN CONSTRUCTION

GOWAN CONSTRUCTION

Original Contract

$62,000.00

$1,019,588.26

$155,000.00

$2,138,190.17

$370,000.00

$229,500.00

$1,605,660.72

$164,300.00

$65,600.00

$44,300.00

$1,987,971.13

$880,954.93

$575,406.30

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Current Contract

$135,800.00

$1,045,007.79

$264,700.00

$2,138,190.17

$482,500.00

$397,500.00

$1,645,701.17

$252,700.00

$128,900.00

$105,000.00

$1,987,971.13

$880,954.93

$575,406.30

Previous Payments

$133,673.54

$907,828.32

$248,286.19

$1,899,717.69

$336,561.97

$337,953.17

$1,632,176.47

$217,739.10

$98,600.95

$79,249.70

$201,176.35

$0.00

$0.00

Net Due This
Estimate

$490.00

$45,693.52

$290.00

$7,001.01

$4,911.25

$857.50

$5,978.27

$7,347.50

$1,282.50

$730.00

$323,406.32

$319.08

$59,302.36

Retain

5%

5%

5%

2/5



Proj # E;t‘
8795 10
8824 26
8849 3
8850 9
8881 7
8882 2
8921 17

8921.01 12
8922 5
8928 18

8928.01 8
8959 8
8959 9

Description

Road Improvements on 70th Ave.
North (N Washington - Epitome)

Altru Sports Complex Scope &

Schematic Design

47th Ave. South Storm Sewer
(Columbia - 34th) ALTERNATE

#1-RCP Pipe

47th Ave. South Paving & Street
Lights (S Columbia - S 34th St.)

2025 Concrete Street Repairs

2025 Subdivision Concrete Rehab

Hwy 81 & Associated Area Sanitary

Sewer, Phase 3

Hwy 81 & Associated Area Sanitary

Sewer, Phase 3

Hwy 81 & Associated Area Sanitary

Sewer, Phase 4

Upgrade LS #21 & #33

Upgrade LS #21 & #33

Preliminary Engineering for S 48th
St and S 42nd St (32nd Ave S to

62nd Ave S)

Preliminary Engineering for S 48th
St and S 42nd St (32nd Ave S to

62nd Ave S)

Contractor

Bolton & Menk Inc.

JLG Architects

ROBINSON EXCAVATING

Houston Engineering,
Inc.

UNITED CRANE &
EXCAVATION

UNITED CRANE &
EXCAVATION

WFW

MOLSTAD EXCAVATING

WFW

WFW

SUN ELECTRIC, INC.

Houston Engineering

Houston Engineering

Original Contract

$428,509.07

$1,697,661.51

$1,168,103.72

$49,959.00

$209,916.00

$63,811.00

$256,494.00

$2,597,538.75

$209,560.00

$206,846.00

$410,120.00

$349,033.98

$349,033.98

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Current Contract

$428,509.07

$8,241,278.42

$1,168,103.72

$49,959.00

$225,263.00

$63,811.00

$314,219.00

$3,412,028.75

$209,560.00

$215,781.49

$410,120.00

$349,033.98

$349,033.98

Previous Payments

$262,426.03

$7,632,601.90

$325,492.05

$45,762.00

$212,749.15

$13,672.80

$296,605.00

$3,017,589.21

$14,086.25

$178,528.57

$373,371.79

$112,671.57

$120,210.26

Net Due This
Estimate

$37,387.89

$197,761.81

$452,084.68

$3,954.00

$12,513.15

$1,519.20

$17,535.00

$235,200.00

$3,000.00

$2,791.25

$21,874.62

$7,538.69

$4,826.04

Retain

FINAL

FINAL

5%

10%

3/5



Proj # E;t‘
8965 2
8966 6
8977 6

8984.04 4

8984.05 4
8989 6
9002 2
9048 1
9060 1
9065 5
9077 1
9078 3
9082 5

Description

N 69th St. Forcemain Analysis

Sanitary Sewer for S 34th St. & S
30th St. (45th-47th Ave S)

Lift Station #27 Service Area
Report

Police Building Remodel

Police Building Remodel

Gateway Dr & Columbia
Intersection Improvements

2026 Inlet Protection Services

Street and Storm Sewer Repair on
2400 Block of Columbia Road

Reconstruct 17th Ave S (S Columbia
Rd - S 20th St)

Upgrade LS #5

2026 Flood Protection & Structural
Engineering General Services

2026 Stormwater General Services

Stormwater Pond for Birkholz’s 8th
Addition

Contractor

WFW

ROBINSON EXCAVATING

WFW

Diversified Contractors

Custom Aire Inc

Houston Engineering,
Inc.

MIDWEST PLANNING LLC

STRATA CORPORATION

OPP CONSTRUCTION

WFW

Houston Engineering

Advanced Engineering

CPS, Ltd

Original Contract

$10,000.00

$220,753.60

$36,745.00

$481,400.00

$402,790.00

$320,952.86

$48,268.80

$397,599.10

$2,333,024.70

$216,520.00

$49,894.00

$50,000.00

$149,300.00

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Current Contract

$10,000.00

$232,297.60

$36,745.00

$481,400.00

$402,790.00

$320,952.86

$48,268.80

$397,599.10

$2,337,824.70

$216,520.00

$49,894.00

$50,000.00

$149,300.00

Previous Payments

$1,225.00

$183,093.84

$26,406.25

$162,540.00

$390,657.85

$117,991.48

$21,242.52

$0.00

$0.00

$57,309.00

$0.00

$3,460.00

$50,322.55

Net Due This
Estimate

$250.00

$18,563.40

$312.50

$57,590.00

$38,773.43

$28,994.23

$5,495.04

$14,295.82

$90,473.40

$375.00

$14,683.50

$11,936.39

$14,845.07

Retain

10%

4/5



Proj # E;t‘ Description
9085 1 2026 Watermain Support Services
9090 4 2026 WWTP 1&C
9091 3 ig;f;thEZVTP Operational
9092 4 2026 Collections/Storm 1&C
9093 1 2026 COSA Services
9098 igzi(;thé\sgbrane Technical
Jessica Wlillins
v OQ J

6/1/2026

Contractor

Advanced Engineering

Advanced Engineering

Advanced Engineering

Advanced Engineering

Advanced Engineering

Original Contract Current Contract

$50,000.00

$30,000.00

$30,000.00

$30,000.00

$50,000.00

$50,000.00

$41,945,335.96

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

$50,000.00

$30,000.00

$30,000.00

$30,000.00

$50,000.00

$50,000.00

$57,351,810.69

Previous Payments

$0.00

$6,289.15

$3,185.00

$3,210.80

$0.00

$6,222.00

$41,977,145.28

Net Due This

Retain

Estimate

$348.50

$6,117.40

$2,771.15

$6,480.95

$6,778.75

$3,348.00

$2,559,959.58

5/5
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Image


