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City of Grand Forks 

Staff Report 
Committee of the Whole – June 8, 2026 

City Council – June 15, 2026 

Agenda Item: Amendment No. 1 to Preliminary Engineering Services Agreement with 

Houston for City Project No. 8959 – S 48th St (32nd Ave S to 62nd Ave S) 

Submitted by: Engineering Department,  David Kuharenko, PE (Assistant City Engineer) 

Carter Hunter, PE (Civil Engineer, Senior) 

Staff Recommended Action: Approve Amendment No. 1 with Houston Engineering 

for Preliminary Engineering Services in the amount of 

$48,490.82 for City Project No. 8959 – Preliminary 

Engineering for S 48th St and S 42nd St (32nd Ave S to 

62nd Ave S) 

Committee Recommended Action: 

Council Action: 

BACKGROUND: 

Work is actively taking place for the build out to support the 47th Ave S interchange with paved 

streets. The task order with Houston Engineering has developed preliminary conceptual layouts 

of the roadway network, utilities, and ditch on the west side of I-29 to support the future 47th Ave 

Interchange, including the necessary realignment of S 42nd St. Houston has also been hired for 

right of way (ROW) acquisition services. The acquisition of this ROW ahead of future 

development sets the City up to quickly develop projects when state and federal funding become 

available to construct the interchange. The original Task Order Agreement with Houston 

Engineering was $349,033.98 and was approved by City Council at the July 21, 2025 meeting.  

The proposed Engineering Amendment #1 for $48,490.82 is proposed to include additional 

geotechnical services to determine slope stability of the proposed ditch which were not included 

in the original scope of the engineering agreement. The current proposed ditch slopes are 6H:1V 

based on the City of Grand Forks PDA-3 East Drainage Conveyance Alternatives Analysis. 

These geotechnical services along the two miles of ditch may allow for steeper ditch slopes 

which could allow for less property to be acquired resulting in cost savings.   

Motion by Berg, second by Weigel to refer to City Council with a recommendation to approve staff 
recommended action.  Motion passed unanimously. 
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The geotechnical services provided by this proposed engineering amendment include multiple 

30’ deep soil borings along the proposed two mile ditch, testing, and developing a report on the 

soils along the proposed ditch route. The majority of this work is anticipated to be completed by 

Braun Intertec who is a subconsultant to Houston. Additionally, these soil borings could be used 

as data points in the future for preliminary design of streets, storm and sanitary lift stations, and 

water tower.  

 

ANALYSIS AND FINDINGS OF FACT: 
• The original Engineering Services Agreement was intended to included only preliminary 

concepts and right of way acquisition services and was not intended to include geotechnical 

engineering services. 

• The additional funds requested by this amendment are intended to pay for geotechnical 

testing services to determine a reasonable design slope for the ditch and determine ROW 

acquisition limits. 

• The amount of the original contract agreement was $349,033.98. 

• The proposed amendment amount is $48,490.82 bringing the new contract amount to 

$397,524.80. 

• The original Agreement and proposed Amendment are on an hourly not-to-exceed contract 

on a cost plus fixed fee basis. 

• The hourly rates of this Agreement are comparable to those charged by other local firms. 

• Funding for this Agreement will come from Fund 4815 where $1,500,000 has been budgeted 

for this and ROW acquisition. 

 

 

SUPPORT MATERIALS: 

• Engineering Amendment #1 (17 pages) 

• Project Location Map (1 page) 

• Page 341 of the 2026 City Budget indicating funding source for this project (1 page) 

 



 
 
     

Grand Forks Office P 701.746.0200 

4399 South Columbia Road, Suite 101
Grand Forks, ND 58201

 

 houstoneng.com 

May 27, 2026 

Mr. David Kuharenko, PE 

Assistant City Engineer 

City of Grand Forks – Engineering Department 

255 North 4th Street 

Grand Forks, ND 58203 

Subject: Project 8959.1 

 Design Supplement Request  

 Preliminary Engineering for S 48th Street and S 42nd Street – Amendment #1 

 

Mr. Kuharenko, 

This letter outlines the additional services requested by the City of Grand Forks as part of the Preliminary 

Engineering phase of the subject project. Geotechnical engineering services were considered as part of the initial 

engineering services but were not included in the original contract. As the preliminary corridor concept 

development progressed and right-of-way limits were defined, it was determined in the best interest of the project 

to confirm the preliminary drainage channel side slope of 6H:1V, as indicated in the City of Grand Forks PDA-3 

East Drainage Conveyance Alternatives Analysis, would be adequate for the native soils along the South 48th 

Street corridor. 

With that, we are requesting a contract supplement to add the geotechnical engineering services for the drainage 

channel analysis along with related coordination, field documentation of bore sites, and revisions to the proposed 

corridor concepts and right-of-way limits to the current contract scope of work. The scope of services from Braun 

Intertec Corporation, along with a brief description of the related key tasks, is included in the attached Task Order 

amendment proposal. 

Please contact me with any questions regarding these additional services. We appreciate our working relationship 

with you and your team throughout this project. Thank you for your consideration on this matter. 

Sincerely,  

HOUSTON ENGINEERING, INC.   

 
Deon Wawrzyniak, PE 

Senior Project Manager | Civil Engineer 

Direct: 701-732-3847      

dwawrzyniak@houstoneng.com 
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TASK ORDER NO. 8959.1  

 

 

 

In accordance with Paragraph 1.01, Main Agreement, of the Agreement Between Owner and Engineer for 

Professional Services—Task Order Edition dated April 3, 2023, Owner and Engineer agree as follows: 

1. TASK ORDER DATA 

a. Effective Date of Task Order: 7/21/2025 

b. Owner: City of Grand Forks, North Dakota 

c. Engineer: Houston Engineering, Inc. 

d. Specific Project (title)  Preliminary Engineering for S 48th St and S 42nd St – 

Amendment #1 

e. Specific Project 

(description): 

Preliminary Engineering 

f.  Related Task Orders 8959 

2. BASELINE INFORMATION 

Baseline Information. Owner has furnished the following Specific Project information to Engineer as of 

the Effective Date of the Task Order. Engineer's scope of services has been developed based on this 

information. As the Specific Project moves forward, some of the information may change or be refined, 

and additional information will become known, resulting in the possible need to change, refine, or 

supplement the scope of services. 

Specific Project Title: Preliminary Engineering for S 48th St and S 42nd St – Amendment #1 

Description of Improvements: Preliminary Engineering services for S 48th St from 32nd Ave S to 62nd 

Ave S, S 42nd St from 40th Ave S to 62nd Ave S, and surrounding areas 

in Section 19 and Section 30 – Grand Forks Township 

Prior Studies, Reports, Plans: Interchange Justification Report – 47th Avenue South at Interstate 29 

(February 22, 2024) | Documented CATEX – Grand Forks New 

Southside Interchange (October 2023) | Development Plan - 

Opportunity Park (July 2018) 

Known Design Standards: City of Grand Forks | NDDOT Design Manual 

This is Task Order No. 8959.1, 

consisting of 4 pages. 
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3. SERVICES OF ENGINEER (“SCOPE”) 

A. The specific Basic Services to be provided or furnished by Engineer under this Task Order are:  

1. Design Supplement Request as attached to this specific Task Order. 

B. All of the services included above comprise Basic Services for purposes of Engineer's 

compensation under this Task Order. 

C. Resident Project Representative (RPR) Services:  

1. Not included. 

D. Additional Services: Services not expressly set forth as Basic Services in Paragraph 3.A above, 

and necessary services listed as not requiring Owner's written authorization, or requiring 

additional effort in an immediate, expeditious, or accelerated manner as a result of 

unanticipated construction events or Specific Project conditions, are Additional Services, and 

will be compensated by the method indicated for Additional Services in this Task Order. All 

other Additional Services require mutual agreement and may be authorized by amending the 

Task Order as set forth in Paragraph 8.05.B.2 of the Main Agreement, with compensation for 

such other Additional Services as set forth in the amending instrument.  

4. DELIVERABLES SCHEDULE 

A. In submitting required Documents and taking other related actions, Engineer and Owner will 

comply with the schedule shown in item 6. below.  

5. ADDITIONS TO OWNER'S RESPONSIBILITIES 

A. Owner shall have those responsibilities set forth in Article 2 of the Main Agreement, and the 

following supplemental responsibilities that are specific to this Task Order: 

6. TASK ORDER SCHEDULE  

A. The parties shall meet the following schedule, unless otherwise approved in writing by the 

Owner:  

Date Action / Milestone Comment 

9/1/2026 Geotechnical Engineering Report Performed by Braun Intertec Corporation 

7. ENGINEER'S COMPENSATION  

A. The terms of payment are set forth in Article 4 of the Main Agreement. 

B. Owner shall pay Engineer for services rendered under this Task Order as follows: 
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Description of Service Amount 
Basis of  

Compensation 

1. Basic Services (Amendment #1) $48,490.82 Cost Plus Fix Fee 

C. Compensation items and totals based in whole or in part on Hourly Rates or Direct Labor are 

estimates only. Lump sum amounts and estimated totals included in the breakdown by 

phases incorporate Engineer's labor, overhead, profit, reimbursable expenses (if any), and 

Subconsultants' charges, if any. Engineer may alter the distribution of compensation 

between individual phases (line items) to be consistent with services actually rendered, but 

shall not exceed the total compensation amount unless approved in writing by the Owner. 

8. ENGINEER'S PRIMARY SUBCONSULTANTS FOR TASK ORDER, AS OF THE EFFECTIVE DATE OF THE 

TASK ORDER: 

A. Braun Intertec Corporation 

9. EXHIBITS AND ATTACHMENTS: 

A. Design Supplement Request — Engineer's Services Under Task Order 

Execution of this Task Order by Owner and Engineer makes it subject to the terms and conditions of the 

Main Agreement and its exhibits and appendices, which Main Agreement, exhibits, and appendices are 

incorporated by this reference.  
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OWNER:  ENGINEER: 

   

By:     By:  

   

Print Name: Brandon Bochenski  Print Name: Deon Wawrzyniak 

   

Title: Mayor  Title: Senior Project Manager | Civil Engineer 

 

Date Signed:  
 

  

Date Signed:  
 

 

 

 

 

ATTEST: 

 

By: 

 

 

Print Name: Maureen Storstad 

 

Title: City Auditor 

 

 

 

DESIGNATED REPRESENTATIVE FOR TASK ORDER: 

   

 

 

 

 

By: 

 

 

Print Name: Kelby Laxdal 

 

Title: Civil Engineer | Principal 

 

 

 

DESIGNATED REPRESENTATIVE FOR TASK ORDER:   

   

Name: David Kuharenko  Name: Deon Wawrzyniak 

   

Title: Assistant City Engineer  Title: Senior Project Manager | Civil Engineer 

   

Address:  

255 North 4th Street 

Grand Forks, ND 58203 

 Address: 4399 South Columbia Road 

Suite 101 

Grand Forks, ND 58201 

   

E-Mail 

Address: 

 

dkuharenko@grandforksgov.com 

 E-Mail 

Address: 

 

dwawrzyniak@houstoneng.com 

   

Phone: 701-746-2649  Phone: 701-732-3847 

 

 



Amendment 1 - Contract Summary
Estimated Hours and Cost Summary

Project: City Project #8959

Date: May 27, 2026

Hours Direct Cost

PHASE I - Preliminary Engineering 35 $2,025.50

Totals 35 $2,025.50

Direct Labor Costs Total $2,025.50

Indirect Costs 170.45% $3,452.46

Subtotal Labor and Indirect Costs $5,477.96

Fixed Fee 12.0% $657.36

FCCM 0.97% $19.65

Subtotal Labor, Indirect Costs, Fixed Fee and FCCM $6,154.97

Direct Costs Total $71.00

Subconsultant Totals $42,264.85

Total Estimated Costs $48,490.82

Notes:

1. The Total Estimated Cost is a not-to-exceed cost without written approval by the Owner

Preliminary Engineering - S 48th Street and S 42nd Street



Amendment 1 - Contract Summary
Direct Costs and Subconsultants

Project: City Project #8959

Preliminary Engineering - S 48th Street and S 42nd Street

Date:

Units Phase I Phase II Total Rate Total

Day 0 0 $45.00 $0.00

Night 0 0 $150.00 $0.00

Miles 30 30 $0.700 $21.00

Miles 0 0 $0.900 $0.00

Hours 2 2 $25.00 $50.00

Hours 0 0 $40.00 $0.00

Hours 0 0 $300.00 $0.00

Day 0 0 $100.00 $0.00

L Sum 0 0 $300.00 $0.00

$71.00

Phase I Total

$42,264.85 $42,264.85

$42,264.85

Robotic Total Station

May 27, 2026

Direct Costs

Description

Subsistence

Hotel

Mileage-Vehicles:

2-Wheel Drive

4-Wheel Drive

GPS or Total Station

LiDAR Collect UAS-LG

UTV

Printing

Total

Subconsultants and Vendors

Subconsultant/Vendor

Braun Intertec

Total Subconsultant Fees



Amendment 1 - Contract Summary
Estimated Hours and Direct Cost Details

Project: City Project #8959

Preliminary Engineering - S 48th Street and S 42nd Street

Date: May 27, 2026

HEI: 6609-0049

Labor Classification Engineer 11 Engineer 9 Engineer 4 Land Surveyor 2 Totals

Overtime Status Exempt Exempt Non-Exempt Exempt

Direct Hourly Cost 70.00$              59.50$              40.00$              47.00$              

Anticipated %  @ Overtime Rate   20%  

Task No. Task Description Hours Hours Hours Hours

PHASE I - Preliminary Engineering
1.0 Project Management & Coordination

1.1 Internal Meetings and Coordination 6 4 10

1.2 Subconsultant Coordination 3 3

Task 1 Hours 9 4 0 0 13

Task 1 Direct Labor Cost - Standard $630.00 $238.00 $0.00 $0.00 $868.00

Task 1 Direct Labor Cost - Overtime $0.00 $0.00 $0.00 $0.00 $0.00

Task 1 Direct Labor Cost $630.00 $238.00 $0.00 $0.00 $868.00

2.0 Preliminary & Boundary Survey

2.2 Field Survey - Data Collection 1 3 1 5

Task 2 Hours 0 1 3 1 5

Task 2 Direct Labor Cost - Standard $0.00 $59.50 $120.00 $47.00 $226.50

Task 2 Direct Labor Cost - Overtime $0.00 $0.00 $12.00 $0.00 $12.00

Task 2 Direct Labor Cost $0.00 $59.50 $132.00 $47.00 $238.50

5.0 Preliminary Corridor Design

5.1 Conceptual Layouts 1 4 6 11

5.2 Typical Sections 1 2 3

Task 5 Hours 1 5 8 0 14

Task 5 Direct Labor Cost - Standard 70.00$              297.50$             320.00$             -$                  687.50$          

Task 5 Direct Labor Cost - Overtime -$                  -$                  32.00$              -$                  32.00$            

Task 5 Direct Labor Cost 70.00$              297.50$             352.00$             -$                  719.50$          

9.0 Quality Management

9.1 Quality Review of Deliverables 2 1 3

Task 9 Hours 2 1 0 0 3

Task 9 Direct Labor Cost - Standard $140.00 $59.50 $0.00 $0.00 $199.50

Task 9 Direct Labor Cost - Overtime $0.00 $0.00 $0.00 $0.00 $0.00

Task 9 Direct Labor Cost $140.00 $59.50 $0.00 $0.00 $199.50

11.0 Subconsultants

11.1 Braun Intertec 0

Task 10 Hours 0 0 0 0 0

Task 10 Direct Labor Cost - Standard -$                  -$                  -$                  -$                  -$                

Task 1 Direct Labor Cost - Overtime -$                  -$                  -$                  -$                  -$                

Task 10 Direct Labor Cost -$                  -$                  -$                  -$                  -$                

Phase I Hours 12 11 11 1 35

Phase I Direct Labor Cost - Standard $840.00 $654.50 $440.00 $47.00 $1,981.50

Phase I Direct Labor Cost - Overtime $0.00 $0.00 $44.00 $0.00 $44.00

Phase I Direct Labor Cost $840.00 $654.50 $484.00 $47.00 $2,025.50

Engineering Survey

1 of 2



Amendment 1 - Contract Summary
Estimated Hours and Direct Cost Details

Project: City Project #8959

Preliminary Engineering - S 48th Street and S 42nd Street

Date: May 27, 2026

HEI: 6609-0049

Labor Classification Engineer 11 Engineer 9 Engineer 4 Land Surveyor 2 Totals

Overtime Status Exempt Exempt Non-Exempt Exempt

Direct Hourly Cost 70.00$              59.50$              40.00$              47.00$              

Anticipated %  @ Overtime Rate   20%  

Task No. Task Description Hours Hours Hours Hours

Engineering Survey

PROJECT SUMMARY
Hours

12 11 11 1 35

12 11 11 1 35

Direct Labor Cost

$840.00 $654.50 $440.00 $47.00 $1,981.50

$840.00 $654.50 $440.00 $47.00 $1,981.50

$0.00 $0.00 $44.00 $0.00 $44.00

$0.00 $0.00 $44.00 $0.00 $44.00

$840.00 $654.50 $484.00 $47.00 $2,025.50

Phase I Hours

Project Hours

Direct Labor Cost Standard

Phase I Direct Labor Cost - Standard

Project Direct Labor Cost - Overtime

Project Direct Labor Cost - Total

Project Direct Labor Cost - Standard

Direct Labor Cost - Overtime

Phase I Direct Labor Cost - Overtime

2 of 2



 

 

Braun Intertec Corporation 
526 10th Street NE, Suite 300 

P.O. Box 485 

West Fargo, ND 58078 

 

Phone: 701.232.8701 
Fax:      701.232.7817
Web:    braunintertec.com

May 1, 2026     

 

 

Deon Wawrzyniak 

Houston Engineering, Inc.  

4399 S Columbia Rd Suite 101  

Grand Forks, ND 58201 

 

Re: Scope for Preliminary Geotechnical Evaluation 

 City Project #8959 

 South 48th Street and South 42nd Street  

 Grand Forks, North Dakota 

  

Dear Mr. Wawrzyniak: 

 

Braun Intertec respectfully submits this proposal to complete a preliminary geotechnical evaluation for 

the referenced project. This letter describes our scope of work in conjunction with the attached cost 

estimate. 

 

Our Understanding of Project 
 

The project is to conduct a preliminary engineering study for a drainage ditch along the proposed South 

48th Street corridor from 32nd Avenue South to 62nd Avenue South and potentially beyond. The 

alignment along South 48th Street is 2 miles long.  

 

Purpose 
 

The purpose of the geotechnical evaluation is to provide recommendations for safe drainage ditch 

slopes.  

 

Scope of Services 
 

The following tasks are proposed to help achieve the stated purpose.  If unfavorable or unforeseen 

conditions are encountered at any point during the completion of the tasks that lead us to recommend 

an expanded scope of services, we will contact you to discuss the conditions before resuming work.  For 

this project we will have three main tasks; within these tasks, are several subtasks.  The main tasks 

include: 

 

• Engineering and Project Management 

• Drilling  

• Laboratory Testing 

 



Houston, City Project #8959 

42nd & 48th Streets, Grand Forks  
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Task 1:  Engineering and Project Management  
 

Task 1-1. Project Kickoff Meeting. We anticipate there will be kickoff meeting for the project once our 

scope of work has been finalized. We anticipate this meeting will occur in conjunction with a field review 

on site.  

 

Task 1-2. Site Reconnaissance. We propose to mobilize a principal engineer to the site to observe the 

existing conditions. Our engineer will also evaluate access to the route for our drilling rig.  

 

We will locate and stake the borings in the field. We assume that Houston will be able to provide vertical 

and horizontal control for all the borings. 

 

Task 1-3. Driller Instructions/Utilities.  Prior to drilling, the engineer will review the available data, 

the drilling locations, and provide the driller with instructions for the work to be performed. This will 

include determining sampling intervals and sampling methods. Also in this task, a staff engineer will need 

to contact the utility companies and set up meets with our drillers.   

 

Task 1-4. Drilling Oversight.  During the drilling operation, we anticipate the staff engineer will talk to 

the driller for ½ hour a day and keep the senior engineer informed of how things are going.  During these 

phone conversations, the engineer will verify that drilling instructions are followed and understood, and 

sampling locations and techniques are understood.  Also, classification of the soils (in accordance with 

AASHTO standards) will be discussed with the crew chief.   

 

Task 1-5. Oversee Laboratory Testing.  The engineer will need to oversee the laboratory testing being 

performed and verify the information is properly transferred to boring logs.  In addition, the project 

assistant will transfer the laboratory testing data to the boring logs. 

 

Task 1-6. Prepare Boring Logs.  Following the drilling and the laboratory testing, boring logs will be 

prepared. The boring logs will summarize our drilling methods and the soil classification information. 

Also, the majority of the laboratory testing results will be indicated on the logs. This includes the time to 

enter the soil classification samples and provide other standard information on the logs and to review 

the soil samples.   

 

Task 1-7. Stability Analyses.  The engineers will perform modeling of proposed cross sections for the 

drainage ditch to evaluate the stability. We will work with Houston to modify critical cross sections that 

don’t meet the required minimum factors of safety.  

 

Task 1-8. Communications.  We have planned for 1/2 hour of communication each week between the 

senior engineer and the consultant.  We anticipate this time will be used to communicate design 

information between the parties and to develop progress reports.  We anticipate this project will take 

about 24 weeks to complete. 
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Task 1-9. Geotechnical Draft Report.  At the completion of our geotechnical evaluation, we will 

prepare a draft geotechnical report. The geotechnical report will include the results of our stability 

evaluations and any other observations and recommendations. We will supply an electronic copy of the 

draft report. 

 

Task 1-10. Final Geotechnical Report.  After Houston has reviewed the draft report, we will need to 

edit the final report and provide an electronic copy of the final report as well as a letter detailing any 

changes.   

 

Task 1-11. Project Management.  We estimate that our portion of this project will cover about 24 

weeks and will cross about 8 billing cycles.  The senior engineer will spend about an hour during each 

billing cycle reviewing and approving the previous months invoicing.  Also, our project assistant will set 

up the project and archive it upon completion. 

 

Direct Costs - Engineering.  The mileage for the engineers performing the site reconnaissance and the 

inclinometer readings will be billed at a rate of $0.655 per mile.  Traffic control and snow plowing will be 

subcontracted and associated fees will be passed through.  

 

Task 2: Drilling 
 

We will perform six borings to 30 feet deep to provide us with data for drainage ditch stability design.  

 

Task 2-1. Start-Up.  This will involve collecting materials, sample jars or bags, and tools required to 

perform the drilling.  Also, the driller will need to be provided with instructions.   

 

Task 2-2. Utilities.  We will need to coordinate with the public utility companies to locate utilities.  We 

assume that all utilities can be located by calling North Dakota One Call, and obtaining information from 

the utility companies.  We assume the locating of private utilities will not be necessary.  The drillers will 

spend 1 hour per day coordinating with the utility companies. 
 

Task 2-3. Mobilization. We estimate the drill rig will take about 2 hours to travel to and from the 

project site.  

 

Task 2-4. Daily Travel.  We estimate the crew will have 1/2 hour a day of travel to and from the drilling 

site. 

 

Task 2-5. Drilling Test Borings.  We estimate we will drill about 10 feet per hour.  We estimate a total 

of 180 feet of drilling.  

 

Direct Costs - Drilling.  In addition to the manpower costs, there will be direct costs related to the 

project that have not been included elsewhere.  There will also be consumable supplies such as drilling 

fluids, sample tubes, sample bags and sample jars. Mileage for the drill rig and support truck will be billed 

at a rate of $0.655 per mile.  
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Task 3:  Laboratory Testing 
 

From the stability borings we have assumed we will perform 2 Atterberg limits, 4 moisture-density tests, 

2 hydrometers, and moisture contents on all samples from each boring. We have budgeted to run 3 

consolidated-undrained triaxial shear strength tests for the project. 

 

It requires approximately 10 minutes per moisture content, 1 ½ hours for each Atterberg Limit, 1/2 hour 

for each moisture density test, 1 ½ hours for each grain size analysis, 3 hours per modified Proctor, and 

12 hours per shear strength test. 

 

Cost  
 

We will furnish the services described in this proposal for an estimated fee of $42,264.85. Tabulations 

showing the basis for our cost estimates are submitted in conjunction with this fee.  Our work will extend 

over several invoicing periods.  As such, for work that is performed during the course of each invoicing 

period, we will submit partial progress invoices.  

 

General Remarks 
 

We will be happy to meet with you to discuss our proposed scope of services further and clarify the 

various scope components.  We appreciate the opportunity to present this proposal to you. 

 

The proposed fee is based on the scope of services described and the assumptions that our services will 

be authorized within 30 days and that others will not delay us beyond our proposed schedule.  We 

understand that this proposal will be used as a scope of work attachment to a contract that will be 

developed between Houston Engineering and Braun Intertec to perform this work.   

 

To have questions answered or schedule a time to meet and discuss our approach to this project further, 

please contact Ezra Ballinger by telephone at 701.205.2515 or by email at eballinger@braunintertec.com. 

 

Sincerely, 

 

BRAUN INTERTEC CORPORATION 

 

 

Ezra Ballinger, PE  

Principal Engineer 

 

 

 



Engineering $20,047.91

Drilling $10,869.13

Laboratory $11,347.81

Grand Total $42,264.85

Fixed Fee Eng. and Lab. 3,355.40$    

Fixed Fee Drilling 974.40$       
Fixed Fee Total 4,329.80$    

Completed: 5/1/2026

Cost Estimate for Geotechnical Evaluation

Grand Forks City Project #8959



City Project #8959

Grand Forks, ND

S 42nd and S 48th Streets

Task 1: Engineering and Project Management
Principal Senior Project Staff Senior Admin CAD

No. Task Engineer Engineer Engineer Engineer Technician Assist Technician

1-1 Project Kickoff Meeting 2

1-2 Site Reconnaissance 2 4

1-3 Drilling Instructions/Utilities 1 2

1-4 Drilling Oversight 1

1-5 Laboratory Oversight 2 1

1-6 Preparing Boring Logs 2 1

1-7 Stability Analyses 10 20

1-8 Communications 12

1-9 Draft Geotechnical Reports 4 5 10 2 2

1-10 Final Geotechnical Reports 1 2 4

1-11 Project Management 6 12

Total Hours 10 28 27 25 0 16 2

Rate 85.00$        60.00$       50.00$            40.00$         40.00$            30.00$       30.00$    

Subtotal 850.00$      1,680.00$  1,350.00$       1,000.00$    -$                480.00$     60.00$    

Direct Cost for Engr. 5,420.00$       

Indirect Cost for Engr. 12,409.63$     Labor Factor = 2.2896

Subtotal 17,829.63$     

Fixed Fee @ 12% 2,139.56$       
Direct Costs 78.72$            

Grand Total 20,047.91$     

Direct Costs

Mileage 78.72           (120@$0.656/mile)

78.72           



City Project #8959

Grand Forks, ND

S 42nd and S 48th Streets

Task 2: Drilling Number Avg Depth Total

Assumptions:

Linear Soils Survey 7 0

Stability 6 30 180

Total 6 180

18 Hours 2 Days

Principal Senior Project Staff Senior Crew Drilling

No. Task Engineer Engineer Engineer Engineer Techician Chief Assistant

2-1 Start-up 2 2

2-2 Utilities 2 2

2-3 Mobilization 4 4

2-4 Daily Travel 1 1

2-5 Drilling Test Borings 18 18

Total Hours 0 0 0 0 0 27 27

Rate 85.00$         60.00$     50.00$           40.00$       40.00$       40.00$          30.00$         

Subtotal -$             -$         -$               -$           -$           1,080.00$     810.00$       

Direct Cost for Drilling 1,890.00$      

Indirect Cost for Drilling 6,230.01$      Labor Factor = 3.2963

Subtotal 8,120.01$      

Fixed Fee @ 12% 974.40$         
Direct Costs 1,774.72$      

Grand Total 10,869.13$    

Direct Costs Supplies/Sampling 400.00       

Meal 180.00       (4@$45/day)

Hotel 460.00       (4@$115/day)

Mileage 734.72       480@$0.656/mile)

1,774.72    



City Project #8959

Grand Forks, ND

S 42nd and S 48th Streets

Task 3: Laboratory

Number of Principal Senior Project Staff Senior Admin CAD

Test Tests Engineer Engineer Engineer Engineer Technician Assist Technician

Moisture Contents 48 8

Atterberg Limits 12 18

Moisture-Density Tests 12 6

Grain Size Distribution Tests 6 9

Modified Proctor 0

Consolidated-Undrained Triaxial Tests 3 36

Total Hours 0 0 0 0 77 0 0

Rate 85.00$         60.00$       50.00$            40.00$      40.00$            30.00$    30.00$    

Subtotal -$             -$           -$                -$          3,080.00$       -$        -$        

Direct Cost for Lab 3,080.00$       

Indirect Cost for Lab 7,051.97$       Labor Factor = 2.2896

Subtotal 10,131.97$     
Fixed Fee @ 12% 1,215.84$       

Grand Total 11,347.81$     
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2023 Actual 
Amount

2024 Amended 
Budget

2024 Actual 
Amount

2025 Adopted 
Budget

2026 Adopted
Budget

Street/Infrastructure Fund

G/L Account Account Description
2023 Amended 

Budget

Fund   4815 - Street/Infrastructure Fund
1.0000 350,000.00 350,000.00

1.0000 1,500,000.00 1,500,000.00

1.0000 1,331,000.00 1,331,000.00

1.0000 1,100,000.00 1,100,000.00

1.0000 1,800,000.00 1,800,000.00

1.0000 100,000.00 100,000.00

1.0000 100,000.00 100,000.00

1.0000 250,000.00 250,000.00

1.0000 210,000.00 210,000.00

1.0000 87,500.00 87,500.00

1.0000 50,000.00 50,000.00

1.0000 90,000.00 90,000.00

1.0000 4,500,000.00 4,500,000.00

1.0000 60,000.00 60,000.00

1.0000 525,000.00 525,000.00

1.0000 542,500.00 542,500.00

1.0000 10,000.00 10,000.00

1.0000 230,000.00 230,000.00

1.0000 50,000.00 50,000.00

1.0000 100,000.00 100,000.00

1.0000 154,000.00 154,000.00

1.0000 966,000.00 966,000.00

1.0000 420,000.00 420,000.00

1.0000 168,000.00 168,000.00

1.0000 819,000.00 819,000.00

1.0000 833,600.00 833,600.00

1.0000 80,000.00 80,000.00

1.0000 300,000.00 300,000.00

Council Adopted Street Mtce (Traffic Signal/Minor Street Repair/Etc)

Council Adopted Transportation Studies

Council Adopted US 2/Gateway Dr & N Columbia Rd Intersection Improvements

Council Adopted Reconstruct 5th Ave S (Demers to Xcel)

Council Adopted Reconstruct Alley between N 3rd St & N 4th St

Council Adopted S 34th St (45th Ave to 47th Ave S)

Council Adopted Railroad Crossing Improvements

Council Adopted Reconstruct 11th Ave N (Gateway to N 4th St)

Council Adopted Reconstruct 17th Av S (S 20th St to Rider)

Council Adopted Pavement Management

Council Adopted Point Bridge Rehabilitation

Council Adopted Quiet Zone Redundancy

Council Adopted LED Street Light Replacement Program

Council Adopted M&O 62nd Ave S (S Washington St to S Columbia Rd)

Council Adopted M&O Belmont Rd (S 5th St to 17th Ave S)

Council Adopted Industrial Park Rehabilitation

Council Adopted Intelligent Transportation System

Council Adopted Korynta-Lemm Paving N 55th St and 17th Ave N

Council Adopted Bridge/Box Culvert Rehabilitation

Council Adopted Demers Ave (Central Fire Sta to 6th Ave N) CPR & Grind

Council Adopted Fog & Scrub Seal 

Council Adopted AISAC 17th Ave S

Council Adopted Bikepath Development

Council Adopted Bikeway Capital & Mtce

Council Adopted 47th Ave Interchange Support

Council Adopted 47th Ave S (S Columbia Rd to S 34th St)

Council Adopted 70th Ave N (N Washington St to 1/2 Mile of N 55th)

Council Adopted 42nd St Utility Relocation & Environmental Mitigation

4815.100.650.0010
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