Proj #

7978.01

8403

8465

8525

8557

8567.01

8569

8576.01

8577

8577.01

8703.01

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.
*** Apply to PO

Est.

#

30

45

26

38

44

Estimate Summary

For payment dates between 06/16/2026 - 06/30/2026

Description

Reconstruct Washington St 5th to
1st Ave N***

WWTF Phase | Improvements

Regional Traffic Signal
Rehabilitation

Greenway Floodwall Entrance
Renovation

Columbia Road Overpass
Rehabilitation***

SED Flood Protection System
Master Planning

WWTF Phase Il Improvements

Watermain for Peony Addn & Hwy
81 Area, Phase 2

Watermain for Peony Addn & Hwy
81 Area, Phase 3

Watermain for Peony Addn & Hwy
81 Area, Phase 3

Sanitary Sewer for Korynta-Lemm
6th Resubdivision

Contractor

NDDOT

Advanced Engineering

NDDOT

Houston Engineering

NDDOT

Advanced Engineering

Advanced Engineering

FLATLAND ENTERPRISE

Advanced Engineering

TAGGART CONTRACTING
INC.

MEYER CONTRACTING

****Contract Price DOES NOT include cost for reimbursables

Original Contract

$0.00

$1,022,000.00

$0.00

$49,713.00

$0.00

$568,670.00

$5,120,000.00

$1,689,890.00

$227,490.00

$1,406,401.00

$928,722.38

Current Contract

$0.00

$1,933,000.00

$0.00

$690,012.00

$0.00

$1,192,360.00

$9,619,772.00

$1,722,643.85

$227,490.00

$1,406,401.00

$937,173.06

Previous Payments

$1,541,751.96

$1,873,092.58

$307,471.00

$507,803.85

$4,305,242.57

$1,123,008.98

$7,500,797.59

$1,275,411.66

$117,294.20

$276,997.00

$847,191.98

Net Due This
Estimate

$4,246.42

$4,286.75

$4,128.57

$10,305.00

$183,489.58

$12,316.50

$70,666.07

$99,615.14

$31,809.56

$417,026.11

$19,014.29

Retain

10%

5%

1/6



Est. Net Due This

Proj # 4 Description Contractor Original Contract Current Contract Previous Payments Estimate Retain
8704.01 ORI R i S T D F Y C O R ETING $1,019,588.26 $1,045,007.79 $953,521.84 $23,154.57 3%
Resubdivision
8705 24 Storm Sewer for Korynta-Lemm 6th (g -\ 4 $155,000.00 $264,700.00 $248,576.19 $145.00
Resubdivision
8705.01 S ESE R CEIRTIEHEIT ) oo e Tvee $2,138,190.17 $2,138,190.17 $1,906,718.70 $62,415.38 5%

Resubdivision

Stormwater Pond for
8706.01 35 Korynta-Lemm 6th Resubdivision CPS, Ltd $370,000.00 $482,500.00 $341,473.22 $17,740.00

Pump Station & Forcemain for

8706.02 5 Korynta-Lemm 6th Resubdivision

CPS, Ltd $229,500.00 $397,500.00 $338,810.67 $1,102.50

Stormwater Pond/Storm
8706.03 12 Sewer/Access Road for MEYER CONTRACTING $2,329,881.82 $2,329,881.82 $2,057,151.18 $117,390.12 5%

Korynta-Lemm 6th Resub (General)
Pump Station & Forcemain for

8706.04 7 Korynta-Lemm 6th Resubdivision MEYER CONTRACTING $1,605,660.72 $1,645,701.17 $1,560,916.11 $35,414.02 5%
(General)

Paving/Street Lights for

8707.01 25 Korynta-Lemm 6th Resub (17th Ave CPS, Ltd $164,300.00 $252,700.00 $225,086.60 $10,675.00
N)
Paving/Street Lights for

8707.03 20 Korynta-Lemm 6th Resub (N 52nd  CPS, Ltd $44,300.00 $105,000.00 $79,979.70 $5,425.00
St)
Paving/Street Lights for

8707.04 3 Korynta-Lemm 6th Resub (17th Ave GOWAN CONSTRUCTION $1,987,971.13 $1,999,757.13 $524,582.67 $699,060.93
N)
Paving /Street Lights for

8707.06 2 Korynta-Lemm 6th Resub (N 52nd ~ GOWAN CONSTRUCTION $575,406.30 $575,406.30 $59,302.36 $24,829.72
St)

47th Ave. South Interchange Design

8719 16 . .
Engineering

NDDOT $0.00 $0.00 $926,416.26 $6,590.99

Reconstruct N 4th St (1st Ave N to

S A 2nd Ave N)

NDDOT $0.00 $0.00 $452,859.82 $143.35

* For final acceptance only, payment has already been paid or will be paid privately. 2/6
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables



Est. Net Due This

Proj # 4 Description Contractor Original Contract Current Contract Previous Payments Estimate Retain
Paving & Street Lights on S 44th PARAS CONTRACTING o
8739 6 g (eth Ave S - 500 South) INC. $376,758.53 $387,415.53 $377,139.40 $10,276.13 1%
Road Improvements on 70th Ave.
8795 11 North (N Washington - Epitome)  BOtton & Menk Inc. $428,509.07 $428,509.07 $299,813.92 $15,263.23
8820.01 20 '()C":ﬂﬁgr)“” Parking Ramp Rehab 0 <+ on Engineering $49,944.00 $110,544.00 $101,596.56 $1,596.00
8824 gy AR Cpes SaeE JLG Architects $1,697,661.51 $8,241,278.42 $7,830,363.71 $194,247.58
Schematic Design
Altru Sports Complex CMAR MCGOUGH .
8824.06 14 gt onstraction CONSTRUCTION €O, INC $42,923,124.64 $80,710,103.64 $32,973,695.83 $1,750,611.58 10%
47th Ave. South Storm Sewer
8849 4 (Columbia - 34th) ALTERNATE ROBINSON EXCAVATING $1,168,103.72 $1,168,103.72 $777,576.73 $273,187.66
#1-RCP Pipe
8915 4 gffos"sggiﬁtsio)th Ave. 5. (5. 34t 5pp CoNSTRUCTION $817,493.40 $817,493.40 $802,856.77 $10,060.93 5%
8922 ¢ w81 & Associated Area Sanitary $209,560.00 $209,560.00 $17,086.25 $125.00
Sewer, Phase 4
Reconstruct & CPR 24th Ave. S. (S o
8927 8 Colombia Rd. S, 34th St.) STRATA CORPORATION $1,537,550.15 $1,600,683.87 $1,458,513.30 $26,050.50 5%
8928 19 Upgrade LS #21 & #33 WFW $206,846.00 $215,781.49 $192,351.60 $5,255.78
8928.02 7  Upgrade LS #21 & #33 ICS, INC. $428,000.00 $428,000.00 $335,960.00 $5,776.00  10%

Altru Sports Complex - Earthwork,
8933 11 Storm Sewer, Paving, Street Lights MCGOUGH $6,978,221.27 $6,978,221.27 $2,808,263.30 $858,453.87 Jo%
& Landscaping CONSTRUCTION CO, INC

Preliminary Engineering for S 48th

8959 10 Stand S 42nd St (32nd Ave S to Houston Engineering $349,033.98 $349,033.98 $125,036.30 $5,189.81
62nd Ave S)
* For final acceptance only, payment has already been paid or will be paid privately. 3/6

**For professional services the contract as amended, is shown as original contract amount.
*** Apply to PO
****Contract Price DOES NOT include cost for reimbursables



Proj # E;t‘
8966 7
8984 2

8984.04 5

8984.05 5
8989 7
9000 1
9001 1
9002 3
9004 1
9005 1
9006 1
9007 1

9010.01 1

Description

Sanitary Sewer for S 34th St. & S

30th St. (45th-47th Ave S)

Police Building Remodel

Police Building Remodel

Police Building Remodel

Gateway Dr & Columbia
Intersection Improvements

2026 Watermain Repairs

2026 Storm Sewer repair

2026 Inlet Protection Services

2026 City Sidewalks

2026 ADA Curb Ramps

2026 Asphalt Street Repairs

2026 Concrete Street Repairs

Mill/Overlay S 4th (RR
Tracks-Gertrude) &

Bruce/Division/Gertrude (S 3rd-S

Contractor

ROBINSON EXCAVATING

EAPC

Diversified Contractors

Custom Aire Inc

Houston Engineering,
Inc.

TAGGART CONTRACTING
INC.

TAGGART CONTRACTING
INC.

MIDWEST PLANNING LLC

BEYOND CONCRETE INC

BEYOND CONCRETE INC

OPP CONSTRUCTION

TONY ANDERSON
CONSTRUCTION

RJ ZAVORAL & SONS INC

Original Contract

$220,753.60

$93,330.00

$481,400.00

$402,790.00

$320,952.86

$34,444.00

$234,545.00

$48,268.80

$475,725.00

$64,750.00

$97,400.00

$211,860.00

$403,041.72

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Current Contract

$232,297.60

$93,330.00

$481,400.00

$402,790.00

$320,952.86

$34,444.00

$234,545.00

$48,268.80

$475,725.00

$64,750.00

$97,400.00

$211,860.00

$403,041.72

Previous Payments

$201,657.24

$1,866.40

$220,130.00

$429,431.28

$120,890.90

$0.00

$0.00

$26,737.56

$0.00

$0.00

$0.00

$0.00

$0.00

Net Due This
Estimate

$1,080.00

$1,866.60

$110,400.00

$13,410.00

$38,785.59

$10,089.00

$44,421.75

$7,089.06

$62,158.75

$1,987.20

$19,082.70

$59,072.85

$108,774.39

Retain

5%

4/6



Proj #

9010.02

9010.03

9010.04

9048

9049

9050

9058.01

9060

9064

9065

9067

9071

9073

* For final acceptance only, payment has already been paid or will be paid privately.

Est.

1

Description

Mill/Overlay 17th Ave S (Cherry St

- Belmont Rd)

Mill/Overlay S 26th St (24th-28th
AS) & 26th AS (Columbia Rd - S

25th St)

Mill/Overlay 62nd Ave S (Columbia

Rd - S Washington)

Street and Storm Sewer Repair on
2400 Block of Columbia Road

Reconstruct 11th Ave N (N 4th St -

Gateway Drive)

Reconstruct 5th Ave S (Demers Ave

to Washington St)

Box Culvert 18-136-20.0 -

Structural Rehabilitation (17th Ave
S & English Coulee Diversion)

Reconstruct 17th Ave S (S Columbia

Rd - S 20th St)

Paving 27th Ave. North (N

Washington - N 36th St)

Upgrade LS #5

2026 Fog & Scrub Seal

2026 Lead Service Line
Replacement Project

2026 Bridge Rehabilitation

Contractor

RJ ZAVORAL & SONS INC

RJ ZAVORAL & SONS INC

RJ ZAVORAL & SONS INC

STRATA CORPORATION

PARAS CONTRACTING
INC.

OPP CONSTRUCTION

TUNHEIM
CONSTRUCTION LLC

OPP CONSTRUCTION

OPP CONSTRUCTION

WFW

ASPHALT PRESERVATION
COMPANY INC

Houston Engineering,
Inc.

Houston Engineering,
Inc.

Original Contract

$212,609.50

$236,251.05

$269,244.42

$397,599.10

$116,535.65

$504,400.25

$242,121.12

$2,333,024.70

$2,628,236.64

$216,520.00

$234,047.00

$49,847.00

$32,384.00

**For professional services the contract as amended, is shown as original contract amount.
*** Apply to PO
****Contract Price DOES NOT include cost for reimbursables

Current Contract

$212,609.50

$236,251.05

$269,244.42

$397,599.10

$123,618.46

$504,400.25

$258,176.12

$2,337,824.70

$2,628,236.64

$216,520.00

$234,047.00

$49,847.00

$32,384.00

Previous Payments

$0.00

$0.00

$0.00

$14,295.82

$0.00

$0.00

$0.00

$90,473.40

$0.00

$57,684.00

$0.00

$1,343.00

$16,088.75

Net Due This
Estimate

$147,531.22

$199,724.08

$246,159.13

$191,016.67

$102,130.64

$47,915.82

$121,577.89

$207,855.09

$4,358.25

$2,807.50

$68,466.96

$20,775.00

$1,764.00

Retain

5/6



Proj # E;t‘
9075 2
9084 4
9090 5
9091 4
9092 5
9093 2

9094.01 1

9095.01 1
9098 4
9120 1

Description

47th Ave S (34th to Interchange)
and S 38th St (40th Ave S to 47th
Ave S) Land Acquisition

2026 Sanitary Sewer & Lift Station
Support Services ***

2026 WWTP 1&C

2026 GFRWTP Operational
Assistance

2026 Collections/Storm 1&C

2026 COSA Services

Sanitary Sewer for Grand Park,
First Addition

Watermain for Grand Park, First
Addition

2026 Membrane Technical
Assistance

Traffic Study 47th Ave S (S 48th St
to 129)

Contractor

Houston Engineering

WFW

Advanced Engineering

Advanced Engineering

Advanced Engineering

RJ ZAVORAL & SONS INC

RJ ZAVORAL & SONS INC

Advanced Engineering

Houston Engineering,
Inc.

Original Contract Current Contract

$25,377.00

$50,000.00

$30,000.00

$30,000.00

$30,000.00

$50,000.00

$32,184.10

$66,353.00

$50,000.00

$40,078.13

$89,769,564.69

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

$25,377.00

$50,000.00

$30,000.00

$30,000.00

$30,000.00

$50,000.00

$32,184.10

$66,353.00

$50,000.00

$40,078.13

$141,615,480.13

Previous Payments

$1,621.50

$4,925.00

$12,406.55

$6,293.65

$9,691.75

$6,778.75

$0.00

$0.00

$9,570.00

$0.00

$78,683,597.91

Net Due This

Retain

Estimate

$2,100.00

$1,312.50

$3,461.71

$375.00

$3,127.66

$15,092.25

$29,064.91

$33,389.35

$1,674.00

$8,930.00

$6,955,921.16

5%

6/6
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