Proj #

7978.01

8265.02

8265.05

8403

8465

8525

8557

8567.01

8569

8569.01

8577

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

Est.

31

46

27

39

45

33

*** Apply to PO
****Contract Price DOES NOT include cost for reimbursables

Estimate Summary

For payment dates between 07/01/2026 - 07/31/2026

Description

Reconstruct Washington St 5th to

1st Ave N***

Vail Circle Storm Sewer Impr - PS

#186 & Upgrade #182 & #188

Pump Station #186 Forcemain

WWTF Phase | Improvements

Regional Traffic Signal
Rehabilitation

Greenway Floodwall Entrance
Renovation

Columbia Road Overpass
Rehabilitation***

SED Flood Protection System
Master Planning

WWTF Phase Il Improvements

WWTF Phase Il Improvements

Watermain for Peony Addn & Hwy

81 Area, Phase 3

Contractor

NDDOT

SUN ELECTRIC, INC.

TAGGART CONTRACTING
INC.

Advanced Engineering

NDDOT

Houston Engineering

NDDOT

Advanced Engineering

Advanced Engineering

PKG Contracting

Advanced Engineering

Original Contract

$0.00

$1,275,000.00

$3,934,233.00

$1,022,000.00

$0.00

$49,713.00

$0.00

$568,670.00

$5,120,000.00

$80,664,291.00

$227,490.00

Current Contract

$0.00

$1,311,823.66

$4,301,587.51

$1,933,000.00

$0.00

$690,012.00

$0.00

$1,192,360.00

$9,619,772.00

$80,664,291.00

$313,660.00

Previous Payments

$1,545,998.38

$1,298,744.84

$4,233,035.00

$1,877,379.33

$311,599.57

$518,108.85

$4,488,732.15

$1,135,325.48

$7,571,463.66

$63,305,972.47

$149,103.76

Net Due This
Estimate

$2,356.79

$6,519.70

$68,552.51

$12,044.50

$18.83

$37,380.60

$22,382.55

$13,840.00

$89,051.98

$2,438,297.08

$43,995.49

Retain

1%

0%

5%

1/8



Proj # E;t‘
8703.01 11
8704.01 11
8705 25
8706.01 36
8706.02 37
8706.03 13
8707.01 26
8707.02 20
8707.03 21
8707.04 4
8707.06 3
8719 17
8722 22

Description

Sanitary Sewer for Korynta-Lemm
6th Resubdivision

Watermain for Korynta-Lemm 6th
Resubdivision

Storm Sewer for Korynta-Lemm 6th
Resubdivision

Stormwater Pond for
Korynta-Lemm 6th Resubdivision

Pump Station & Forcemain for
Korynta-Lemm 6th Resubdivision

Stormwater Pond/Storm
Sewer/Access Road for
Korynta-Lemm 6th Resub (General)

Paving/Street Lights for
Korynta-Lemm 6th Resub (17th Ave
N)

Paving/Street Lights for
Korynta-Lemm 6th Resub (N 55th
St)

Paving/Street Lights for
Korynta-Lemm 6th Resub (N 52nd
St)

Paving/Street Lights for
Korynta-Lemm 6th Resub (17th Ave
N)

Paving /Street Lights for
Korynta-Lemm 6th Resub (N 52nd
St)

47th Ave. South Interchange Design

Engineering***

Reconstruct N 4th St (1st Ave N to
2nd Ave N)

Contractor

MEYER CONTRACTING

MEYER CONTRACTING

CPS, Ltd

CPS, Ltd

CPS, Ltd

MEYER CONTRACTING

CPS, Ltd

CPS, Ltd

CPS, Ltd

GOWAN CONSTRUCTION

GOWAN CONSTRUCTION

NDDOT

NDDOT

Original Contract

$928,722.38

$1,019,588.26

$155,000.00

$370,000.00

$229,500.00

$2,329,881.82

$164,300.00

$65,600.00

$44,300.00

$1,987,971.13

$575,406.30

$0.00

$0.00

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Current Contract

$937,173.06

$1,045,007.79

$264,700.00

$482,500.00

$397,500.00

$2,329,881.82

$252,700.00

$128,900.00

$105,000.00

$1,999,757.13

$575,406.30

$0.00

$0.00

Previous Payments

$866,206.27

$976,676.41

$248,721.19

$359,213.22

$339,913.17

$2,174,541.30

$235,761.60

$99,883.45

$85,404.70

$1,223,643.60

$84,132.08

$933,007.25

$453,003.17

Net Due This
Estimate

$38,415.19

$31,650.23

$1,247.50

$3,921.25

$12,856.00

$8,319.00

$490.00

$3,130.00

$3,292.50

$200,065.18

$293,469.27

$31,005.31

$51.93

Retain

0%

0%

3%

2/8



Proj #

8795

8796

8809.01

8823

8823

8824

8824.05

8824.06

8824.07

8824.07

8824.07

8838

8841

Est.

28

Description

Road Improvements on 70th Ave.
North (N Washington - Epitome)

Shared Use Path on Columbia Road
(Knight Dr - 17th Ave. South)

Upgrade LS #24 & #27

Reconstruction of the Intersection
of ND 297 (Demers Ave) and 42nd

St

Reconstruction of the Intersection
of ND 297 (Demers Ave) and 42nd

St

Altru Sports Complex Scope &

Schematic Design

Altru Sports Complex Special

Inspection Services

Altru Sports Complex CMAR

Building Construction

Altru Sports Complex
Commissioning

Altru Sports Complex
Commissioning

Altru Sports Complex
Commissioning

Paving Career Drive (N 42nd - N

43rd St.)

Rehabilitation of Demers Ave
(Washington St to 6th St)***

Contractor

Bolton & Menk Inc.

TONY ANDERSON
CONSTRUCTION

H&S ELECTRICAL
SERVICES LLC

NDDOT

NDDOT

JLG Architects

Braun Intertec

MCGOUGH

CONSTRUCTION CO, INC

KFI ENGINEERS

KFI ENGINEERS

KFI ENGINEERS

STRATA CORPORATION

NDDOT

Original Contract

$428,509.07

$79,254.00

$267,000.00

$0.00

$0.00

$1,697,661.51

$40,890.00

$42,923,124.64

$64,800.00

$64,800.00

$64,800.00

$723,643.95

$0.00

* For final acceptance only, payment has already been paid or will be paid privately.

**For professional services the contract as amended, is shown as original contract amount.
*** Apply to PO
****Contract Price DOES NOT include cost for reimbursables

Current Contract

$428,509.07

$82,638.00

$278,250.00

$0.00

$0.00

$8,241,278.42

$49,948.00

$80,710,103.64

$64,800.00

$64,800.00

$64,800.00

$788,165.68

$0.00

Previous Payments

$313,244.98

$0.00

$263,347.50

$0.00

$9,684.61

$8,024,611.29

$24,517.25

$34,724,307.41

$10,108.80

$12,052.80

$13,348.80

$741,809.55

$16,011.94

Net Due This
Estimate

$19,593.28

$76,636.10

$13,511.25

$9,684.61

$651,237.96

$125,836.01

$1,535.75

$4,821,970.01

$1,944.00

$1,296.00

$2,592.00

$46,356.13

$1,106.12

Retain

1%

5%

FINAL

3/8



Proj # E;t‘
8841 3
8849 5

8850.02 1
8859 7
8916 5
8922 7
8924 4
8927 9
8928 20

8928.01 9

8928.02 8
8933 12
8959 11

Description

Rehabilitation of Demers Ave
(Washington St to 6th St)***

47th Ave. South Storm Sewer
(Columbia - 34th) ALTERNATE

#1-RCP Pipe

S 34th St. Paving & Street Lights

(45th - 47th Ave South)

South End Drainway Flood Pond

Expansions

UND Pond Outfall on N 25th St.
(2nd Ave N - University Ave.)

Hwy 81 & Associated Area Sanitary

Sewer, Phase 4

2025 English Coulee Diversion
Cleaning (32nd - 47th Ave S)

Reconstruct & CPR 24th Ave. S. (S
Columbia Rd - S. 34th St.)

Upgrade LS #21 & #33

Upgrade LS #21 & #33

Upgrade LS #21 & #33

Altru Sports Complex - Earthwork,
Storm Sewer, Paving, Street Lights

& Landscaping

Preliminary Engineering for S 48th
St and S 42nd St (32nd Ave S to

62nd Ave S)

Contractor

NDDOT

ROBINSON EXCAVATING

PARAS CONTRACTING
INC.

GOWAN CONSTRUCTION

MOLSTAD EXCAVATING

WFW

GOWAN CONSTRUCTION

STRATA CORPORATION

WFW

SUN ELECTRIC, INC.

ICS, INC.

MCGOUGH
CONSTRUCTION CO, INC

Houston Engineering

Net Due This

Original Contract Current Contract Previous Payments

Estimate

$0.00 $0.00 $17,118.06 $45,721.44
$1,168,103.72 $1,168,103.72 $1,050,764.39 $20,222.74
$516,616.37 $516,616.37 $0.00 $288,839.33
$1,059,809.13 $1,079,425.13 $1,011,343.72 $51,686.52
$124,411.00 $139,128.92 $125,234.37 $8,640.55
$209,560.00 $209,560.00 $17,211.25 $312.50
$172,287.15 $180,418.35 $153,786.88 $7,787.50
$1,537,550.15 $1,600,683.87 $1,484,563.80 $27,399.13
$206,846.00 $215,781.49 $197,607.38 $3,505.00
$410,120.00 $426,011.95 $395,246.41 $9,464.94
$428,000.00 $428,000.00 $341,736.00 $12,290.00

$6,978,221.27 $6,978,221.27 $3,666,717.17 $1,096,123.52

$349,033.98 $349,033.98 $130,226.11 $9,260.08

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Retain

FINAL

FINAL

5%

5%

5%

10%

10%

4/8



Proj # E;t‘
8984.03 2
8984.04 6
8984.05 6
8989 8
9000 2
9001 2
9002 4
9004 2
9005 2
9007 2
9010.01 2
9010.02 2
9010.03 2

Description

Police Building Remodel

Police Building Remodel

Police Building Remodel

Gateway Dr & Columbia
Intersection Improvements

2026 Watermain Repairs

2026 Storm Sewer repair

2026 Inlet Protection Services

2026 City Sidewalks

2026 ADA Curb Ramps

2026 Concrete Street Repairs

Mill/Overlay S 4th (RR
Tracks-Gertrude) &
Bruce/Division/Gertrude (S 3rd-S

Mill/Overlay 17th Ave S (Cherry St
- Belmont Rd)

Mill/Overlay S 26th St (24th-28th
AS) & 26th AS (Columbia Rd - S
25th St)

Contractor

Ideal Power Solutions

Diversified Contractors

Custom Aire Inc

Houston Engineering,
Inc.

TAGGART CONTRACTING
INC.

TAGGART CONTRACTING
INC.

MIDWEST PLANNING LLC

BEYOND CONCRETE INC

BEYOND CONCRETE INC

TONY ANDERSON
CONSTRUCTION

RJ ZAVORAL & SONS INC

RJ ZAVORAL & SONS INC

RJ ZAVORAL & SONS INC

Original Contract

$117,000.00

$481,400.00

$402,790.00

$320,952.86

$34,444.00

$234,545.00

$48,268.80

$475,725.00

$64,750.00

$211,860.00

$403,041.72

$212,609.50

$236,251.05

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Current Contract

$117,000.00

$481,400.00

$402,790.00

$320,952.86

$34,444.00

$234,545.00

$48,268.80

$475,725.00

$64,750.00

$211,860.00

$403,041.72

$212,609.50

$236,251.05

Previous Payments

$48,925.00

$330,530.00

$442,841.28

$159,676.49

$10,089.00

$44,421.75

$33,826.62

$62,158.75

$1,987.20

$59,072.85

$108,774.39

$147,531.22

$199,724.08

Net Due This
Estimate

$37,382.50

$21,454.94

$12,717.00

$79,318.08

$2,399.40

$3,091.50

$2,698.80

$81,055.02

$42,087.78

$20,029.50

$252,298.33

$35,639.00

$6,415.50

Retain

5%

5/8



Proj # E;t‘
9048 3
9049 2
9050 2

9052.01 1
9056 1

9057.01 1

9058.01 2
9060 3
9064 2
9065 7
9067 2
9071 3
9077 2

Description

Street and Storm Sewer Repair on
2400 Block of Columbia Road

Reconstruct 11th Ave N (N 4th St -

Gateway Drive)

Reconstruct 5th Ave S (Demers Ave

to Washington St)

Southend Drainway Expansion (I-29

to S 34th St)

South 42nd St Watermain ( Empire
Ct to 300’ South of 18th Ave S)

Paving 17th Ave S (S 42 St to ASC)

Box Culvert 18-136-20.0 -
Structural Rehabilitation (17th Ave
S & English Coulee Diversion)

Reconstruct 17th Ave S (S Columbia

Rd - S 20th St)

Paving 27th Ave. North (N

Washington - N 36th St)

Upgrade LS #5

2026 Fog & Scrub Seal

2026 Lead Service Line
Replacement Project

2026 Flood Protection & Structural
Engineering General Services

Contractor

STRATA CORPORATION

PARAS CONTRACTING
INC.

OPP CONSTRUCTION

GOWAN CONSTRUCTION

RJ ZAVORAL & SONS INC

OPP CONSTRUCTION

TUNHEIM
CONSTRUCTION LLC

OPP CONSTRUCTION

STRATA CORPORATION

WFW

ASPHALT PRESERVATION
COMPANY INC

Houston Engineering,
Inc.

Houston Engineering

Original Contract

$397,599.10

$116,535.65

$504,400.25

$748,765.39

$193,430.00

$1,432,141.85

$242,121.12

$2,333,024.70

$2,628,236.64

$216,520.00

$234,047.00

$49,847.00

$49,894.00

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Current Contract

$397,599.10

$123,618.46

$509,050.25

$748,765.39

$193,430.00

$1,432,141.85

$258,176.12

$2,436,344.70

$2,628,236.64

$216,520.00

$234,047.00

$283,138.00

$49,894.00

Previous Payments

$205,312.49

$102,130.64

$47,915.82

$0.00

$0.00

$0.00

$121,577.89

$298,328.49

$4,358.25

$65,437.04

$68,466.96

$22,118.00

$14,683.50

Net Due This
Estimate

$163,517.90

$12,836.16

$86,695.20

$140,368.94

$54,416.70

$22,933.53

$108,874.99

$870,113.27

$306,393.07

$5,495.04

$133,066.26

$51,630.32

$973.00

Retain

6/8



Proj # E;t‘
9078 4
9079 5

9079.01 1
9080 5

9080.01 1
9081 5

9081.01 1
9082 6
9091 5
9092 6
9093 3
9094 3

9094.01 2

Description

2026 Stormwater General Services

Sanitary Sewer for Birkholz’s 8th
Addition

Sanitary Sewer for Birkholz 8th
Addition

Watermain for Birkholz’s 8th
Addition

Watermain for Birkholz's 8th
Addition

Storm Sewer for Birkholz’s 8th
Addition

Storm Sewer for Birkholz’s 8th
Addition

Stormwater Pond for Birkholz’s 8th
Addition

2026 GFRWTP Operational
Assistance

2026 Collections/Storm 1&C

2026 COSA Services

Sanitary Sewer for Grand Park,
First Addition

Sanitary Sewer for Grand Park,
First Addition

Contractor

Advanced Engineering

CPS, Ltd

RJ ZAVORAL & SONS INC

CPS, Ltd

RJ ZAVORAL & SONS INC

CPS, Ltd

RJ ZAVORAL & SONS INC

CPS, Ltd

Advanced Engineering

Advanced Engineering

Advanced Engineering

CPS, Ltd

RJ ZAVORAL & SONS INC

Original Contract

$50,000.00

$88,900.00

$512,307.00

$70,700.00

$411,076.00

$43,700.00

$296,746.75

$149,300.00

$30,000.00

$30,000.00

$50,000.00

$13,100.00

$32,184.10

* For final acceptance only, payment has already been paid or will be paid privately.
**For professional services the contract as amended, is shown as original contract amount.

*** Apply to PO

****Contract Price DOES NOT include cost for reimbursables

Current Contract

$50,000.00

$88,900.00

$512,307.00

$70,700.00

$411,076.00

$43,700.00

$296,746.75

$149,300.00

$30,000.00

$30,000.00

$50,000.00

$19,400.00

$32,184.10

Previous Payments

$15,396.39

$48,421.33

$0.00

$28,592.22

$0.00

$29,973.94

$0.00

$65,167.62

$6,668.65

$12,819.41

$25,190.25

$12,717.91

$29,064.91

Net Due This
Estimate

$3,158.75

$2,185.44

$46,877.61

$398.86

$90,968.28

$591.78

$31,717.93

$4,991.06

$1,065.00

$2,101.50

$3,319.25

$6,643.75

$1,510.00

Retain

5%

7/8



Est. Net Due This

Proj # 4 Description Contractor Original Contract Current Contract Previous Payments Estimate Retain
9095 g WOEmEWEFERTERS FE e $20,700.00 $26,300.00 $11,376.25 $10,767.00
Addition
9095.01 2 X‘ﬁ‘;i:g’na‘“ for Grand Park, First ¢ 7AVORAL & SONS INC $66,353.00 $66,353.00 $33,389.35 $27,820.00
9096 3 th°dr].T].:newer EIPELIE R 8 e oy $27,400.00 $33,400.00 $21,472.50 $8,728.00
9096.01 1 itdodri’:‘i;f’wer for Grand Park, First | 7 A\VORAL & SONS INC $188,146.95 $188,146.95 $129,211.45 $129,211.45
Paving and Street Lights for Grand
9097 B e CPS, Ltd $28,400.00 $28,400.00 $19,823.18 $1,625.00
9098 5 2026 Membrane Technical Advanced Engineering $50,000.00 $50,000.00 $11,244.00 $4,743.00
Assistance
9108 1 PSAP Breakroom Remodel Diversified Contractors $20,800.00 $20,800.00 $0.00 $20,800.00
9124 Public Works Facility Roof WEW $799,580.00 $799,580.00 $0.00 $2,242.50
Replacement
$175,616,303.26 $228,361,203.37 $150,360,588.44 $13,672,273.75
AF 40F 'Ibﬂ&mmbﬂ
Jessica Watling
* For final acceptance only, payment has already been paid or will be paid privately. 8/8

**For professional services the contract as amended, is shown as original contract amount.
*** Apply to PO
****Contract Price DOES NOT include cost for reimbursables
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