



ADDITIONAL SERVICES FEE SUMMARY

JLG 22033 Altru Sports Complex (ASC)

RE: AIA B133-2019 - ARTICLE 11 COMPENSATION

July 18, 2025

ADDITIONAL SERVICES COMPENSATION *(Paragraph 11.3)*

- Amendment #6: **\$120,941.00**
 - July 2025
 - Site Infrastructure Redesign Services to support Phase 2: \$74,375.00
 - AE2S – Civil and Structural Engineer – *Partial building foundation redesign, Civil redesign (utilities, grading, paving, etc.), and storm water planning and documentation updates. Construction Document updates.*
 - \$41,000.00
 - Bolton & Menk – Landscape Architect – *Paving, planting and irrigation redesign/updates. Construction Document updates.*
 - \$9,100.00
 - Martin Mechanical – Mechanical Engineer – *Infrastructure calculations and design to accommodate future building expansion. Construction Document updates.*
 - \$4,900.00
 - CMTA – Electrical Engineer – *Infrastructure calculations and design to accommodate future building expansion. Construction Document updates.*
 - \$4,500.00
 - JLG Architects – Architect of Record – *Project management and site planning.*
 - \$14,875.00
 - Phase 2 Programming & Predesign Services: \$46,566.00

GRAND TOTAL ADDITIONAL SERVICES - \$120,941.00

END SUMMARY