

Grand Forks Wastewater Treatment Facility Phase 2 Improvements

Bid Packages Subtotal	PKG	\$ 55,230,175
General Conditions Subtotal	PKG	\$ 10,385,659
Contractors Contingency	2.5%	\$ 1,809,462
Owners Contingency	2.5%	\$ 1,809,462
Material Testing		\$ 300,000
WA-1	Piles and Earthwork	\$ 8,418,463
WA -2	Generator, MBR Equip	\$ 2,711,070
	Total Phase 2 Construction Cost	\$ 80,664,291
Design, Construction Serv, Warranty	Engineering Services by AE2S	\$ 9,815,712
I&C Programming/Commissioning	Technical Services by AE2S	\$ 494,202
	Phase 2 Total Project Cost	\$ 90,974,205