TASK ORDER NO. 9071.1

This is Task Order No. 9071.1,
consisting of 4 pages.

In accordance with Paragraph 1.01, Main Agreement, of the Agreement Between Owner and Engineer for
Professional Services—Task Order Edition dated April 3, 2023, Owner and Engineer agree as follows:

1. TASK ORDER DATA

a. Effective Date of July 21%, 2026
Task Order:

b. Owner: City of Grand Forks

C. Engineer: Houston Engineering, Inc.

d. Specific Project 2026 Lead Service Line Replacement Project
(title)

2026 Lead Service Line Replacement Project
Amendment to Task Order No. 9071 to accommodate revised

o Specific Project scope and schedule for joint design effort between
‘ (description): Engineering Department and Houston Engineering to include
combined watermain (WMR) and lead service line
replacement (LSLR) project planned for 2027 construction.
f. Related Task Orders | 9071 — 2026 Lead Service Line Replacement Project

Supplemented by 9072 — Lead Service Line Project Planning
this Task Order:

2. BASELINE INFORMATION

Baseline Information. Owner has furnished the following Specific Project information to Engineer as of
the Effective Date of the Task Order. Engineer's scope of services has been developed based on this
information. As the Specific Project moves forward, some of the information may change or be refined,
and additional information will become known, resulting in the possible need to change, refine, or
supplement the scope of services.

Type and Size of Facilities: Lead, Galvanized, and Unknown water service lines of varying size,
age, and location connected to existing watermain of varying size,
age, and material.
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Completion Date Action / Milestone

Comment

Jul 20™, 2026 Anticipated Task Order Execution

Oct 9t 2026 Existing Data Collection & Field Review (Task 1)

Concurrent with design

Sept 18", 2026 | Preliminary Design (Task 2)

Oct 23", 2026 Final Design, Plan & Spec Development (Task 2)

Nov 19', 2026 | Bidding (Task 3)

7. ENGINEER'S COMPENSATION

A. The terms of payment are set forth in Article 4 of the Main Agreement.

B. Owner shall pay Engineer for services rendered under this Task Order as follows:

Description of Service Amount Basis Of.
Compensation
1. Basic Services
Task 1 — Project Administration, Existing Data | $138,602
Collection & Review
Task 2 — Preliminary & Final Design $91,000 Standard Hourly
Rates Plus
Task 3 — Bidding $1,885 Reimbursable
Expenses
2. Expenses $1,804
3. Subconsultants S0
TOTAL COMPENSATION (items 1-3) $233,291

C. Compensation items and totals based in whole or in part on Hourly Rates or Direct Labor are
estimates only. Lump sum amounts and estimated totals included in the breakdown by
phases incorporate Engineer's labor, overhead, profit, reimbursable expenses (if any), and
Subconsultants' charges, if any. Engineer may alter the distribution of compensation
between individual phases (line items) to be consistent with services actually rendered, but
shall not exceed the total compensation amount unless approved in writing by the Owner.

TASK ORDER:
A N/A

9. EXHIBITS AND ATTACHMENTS:

A. Exhibit A to Task Order—Engineer's Services Under Task Order

ENGINEER'S PRIMARY SUBCONSULTANTS FOR TASK ORDER, AS OF THE EFFECTIVE DATE OF THE
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EXHIBIT A—ENGINEER’S SERVICES UNDER TASK ORDER

Exhibit A Table of Contents
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Article 1 of the Main Agreement, Services of Engineer, is supplemented to include the following
provisions:

Engineer shall provide Basic and Additional Services as set forth below.
ARTICLE 1—BASIC SERVICES
TASK 1 — PROJECT ADMINISTRATION, EXISTING DATA COLLECTION & REVIEW

1.0 Management of Engineering Services

A. See Main Agreement, Paragraph 1.03.
1.1 Project Administration

A. Engineer shall:

1. Coordinate all preliminary project activities including internal coordination and external
coordination with project stakeholders, potential vendors, and City Staff.

2. Provide opportunities for additional public input and engagement on project
progression. Coordinate efforts for public outreach with project stakeholders and
project partners.

3. Discuss and review work products and schedule with City Staff. Engineer will lead
progress and design review meetings as necessary. It is anticipated that a formal plan
review meeting will be held at both the 60% and 90% completion intervals.

4. Advise Owner of any need for Owner to obtain, furnish, or otherwise make available to
Engineer additional Specific Project-related information and data, for Engineer’s use in
the study and evaluation of potential solution(s) to Owner’s Specific Project
requirements, and preparation of a related report.

5. ldentify, consult with, and analyze requirements of authorities having jurisdiction to
permit or approve construction or operation of the portions of the Specific Project to be
designed or specified by Engineer, including but not limited to impacts and mitigating
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homeowners of the requested information. There will also be an option for residents
to mail their information for inclusion in the project documentation.

a. Engineer will make reasonable effort to make contact with property owners at all
LSLR sites to obtain information applicable to project design. All instances of
contact or attempts to make contact with property owners will be documented for
purposes of mandatory service line replacement program requirements.

b. Engineer will make reasonable effort to obtain LSLR site property owner signature
on “Right-of-Entry” or “LSLR Refusal” forms that have been approved for use by
Owner.

Visit the Site as-needed to prepare the Preliminary Design Phase documents and
confirm existing conditions.

TASK 2 — PRELIMINARY & FINAL DESIGN

2.1 Preliminary & Final Design

B. Engineer shall:

1.

Prepare a Facility Plan in accordance with DWSRF requirements and submit to DWSRF
to obtain environmental clearance and project approval.

Establish project schedule and clarify scope of work for joint design effort between
Engineering Department and Houston Engineering. It is anticipated that the Engineering
Department will complete preliminary and final design for planned watermain
replacement along Cottonwood. St (4™ Ave S to 9 Ave S). This design work will include
design criteria and Special Provisions, drawings, and quantities for:

a. Removals

b. Watermain Replacement Plan to include design work associated with service line
replacement for all LSLR and non-LSLR sites from the watermain to the curb stop

c. Erosion Control and Seeding
d. Traffic Control

e. Standard Drawings

Prepare Preliminary and Final Design contract documents consisting of design criteria,
drawings, specifications, and written descriptions of the project for all LSLR sites
identified by Owner within the boundaries of the Specific Project. Preparation of
contract documents to incorporate Engineering Department completed design work
described in 2.1.B.1.

a. Itisanticipated that the Plans will utilize Engineer and City-provided GIS and survey
data, aerial photography and will contain at a minimum:

1) Title Sheet
2) Plan Quantities

3) Special Provisions and Notes
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1. Assist Owner in advertising for and obtaining bids or proposals for the Work, assist
Owner in issuing assembled design, contract, and bidding-related documents (or
requests for proposals or other construction procurement documents) to prospective
contractors, and, where applicable, maintain a record of prospective contractors to
which documents have been issued, attend pre-bid conferences, if any, and receive and
process contractor deposits or charges for the issued documents.

2. Assist Owner in preparation and issuance of Addenda as appropriate to clarify, correct,
or change the issued documents.

3. Provide information or assistance needed by Owner in the course of any review of
proposals or negotiations with prospective contractors.

4.  Consult with Owner as to the qualifications of prospective contractors.

5. Consult with Owner as to the qualifications of Subcontractors, suppliers, and other
individuals and entities proposed by prospective contractors, for those portions of the
Work as to which review of qualifications is required by the issued documents.

6. If the issued documents require, the Engineer shall evaluate and determine the
acceptability of "or equals" and substitute materials and equipment proposed by
prospective contractors , provided that such proposals are-allowed by the bidding-
related documents (or requests for proposals or other construction procurement
documents) prior to award of contracts for the Work. Services under this paragraph are
subject to the provisions of Paragraph A2.01.B.2 of this Exhibit A.

7.  Attend the bid opening, and assist Owner in evaluating bids or proposals and assembling
final contracts for the Work for execution by Owner and Contractor.

8. If Owner engages in negotiations with bidders or proposers, assist Owner with respect
to technical and engineering issues that arise during the negotiations.

B. The Bidding or Negotiating Phase will be considered complete upon commencement of the
Construction Phase or upon cessation of negotiations with prospective contractors.

ARTICLE 4—ADDITIONAL SERVICES

4.01

Additional Services

Owner and Engineer to discuss any additional services not outlined in Article 1 prior to their
commencement.
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City of Grand Forks Project No. 9071.1 (Amendment to 9071) 14 HOELISTD
2026 Lead Service Line Replacement Project )
6/17/2026

Attachment A
ESTIMATE OF PROJECT HOURS AND EXPENSES

2026 Lead Service Line Replacement Project

City of Grand Forks Project No. 9071.1 (Amendment to 9071)

Item Number Unit Unit Cost Units Total
Mileage, Meals, Lodging

Miles 300 Miles $0.93 Mile $277.50
Survey

GPS 70 Hour $25.00 Hour  $1,750.00

Total $2,027.50



